

DRAFT Stakeholder Process Work Plan

Day Ahead (DA) Reliability and Reactive Cost Allocation

TOPIC	MIC 12/12/12	DARRCA 12/14/12	MIC 1/9/13	DARRCA 1/25/13	DARRCA 2/26/13	DARRCA 3/19/13	DARRCA 4/5/13	DARRCA 5/31/13	DARRCA 6/17/13	DARRCA 8/19/13	DARRCA 10/17/13
Review Work Plan	X	X									
Charter Development & Approval		X	X								
Education & Joint Fact-Finding		X		X	X	X					
Interest Identification					X	X	X	X			
Develop Design Components							X	X	X		
Develop Options for each Component									X	X	
Narrow Options										X	
Develop Packages											X
Narrow Packages											X
Consensus											X
Tier 1/Tier 2 Decision Making											X

X – appears for each meeting where this work activity occurs