



Manual 14C Updates

Mark Sims
Manager, Infrastructure Coordination
Markets and Reliability Committee
December 17, 2020

- Modify Section 3.1.2 Assignments and Entity Changes
- Modify Section 5, Option to Build
- Modify Section 6.1.2 Tracking of Baseline Projects
- New Section 6.1.2.1 Cost Tracking for Baseline Projects
- Modify Section 6.2.1 Tracking of Supplemental Projects
- New Section 6.2.1.1 Supplemental Cost Tracking

- Revised manual language to reflect the current process and associated required documentation.
- New Attachment G includes suggested entity change notification forms.

- Update the title transfer language with the latest Tariff provisions to clarify the process of title transfer filing and associated title documentation.

- **Modify Section 6.1.2 Tracking of Supplemental Projects**
 - Add reference to permits and approvals

- **Modify Section 6.2.1 Tracking of Supplemental Projects**
 - Add reference to permits and approvals

- Project updates including engineering progress, cost estimates, and construction updates shall be reported as part of the regular status updates. At a minimum the TO shall provide updates for baseline projects to PJM, as needed, for the following project status updates and milestone or acknowledge that the current estimate is accurate
 - Acceptance of Construction Responsibility;
 - Status change from Engineering & Procurement to Under Construction; and
 - Status change to In-Service.

- Project updates including engineering progress, cost estimates, and construction updates shall be reported as part of the regular status updates. At a minimum the TO shall provide updates to PJM, as needed, for the following project status updates and milestones or acknowledge that the current estimate is accurate:
 - Posting of the Local Plan
 - Status change from Engineering & Procurement to Under Construction; and
 - Status change to In-Service

- Introduction
 - Added Manual references of M-14F and M-14G
- Section 2
 - Revised Manual reference from M-14A to M-14G
- Attachment F
 - Updated RTEP project status code 'EP' for quarterly update task
- Cover to cover periodic review (typo, links, etc.)

SME/Presenter:
Mark Sims, Mark.Sims@pjm.com

Manual 14c Periodic Revision



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com