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Update Summary 

www.pjm.com 

 Manual process implemented on 1/1/15 to provide short term support 

until automatic functionality is available in Production (planned for 2/9/15) 

 http://www.pjm.com/~/media/committees-

groups/committees/oc/20141211-gas/20141211-manual-cost-switch-

process.ashx  

 Email template and excel spreadsheet template have been added to the 

posted process document 

 Training for the manual process has been posted 

 http://pjm.com/Globals/Training/Courses/ol-manul-cost.aspx 
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Stakeholder Production Implementation Timeline 

11/1/14 12/1/14 1/1/15 2/1/15 

11/20  

Scope Approved at the MRC 

3/1/15 

11/24 

Winter Webinar Training 

New Fields in eMKT 

and 

Intraday Cost Schedule Updating 

eDART GO Survey  

data mapped in  

eMKT 

12/11 GUCC  

Communication- Manual 

Process 1/ 6 GUCC  

Communication- Status 

Implementation Status 

Communication During GUCC 

(OC) Meeting 

1/19  1/26- 

2/9 

Intraday 

Cost 

Update In 

Sandbox  

12/11 New Fields delivered 

by vendor  

12/15 Intraday Cost 

Schedule Updating 

delivered by vendor 

2/9 Intraday Cost 

Update In 

Production 

Environment 

1/1- 1/23  

1/12-1/26  New 

Fields In Sandbox  

Environ. AND 

External Interface 

Spec. posted in 

eMKT 

1/23   

1/26 New Fields In Production 

Environment 

In Production 

Environment 

In Sandbox  

Environment 

1/1 Intraday Cost Update and New 

eMKT Field Manual Process 

Implemented 
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