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Needs
Stakeholders must submit any comments within 10 days of this meeting in order to provide time necessary to 

consider these comments prior to the next phase of the M-3 process
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PSE&G Transmission Zone M-3 Process
South Brunswick Area

Need Number: PSEG-2023-0002

Process Stage: Need Meeting 02/16/2023

Supplemental Project Driver: 
• Customer Service

Specific Assumption Reference:

PSE&G 2023 Annual Assumptions
• Localized Load Growth & Contingency Overloads
Problem Statement:
• Sand Hills Substation is a station in the South Brunswick 

area with no additional station capacity.
• Sand Hills serves over 20,200 customers with a peak 

load of over 78.5MVA in 2021 and 2022.
• The actual station capacity is 61MVA. Contingency 

overload is 128%.

Model: 2021 Series 2026 Summer RTEP 50/50
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PSE&G Supplemental Project S2491 Scope & Cost Update

SRRTEP Mid-Atlantic – PSE&G Supplemental  02/16/2023 4



PSE&G Transmission Zone M-3 Process
Elizabeth Area

Need Number: PSEG-2020-0010
Process Stage: Project Update 2/16/2023
Previously Presented:  Need Meeting 11/18/2020 
                      Solutions Meeting 02/16/2021
Problem Statement:
• Elizabeth Substation is supplied by 26kV circuits with 

increasing performance problems. 
• Over the past decade, the four 26kV supply circuits 

have seen 11 momentary and 36 extended outages, 
with total duration of 1147 hours.

• Station equipment at Elizabeth has been in service 
since 1914 and needs to be addressed.

• Historical flooding has compromised some station 
structures.

• Elizabeth serves roughly 8,500 customers and 28.8 
MVA of load.

Projected In-Service: 5/31/2025
Supplemental Project ID: s2491
Project Status: In Construction
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PSE&G Transmission Zone M-3 Process
Elizabeth Area

Need Number: PSEG-2020-0010
Process Stage: Project Update 2/16/2023
Previously Presented:  Need Meeting 11/18/2020 
                       Solutions Meeting 02/16/2021
Update: Siting Challenges have resulted in solution refinements as follows:
Selected Solution:
• Convert existing Elizabeth 26/4kV substation to a 69/4kV substation

• Purchase property to accommodate new construction.
• Install 69kV substation with three (3) 69/4kV transformers.
• Cut and loop Linden Roselle -Vauxhall 69kV circuit into new location.
• Construct a circuit to Nye Ave 69kV Ironbound 69kV
• Eliminate s0934.4 (69kV line between Ironbound and Port Street) 
• Estimated Cost: $85.8M $97.8M

Benefits of Updating Project:
• Resolves siting challenges for Port Street project.
• Resolves significant challenges to the Port Street project due to other 

infrastructure work by third parties in the area.
• Avoids the need to acquire additional land and undertake environmental 

cleanup that would significantly increase the cost to the Port Street 
project. 

Projected In-Service: 5/31/2025
Supplemental Project ID: s2491
Project Status: Under Construction
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Questions?
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https://pjm.force.com/planning/s/


Appendix
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High level M-3 Meeting Schedule
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Activity Timing
Posting of TO Assumptions Meeting information 20 days before Assumptions Meeting

Stakeholder comments 10 days after Assumptions Meeting

Activity Timing
TOs and Stakeholders Post Needs Meeting slides 10 days before Needs Meeting 

Stakeholder comments 10 days after Needs Meeting

Activity Timing
TOs and Stakeholders Post Solutions Meeting slides 10 days before Solutions Meeting 

Stakeholder comments 10 days after Solutions Meeting

Activity Timing
Do No Harm (DNH) analysis for selected solution Prior to posting selected solution

Post selected solution(s) Following completion of DNH analysis

Stakeholder comments 10 days prior to Local Plan Submission for integration into RTEP

Local Plan submitted to PJM for integration into RTEP Following review and consideration of comments received after 
posting of selected solutions

Assumptions

Needs

Solutions

Submission of 
Supplemental 
Projects & Local 
Plan
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Revision History
2/6/2023 – V1 – Original version posted to pjm.com
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