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Replace B3278.1 (Presented in 12/18/2020 and 2/17/2021 SRRTEP)
With B3278.3

B3278.1: Saltville Station: Replace H.S. MOAB Switches on the high 
side of the 138/69-34.5 kV T1 with a H.S. Circuit Switcher.

Estimated Cost: $0.72M
New Project Status: On hold

B3278.3: Saltville Station: Install two breakers and bus diff 
protection. 
Estimated Cost: $0.36M

Reason for the scope change: AEP-2020-AP037 and AEP-2021-
AP004 solution, that requires reconfiguring Saltville station into a 
breaker-and-a half arrangement, would eliminate the need for the 
switcher. By replacing the switcher with just the cost of the breakers 
that now protect the transformer, the same result is achieved.

NOTE: If the supplemental project is cancelled, B3278.3 will be 
cancelled and B3278.1 will be re-activated.

Required IS date: 12/1/2025 
Projected IS date: 12/1/2025 
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