
FREEZE DATE PROJECT UPDATE
Joint and Common Market

David Beihl
Seams Administration

February 23, 2023



Introduction
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• Purpose: Provide a brief update on the status of the 
project, estimated timeline, and next steps

Key Takeaways:
• Since the October JCM meeting, the CMPWG market entities 

have focused on inputs & verification of calculations
• Transition to new employees
• Minor bug fixes in the tool



FFE Progress Since October
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• Tool Updates
• Larger set of flowgates being used for the October 2021 run
• Minor bugs have been identified resolved in the tool

• Data Inputs
• Verification and review has been performed

• Staff
• Due to staff changes, a significant portion of time has

been dedicated to education
• Non-Disclosure Agreement (NDA)

• NDA was sent out to all entities for usage of tool



Next Steps
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Firm Flow Entitlements (FFE)
• Sign off on Non-Disclosure Agreement 

for Mock Analysis tool
• Finalize Tariff revisions
• Update timeline
• Communicate with stakeholders
• Finalize detailed specifications for vendor



Potential Revised FFE Timeline
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Task Description Anticipated Date Status
1 Finalize Whitepaper for FFE* Complete 

2 Engage OATI for cost and time estimates Complete 

3 Communication and feedback with stakeholders Ongoing 

4 Finalize CMP Language Q4 2023 

5 Restart FFL discussions Q3 2023 

6 FERC Prefiling Meetings (met in April 2021 and will need 
additional meeting to provide updates since first meeting)

Partially complete/ 
Q4 2023



7 FERC Filing Q4 2023 

8 Start Development and Testing Q4 2023 

9 Implementation Q2 2025 

Note: FFL design and implementation details are unknown and cannot be estimated at this time
*Additional changes pending completed mock analysis



Contacts
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Comments and questions can be sent to:
• David Beihl dbeihl@misoenergy.org

• Yi Yuan yyuan@misoenergy.org

• Mike Handlin Michael.Handlin@pjm.com

• Casey Noonan Casey.Noonan@pjm.com
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