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Estimated Implementation Timeline: 
Draft Market Milestones

20232022 2024 2025 2026

• Compliance filing 
submission

• Estimated FERC 
Order (Q4)

• Energy / Ancillary 
Services market 
participation (Q1)

• Market Readiness 
Testing/Training

• DER Sell 
Offer Plans 
accepted 
(Q1)

• Base Residual 
Auction for 26/27 
Delivery Year (July)

• 2026/2027 Delivery Year
• DER Capacity 

Aggregation 
Resources’ obligations 
begin
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