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Analysis Timeline

Expedited Processing Eligibility (Transition Sort Retool)
• AE1-AG1 projects that have met readiness requirements will 
receive "Expedited Processing Eligibility Analysis” to sort 
projects into Fast Lane or TC1. 

• Each queue will be analyzed on their own SIS study case 

Readiness Period
• Remaining active AE1-AG1 projects 
will post readiness requirements. 

• No retools during this time. 

Refreshed Fast-Lane Retool
• TC1 projects will be lifted from Fast Lane study cases 

(AE1-AG1)
• Fast Lane projects will be retooled w/o TC1 projects

Jul.–Aug. 2023 Sept.–Oct. 2023 Nov.–Dec. 2023 Jan.–Apr. 2024

Transition Cycle #1 Analysis
• Phase I analysis begins for 

final cohort of TC1 projects 
coming out of Transition 
Sort Retool 

July–December: Transition Cycle #1 Model Building (LF, SC, Stability)

Transition 
Start - 
July 10th 

Developers Notified 
of Fast Lane Eligibility
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Fast Lane Processing

• Transition Sort Retool (Sep-Oct 2023)
– Serial Study Process & Cost Allocation Criteria
– The transition sort retool is only used to determine the disposition of the Fast Lane vs. TC1 study track 

for projects in the AE1-AG1 queues that have met readiness eligibility requirements
– Only Load Flow analysis is completed for the transition sort retools (SP/LL)
– A project is not eligible for the expedited process if it has cost allocation or is first-to-cause for a network 

upgrade that has a total estimated cost > $5 mil  
• Refreshed Fast Lane Retool (Nov-Dec 2023) 

– Serial Study Process & Cost Allocation Criteria
– Once the Fast Lane & TC1 tracks are determined, the TC1 projects are lifted from the AE1-AG1 cases 

to run the Fast Lane analysis
– Load Flow, Short Circuit, and Stability will be completed for Fast Lane eligible projects during retool 
– If Stability is already complete, it is not expected to be re-run (unless violation previously identified)
– Based on final analysis results (LF/SC/Stability) and Facility studies, any projects that do receive cost 

allocation for network upgrades > $ 5mil will shift to TC1 (Includes TO analysis results)
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Cycle Studies

• Transition Cycle #1 (2024-2025)
– Contains AE1-AG1 projects that were not eligible for Fast Lane 
– No project priority  studied as a cluster under new study process
– Studied on 2027 RTEP base case
– Load Flow analysis will be completed for SP/LL using legacy GenDeliv test

• Transition Cycle #2 (2024-2026)
– Contains final cohort of valid AG2-AH1 projects  AG2-AH1 projects need to re-apply under the new rules 

to be eligible for TC2
– No project priority  studied as a cluster under new study process
– Anticipated to be studied on 2028 RTEP base case
– Load Flow analysis will be completed for SP/WP/LL using new GenDeliv test
– Stability analysis will be completed on SP/LL

• Cycle #1 (2025-2027)
– Contains valid AH2 projects and beyond  AH2 and beyond projects need to apply under the new rules to 

be eligible for Cycle 1
– RTEP base case year is TBD
– Same study approach as TC2
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Study Approach Reference Guide
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Study Approach Reference Guide (Cont’d)
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