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Review of 2023

Jan. – Mar. 

• PJM Primary Focus – 
Issuing AD1/AD2 ISAs 

• AE1-AG1 - Continue to 
issue agreements as 
analysis/timing/priority 
permits

• Close AI2 Queue – 
Perform deficiency 
reviews for ~ 500 projects

• Transition Preparation 

Apr. – Jun. 

• Execution of AD1/AD2 
ISAs 

• AE1-AG1 - Continue to 
issue agreements as 
analysis/timing/priority 
permits

• Transition Preparation 

Jul. – Aug.

Eligibility Period:  AE1-AG1 
not in receipt of final 
agreements prior to transition 
have 60 days to provide:

− $4,000/MW readiness 
deposit

− Site control for generating 
site for one year from 
transition date

(60-day period from Transition Start Date)
• PJM finalize review deposits/site control and 

determine cohort of projects to move forward

• PJM will update models based on cohort moving 
forward into transition

• Retool 1:  Retool analysis to determine Fast Track 
vs. TC1 projects.

• Retool 2:  Retool Fast Track with TC1 projects 
removed from model.

Note: LF/SC/Stability models all need to be 
updated/retool ran prior to being able to issue final 
agreements in Fast Track.

2023

Sept.  – Dec. 

July 10, 2023
Transition Start 
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December 15, 2023
Transition Sort Retool Notifications
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F a s t  L a n e  P h a s e  1 P h a s e  2  A p p l i c a t i o n  
R e v i e w  P h a s e

• Refreshed retool analysis 
(including short circuit 
and stability)

• Facilities Studies 
(interconnection facilities 
& network upgrades)

• Final agreements

• Load flow analysis to 
determine Cycle 
upgrades

• Planning-level costs to 
interconnect

• First retool
• Short circuit
• Stability
• Interconnection 

Facilities Study

• Review applications
• Build models

J A N F E B M A R A P R M AY J U N J U L A U G S E P T O C T N O V D E C J A N
FAST 
LANE

TC #1 Phase 1 DP #1 Phase 2 DP #2

TC #2 Application Submission App.
Review

Notification of Decision Point start date 

JAN. 22
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Fast Lane Progress

• PJM will report metrics at IPS meetings each month to show 
number of agreements issued.

• Currently 2 in final agreement negotiation
• PJM will continue to issue GIAs/WMPAs for fast lane eligible 

projects based on queue order and study completion
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Christina Andalora, Sr. Engineer, 
Interconnection Projects
Christina.Andalora@pjm.com
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