



## OC/MIC SS: Fuel Requirements for Black Start Resources Monthly Progress Report

February 22, 2022

### 1. Fuel Requirements for Black Start Resources [Issues Tracking Page](#)

#### Issue Status

Evaluation in Progress

#### Target Completion

December 31, 2022

#### Progress Update

The special session returned from hiatus in February 2022. A review of the status of work prior to the hiatus as well as the analysis completed during the hiatus was covered. The updated work plan was reviewed. In order to have FERC approval on any changes prior to the 2023 Black Start RFP, the session must come to consensus by July 2022.

#### Action Requested (if necessary)

N/A