



# Clean Attribute Procurement Senior Task Force Monthly Progress Report

June 19, 2023

## 1. Procurement of Clean Resource Attributes

### Issue Status

Solution Packages – Voting on solution packages

### Target Completion

June 2023

### Progress Update

The senior task force has completed an analysis of conceptual clean attribute market designs and stakeholders have proposed three (3) solution packages. Packages A and B have been submitted by OPSI's Clean Policy Achievement Working Group, and Package C has been proposed by Vistra. A vote on the packages took place between May 31<sup>st</sup> and June 9<sup>th</sup>. In addition, stakeholders completed a poll question related to deferring additional work on clean attribute proposals until after the Critical Issue Fast Path process on resource adequacy has completed. The results of the CAPSTF vote will be reported to the MRC in June.