

Stakeholder Process Work Plan

MIC -

Energy Scheduling

TOPIC	MTG 1	MTG 2	MTG 3	MTG 4	MTG 5	MTG 6	MTG 7	MTG 8
	10/01/13	11/01/13	01/15/13	02/05/14	03/05/14	TBD	TBD	TBD
Develop Work Plan	X							
Education	X	X						
Interest Identification		X						
Develop Design Components		X	X					
Develop Options for each Component		X	X					
Develop Packages			X					
Consensus Testing			X					
Tier 1 Decision Making				X (MIC)	X (MIC)			
Reporting	X	X	X	X	X			

X – appears for each meeting where this work activity occurs