

# Stakeholder Process Work Plan

Energy/Reserve Pricing & Interchange Volatility Issue Charge – MIC Special Session

TOPIC	MTG 1 6/9/14	MTG 2 6/25/14 AM only	MTG 3 7/7/14 Full day	MTG 4 7/28/14 Full day	Aug MIC 8/6/14	MTG 5 8/7/14 PM only	MTG 6 8/20/14 AM only	Aug MRC 8/28/14	Sept MIC 9/3/14	Sept MRC/MC 9/18/14
Charter Development & Approval										
Develop Work Plan	X	X	X	X		X	X			
Education & Joint Fact-Finding		X	X							
Interest Identification	X									
Develop Design Components		X	X							
Document Relative Importance of each Component										
Develop Options for each Component		X	X	X						
Narrow Options		X	X	X						

<b>TOPIC</b>	<b>MTG 1</b> 6/9/14	<b>MTG 2</b> 6/25/14 AM only	<b>MTG 3</b> 7/7/14 Full day	<b>MTG 4</b> 7/28/14 Full day	<b>Aug MIC</b> 8/6/14	<b>MTG 5</b> 8/7/14 PM only	<b>MTG 6</b> 8/20/14 AM only	<b>Aug MRC</b> 8/28/14	<b>Sept MIC</b> 9/3/14	<b>Sept MRC/MC</b> 9/18/14
Develop Packages		X	X	X		X	X			
Narrow Packages (Compare Packages to Interests & Importance Ratings)				X		X	X			
Consensus Testing						X	X			
Tier 1/Tier 2 Decision Making									X	X
Reporting					X			X	X	X

X – appears for each meeting where this work activity occurs