

Stakeholder Process Work Plan : MIC Special Session- Fuel Cost Policy Enhancements

X – appears for each meeting where this work activity occurs

TOPIC	MIC-FCP #1 11.2.2018	MIC-FCP #2 12.4.2018	MIC #3 12.12.2018	MIC-FCP #4 1.11.2018	MIC-FCP #5 1.28.2018	MIC-FCP #6 2.15.2018	MIC-FCP #7 3.20.2018	MIC-FCP #8 TBD	MIC-FCP #9 TBD	MIC-FCP # 10 TBD
Develop Work Plan	X									
Education & Joint Fact-Finding	X (KW #1 and KW#2)	X KW #1 and KW#2)						X (KW #4)		
Interest Identification		X (KW #3)	X (KW #3)					X (KW #4)		
Develop Design Components		X (KW #3)	X (KW #3)	X (KW #3)					X (KW #4)	
Document Relative Importance of each Component			X (KW #3)	X (KW #3)					X (KW #4)	

TOPIC	MIC-FCP #1 11.2.2018	MIC-FCP #2 12.4.2018	MIC #3 12.12.2018	MIC-FCP #4 1.11.2018	MIC-FCP #5 1.28.2018	MIC-FCP #6 2.15.2018	MIC-FCP #7 3.20.2018	MIC-FCP #8 TBD	MIC-FCP #9 TBD	MIC-FCP # 10 TBD
Develop Options for each Component				X (KW #3)	X (KW #3)				X (KW #4)	
Narrow Options					X (KW #3)				X (KW #4)	X (KW #4)
Develop Packages					X (KW #3)	X (KW #3)			X (KW #4)	X (KW #4)
Narrow Packages (Compare Packages to Interests & Importance Ratings)						X (KW #3)				X (KW #4)
Consensus Testing						X (KW #3)	X (KW #3)			

TOPIC	MIC-FCP #1 11.2.2018	MIC-FCP #2 12.4.2018	MIC #3 12.12.2018	MIC-FCP #4 1.11.2018	MIC-FCP #5 1.28.2018	MIC-FCP #6 2.15.2018	MIC-FCP #7 3.20.2018	MIC-FCP #8 TBD	MIC-FCP #9 TBD	MIC-FCP # 10 TBD
Tier 1/Tier 2 Decision Making							X (KW #3)			
Reporting							X (KW #3)			