



# Integration Report

- EMS model installation is complete
- Interconnection agreement conversion process is in progress
- Tariff filing is complete and filed at FERC
- NERC certification review scheduled for November 2 and 3
- Cutover plan being developed in conjunction with MISO