

<b>MRC Special Session – Transparency &amp; End of Life Planning</b>	<b>MTG 1</b>	<b>MTG 2</b>	<b>MTG 3</b>	<b>MTG 4</b>	<b>MTG 5</b>	<b>MTG 6</b>	<b>MTG 7</b>
<b>Work plan</b>	<b>12/18</b>	<b>1/15</b>	<b>2/7</b>	<b>2/28</b>	<b>3/24</b>	<b>APR</b>	<b>APR</b>
Work plan development & education needs discussion	X						
Education & Joint Fact-Finding		X	X				
Interest Identification		X	X				
Develop Design Components		X*	X*				
Document Relative Importance of each Component		X*	X*				
Develop Options for each Component		X*	X*				
Narrow Options			X*				
Develop Packages			X*	X*			
Narrow Packages (Compare Packages to Interests & Importance Ratings)				X*			
Consensus Testing				X*			
Tier 1/Tier 2 Decision Making				X			
Reporting to MRC				X			X

**Notes**

- X appears for each meeting where this work activity occurs
- X\* shifted left from initial draft
- March, 2020 MRC is March 26