

MRC Special Session – Transparency & End of Life Planning	MTG 1	MTG 2	MTG 3	MTG 4	MTG 5	MTG 6	MTG 7
Work plan	12/18	1/15	2/7	3/5	3/24	APR	APR
Work plan development & education needs discussion	X						
Education & Joint Fact-Finding		X	X				
Interest Identification		X	X				
Develop Design Components		X	X				
Document Relative Importance of each Component		X	X				
Develop Options for each Component		X	X				
Narrow Options			X				
Develop Packages			X	X			
Narrow Packages (Compare Packages to Interests & Importance Ratings)				X			
Consensus Testing				X			
Tier 1/Tier 2 Decision Making				X			
Reporting to MRC				X			X

Notes

- X appears for each meeting where this work activity occurs
- March, 2020 MRC is March 26