

# Stakeholder Process Work Plan

## Operating Committee- Cold Weather Resource Improvement Problem Statement

	OC 5/6	OC 6/3	6/23 9 AM - 12	OC 7/8	7/22 9 AM - 12	OC 8/5	8/18 1-4 PM	OC 9/4
Problem Statement Approval	X							
Develop/Review Work Plan	X							
Education & Joint Fact-Finding	X	X						
Interest Identification		X	X					
Develop Design Components			X	X				
Document Relative Importance of each Component			X	X				
Develop Options for each Component			X	X	X			
Narrow Options				X	X			
Develop Packages					X	X		
Narrow Packages (Compare Packages to Interests & Importance Ratings)						X	X	
Consensus Testing							X	
Report to OC								X