

## Stakeholder Process Work Plan

PC - Enhanced Inverters

TOPIC	MTG 1 3/31	MTG 2 4/28	MTG 3 5/12	MTG 4 5/30	MTG 5 6/11	MTG 6 6/27	MTG 7 7/7	MTG 8 7/25	MTG 9 8/13	MTG 10 8/29
Review Work Plan		x	x	x	x					
Education & Joint Fact-Finding	x	x								
Interest Identification		x	x							
Develop Design Components			x	x						
Document Relative Importance of each Component			x	x						
Develop Options for each Component				x	x	x				
Narrow Options						x	x			
Develop Packages								x	x	

Narrow Packages (Compare Packages to Interests & Importance Ratings) & send to PC											<b>x</b>
-----------------------------------------------------------------------------------	--	--	--	--	--	--	--	--	--	--	----------

X – appears for each meeting where this work activity occurs