

## Stakeholder Process Work Plan

PC Special Session: Merchant Transmission and Offshore Wind

Phase 1 - Single Non-controllable AC Lead Line

TOPIC	Special Session 4/16/2019	Special Session 5/3/2019	Planning Committee 5/16/2019	Special Session 5/31/2019	Planning Committee 6/13/2019	Planning Committee 7/11/2019	Special Session 7/15/2019	Planning Committee 8/8/2019	Special Session 8/23/2019	Planning Committee 9/12/2019	Special Session 9/20/2019	Planning Committee 10/17/2019
Review Work Plan	X											
Education & Joint Fact-Finding	X	X										
Interest Identification	X	X										
Develop Design Components		X		X								
Document Relative Importance of each Component		X		X								
Develop Options for each Component				X			X					
Narrow Options							X					
Develop Packages							X		X			
Narrow Packages / Consensus Testing							X		X		X	
Reporting			X			X		X				
First Read										X		
Endorsement												X

X – Appears for each meeting where this work activity occurs