

<b>Critical Infrastructure Stakeholder Oversight Work Plan</b>	<b>MTG 1</b>	<b>MTG 2</b>	<b>MTG 3</b>	<b>MTG 4</b>	<b>MTG 5</b>	<b>MTG 6</b>	<b>MTG 7</b>	<b>MTG 8</b>
	<b>1/27 9am</b>	<b>2/12 9am</b>	<b>3/3 9am</b>	<b>4/3 1pm</b>	<b>4/28 1pm</b>	<b>Date TBD</b>	<b>Date TBD</b>	<b>Date TBD</b>
Work Plan Development & Education Needs Discussion	X							
Education & Joint Fact-Finding	X	X	X					
Interest Identification	X	X						
Develop Design Components		X	X	X				
Document Relative Importance of each Component			X	X				
Develop Options for each Component			X	X				
Narrow Options				X	X			
Develop Packages				X	X	X		
Narrow Packages (Compare Packages to Interests & Importance Ratings)					X	X	X	
Consensus Testing						X	X	
Tier 1/Tier 2 Decision Making								X
Reporting to Parent Committee								

X appears for each meeting where this work activity occurs