

Storage as a Transmission Asset Work Plan	MEETING								
	PC 5/12/2020	PC: SATA 6/5/2020	PC: SATA 7/6/2020	PC: SATA 8/6/2020	PC: SATA 8/24/2020	PC: SATA 9/25/2020	PC: SATA 10/20/2020	PC 11/4/2020	PC 12/1/2020
Issue Charge Approval	X								
Develop Work Plan		X							
Education & Joint Fact-Finding		X	X						
Interest Identification			X	X					
Develop Design Components			X	X					
Document Relative Importance of each Component			X	X					
Develop Options for each Component				X	X				
Narrow Options				X	X				
Develop Packages				X	X				
Narrow Packages <i>(Compare Packages to Interests &amp; Importance Ratings)</i>					X	X			
Consensus Testing							X		
Tier 1/Tier 2 Decision Making								X (first read)	X (endorsement)
Reporting to Parent Committee			X	X	X	X	X		

**X** – appears for each meeting where this work activity occurs