

Storage as a Transmission Asset Work Plan	MEETING									
	PC 5/12/2020	PC: SATA 6/5/2020	PC: SATA 7/6/2020	PC: SATA 8/6/2020	PC: SATA 8/24/2020	PC: SATA 9/25/2020	PC: SATA 10/9/2020	PC: SATA 10/22/2020	PC 11/4/2020	PC 12/1/2020
Issue Charge Approval	X									
Develop Work Plan		X								
Education & Joint Fact-Finding		X	X			X				
Interest Identification			X	X						
Develop Design Components			X	X						
Document Relative Importance of each Component			X	X						
Develop Options for each Component				X	X	X				
Narrow Options				X	X	X				
Develop Packages					X	X	X			
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>					X	X	X	X		
Consensus Testing						X	X	X		
Tier 1/Tier 2 Decision Making									X (first read)	X (endorsement)
Reporting to Parent Committee			X	X	X	X	X	X		

X – appears for each meeting where this work activity occurs