



Interconnection Process Reform Task Force Update

Jack Thomas
PJM Planning Committee
June 8, 2021

KWA based on findings from workshops:

- Interconnection studies
- Cost concerns
 - Project cost estimates
 - Cost responsibility for network upgrades
- Interim operation and agreements
- New Service Request requirements, requirements to proceed through the process and rules around project modifications
- Opportunities that can reduce the current and future interconnection queue backlog

Interconnection Process Reform Work Plan	Meeting											
	4/23/2021	6/1/2021	6/29/2021	7/19/2021	8/23/2021	9/20/2021	10/19/2021	11/2/2021	11/17/2021	11/30/2021	12/15/2021	1/2022
Charter Development & Approval	X											
Develop Work Plan	X											
Education & Joint Fact-Finding	X											
Interest Identification	X	X										
Develop Design Components		X	X									
Document Relative Importance of each Component		X	X									
Develop Options for each Component			X	X								
Narrow Options				X	X							
Develop Packages				X	X							
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>						X						
Consensus Testing / Polling						X						
Tier 1 Decision Making							X					
First Read PC								X				
First Read MRC									X			
Endorsement PC										X		
Endorsement MRC											X	
Endorsement MC												X

Presenter:

Jack Thomas, Jack.Thomas@pjm.com

Chair:

Dave Souder, David.Souder@pjm.com

Secretary:

Molly Mooney, Molly.Mooney@pjm.com

IPRTF Update



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com