



Engineering and Procurement Agreement

Daniel Moreira

Interconnection Planning Projects

Interconnection Process Subcommittee

November 22, 2024

Engineering and Procurement Agreement (E&P Agreement)

The agreement that expedites, at a Project Developer's request, the engineering and procurement of certain long-lead-time items necessary for the establishment of the interconnection.

An E&P Agreement can only be requested by a Project Developer, and only in Phase III.

- Project Developer needs to reach out to PJM Project Manager and request an E&P Agreement.
- Request should be made via email to PJM PM.
- Project Developer must identify with Transmission Owner (TO) the scope of work from the physical Interconnection Facilities Study to be included in the E&P Agreement.
- TO will need to provide a cost breakdown for the work to be included in the E&P.

1

Project Developer requests the E&P Agreement and identifies the scope of work to be included in the agreement.

2

PJM drafts the E&P Agreement.

3

PJM tenders the E&P Agreement to Project Developer.

- Project Developer has 15 business days of tendering the E&P Agreement to execute and collect Security.
- Transmission Owner has 15 business days to execute the E&P Agreement.
 - PJM executes the E&P Agreement.

4

When E&P Agreement is fully executed, PJM Construction Engineer schedules project kickoff call.

The sole purpose of the E&P Agreement is to expedite the engineering and procurement of certain long-lead-time items.

- An E&P Agreement **does not:**
 - Grant any Interconnection rights to the Project Developer.
 - Give projects any kind of priority.
 - Permit actual construction of any Interconnection Facilities or Transmission Upgrades.

If an E&P Agreement is used, the **subsequently executed GIA will supersede the E&P Agreement** in place for that facility.

Presenter:
Daniel Moreira, Sr. Engineer,
Interconnection Planning Projects
Daniel.CaixetaMoreira@pjm.com



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com