



	CCSTF 2020-2021 WORK PLAN											
	Nov 18	Dec 18	Jan 8	Jan 13	Jan 19	Feb 4	Feb (TBD)	Mar 4	Apr 1	Apr 29	May 27	June 24
Implementation Framework to to ELCC Deficiency Notice Questions			X	X	X	X	X					
Discuss ELCC Floor Groups	X	X	X	X	X	X						
Draft ELCC Manual Language		X			X	X		X	X	X		
First Read & Endorsement of Draft ELCC Manual Language										PC & MIC	MRC	
Key Work Activity #6										X	X	X
CCSTF Phase II *										X	X	X
CCSTF Phase IIa* (operational requirements for storage resources)										X	X	X
Reporting to Parent Committee										X		

\*Detailed work plan will be submitted upon endorsement of updated issue charge scope for Phase II & IIa.

**X** – appears for each meeting where this work activity occurs