



	CCSTF 2020-2021 WORK PLAN											
	Nov 18	Dec 18	Jan 8	Jan 13	Jan 19	Feb 4	Feb 18	Mar 8	Apr 1	Apr 29	May 27	June 24
Implementation Framework to to ELCC Deficiency Notice Questions			X	X	X	X	X					
Discuss ELCC Floor Groups	X	X	X	X	X	X						
Draft ELCC Manual Language		X				X		X	X	X		
Informational Update of Draft ELCC Manual Language										PC & MIC		
First Read & Endorsement of Draft ELCC Manual Language											MRC	
Key Work Activity #6											X	X
CCSTF Phase II *											X	X
CCSTF Phase IIa* (operational requirements for storage resources)											X	X
Reporting to Parent Committee												X

*Detailed work plan will be submitted upon endorsement of updated issue charge scope for Phase II & IIa.

X – appears for each meeting where this work activity occurs