

<b>Fuel Security Senior Task Force Work Plan</b>	<b>MTG 1</b>	<b>MTG 2</b>	<b>MTG 3</b>	<b>MTG 4</b>	<b>MTG 5</b>	<b>MTG 6</b>	<b>MTG 7</b>	<b>MTG 8</b>
	<b>4/5</b>	<b>4/26</b>	<b>5/17</b>	<b>6/5</b>	<b>6/26</b>	<b>7/16</b>	<b>8/12</b>	<b>9/6</b>
Charter Development & Approval	X	X						
Develop Work Plan	X	X						
Education & Joint Fact-Finding	X	X	X	X	X	X	X	
Gap Analysis	X	X	X					
Risk Assessment			X	X	X			
Definition					X	X	X	
Interest Identification								X
Develop Design Components								
Document Relative Importance of each Component								
Develop Options for each Component								
Narrow Options								
Develop Packages								
Narrow Packages (Compare Packages to Interests & Importance Ratings)								
Consensus Testing								
Tier 1/Tier 2 Decision Making								
Reporting to MRC			X					X

X – appears for each meeting where this work activity occurs