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Overview
On June 16, 2022, FERC issued a Notice of Propose Rulemaking
(NOPR)
• NOPR Title: Improvements to Generator Interconnection Procedures and
Agreements
• FERC proposes to reform its pro forma LGIP, SGIP, LGIA and SGIA to address
backlogs, improve certainty and prevent discrimination to new technologies
̶ Ensure the gen interconnection process is just and reasonable
• PJM is currently reviewing and preparing response comments
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NOPR has Three Main Sections

A.
Reforms To Implement a
First-Ready, First-Served
Cluster Study Process
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B.
Reforms To Increase the
Speed of Interconnection
Queue Processing
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C.
Reforms To Incorporate
Technological Advancements
Into the Interconnection Process
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Executive Summary

• PJM agrees there is a critical need to reform interconnection
processes
– To that end PJM filed a comprehensive overhaul in June 2022
following 18 month stakeholder process

• PJM and its stakeholders have prioritized certainty and efficiency
over flexibility
• Penalties and elimination of the Reasonable Efforts standard will
not help TPs and are likely to be counter productive
• Several proposals are intended to provide flexibility and
additional information but will tie up scarce resources
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Focus on Managing Volume
•

•

•

The Commission Should Focus on Modifications to the LGIP and LGIA That
Will Allow Transmission Providers To Manage The Volume of Projects in
The Interconnection Process And Cut Down on Delays And Study Backlogs
Biggest challenges are unmanageable queue volume and delays in queue
processing
– No way to determine how much engineering work is need for each
cluster so arbitrary deadlines are not helpful
– Delays caused by project flexibility and restudies caused by speculative
project withdrawals
PJM’s filing focuses on solutions to efficiently process interconnection
studies and ensure project readiness
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Penalties and Harsher Standards Will Not Help

• PJM strongly opposes the NOPR’s proposals to penalize
transmission providers and transmission owners for study delays
and to eliminate the Reasonable Efforts standard.
• Adding monetary penalties will not solve the problem of limited
resources or unmanageable volume; this is particularly true for
not-for-profit RTOs
• Likely erosion of the Transmission Provider – Transmission
Owner relationship
• Does not address root cause of delay
• PJM supports reporting mechanisms and metrics to increase
transparency and allow stakeholders to monitor PJM’s timeliness
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Focus on Productive Work
•

•

•

•

•

Affected Systems
– Having Affected Systems process defined in the tariff will be inefficient
– Every Transmission Provider is on a different schedule
Optional Resource Solicitation Study
– Given PJM’s large footprint, there are large numbers of RPEs that could seek even larger
number of studies
Surplus Interconnection Service
– PJM sees little value in current Surplus Interconnection Service and sees no benefit in
expanding
Operating Assumptions for Interconnection Studies
– Inconsistent with how studies are performed vs real time operation
– Documentation and enforcement burden for how modeled/studied and how they operate
Alternative Transmission Technologies
– Another injection of additional workload
– Different Transmission Owners have different philosophies and/or requirements
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Contact

Questions? Contact
Presenter: Jonathan Thompson
Jonathan.thompson@pjm.com
610-666-4308

Member Hotline
(610) 666 – 8980
(866) 400 – 8980
custsvc@pjm.com
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