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Introduction
Welcome to the New Services Request Process Manual. In this Section you will find:

• A table of contents

• An approval page that lists the required approvals and the revision history

• This Introduction

• Sections summarizing the guidelines, requirements and procedures for Generation and
Transmission interconnection, including Developer actions and PJM actions.

• Attachments that include additional supporting documents and tables.

About This Manual
This PJM Manual, New Services Request Process is one of the PJM Manual 14 series family.
This manual guides developers of generation and merchant transmission projects through the
planning up to the request for facility construction.

Intended Audience
The intended audience for this PJM Manual includes the following:

• Developers of generation and merchant transmission facilities and their staffs interested
in locating facilities within PJM.

• Existing Generation Owners planning increases to an existing generating resource.
• PJM Transmission Owners and other PJM Members and their staffs.
• PJM staff.

References
The entire PJM Manual 14 series addresses issues that may be related to or of interest to the
Interconnection Customer. The reader of this manual is urged to review the other manuals for
additional material of interest. All PJM manuals can be found in the library section on PJM’s
website. In addition, the reader is urged to also check PJM committee postings for possible draft
revisions that may be awaiting posting under the Library/Manuals section of PJM.com.
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Section 1: Interconnection Process Overview
Entities requesting interconnection of a generating facility (including increases to the capacity
of an existing generating unit or decommissioning of a generating unit) or requesting
interconnection of a merchant transmission facility within the PJM RTO must do so within PJM’s
defined interconnection process. This process ensures the successful, timely completion of
PJM’s planning, facility construction and operational and market infrastructure requirements. For
the purposes of this Manual, the term “Developer” is used to encompass any entity which bears
responsibility for bulk power system upgrades, whether a third party seeking interconnection
or an existing Transmission Owner with responsibility for Baseline Upgrades or self-identified
enhancements.

Use the following decision tree to determine the appropriate Tariff attachment to complete to
submit a New Service Request.

Exhibit 1: Tariff Attachment Decision

PJM Manuals offer a set of guidelines to ensure successful interconnection and operations
within PJM.
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Manual Attachment A– Interconnection Process Flow Diagram - portrays in more detail the
pertinent planning steps from the initial New Service Request up to the request for facility
construction.

The PJM Manual 14A content is consistent with and elaborates on the terms and conditions
found in the source PJM documents. The primary source documents for Manual 14A are
the PJM Open Access Transmission Tariff (Tariff) and the PJM Operating Agreement. Other
applicable source documents may include the PJM Transmission Owners Agreement and the
PJM Reliability Assurance Agreement. The source documents remain the final authoritative
documents and these documents control with regard to any inconsistencies between them and
the PJM Manuals.

1.1 Requirements for Generating Units
Under the definition of Generation Capacity Resource in the PJM Open Access Transmission
Tariff (Tariff) and Reliability Assurance Agreement (RAA), Capacity Interconnection Rights
are awarded to a generation unit. While some technologies, such a wind, solar, hydro, and
combined cycle facilities may participate in the Capacity Market through the aggregation of
multiple generating units (see, for example, the Capacity market participation requirements in
PJM Manual 21), PJM must be able to model each machine that can participate as a generator
in its planning process. Moreover, in accordance with the PJM Tariff, for any Behind the Meter
Generation that desires to be designated, in whole or in part, as a Capacity Resource or Energy
Resource, PJM must study and demonstrate that Behind the Meter Generation qualify as such
Behind the Meter Generation. To allow PJM to study and demonstrate that Behind the Meter
Generation cannot inject power past the Point of Interconnection, generation that contains both:
(1) Behind the Meter Generation; and (2) generation interconnected or interconnecting the
transmission system or FERC-jurisdictional distribution system in the PJM region must provide
PJM with all generation gross capability.

If a generating facility is to be subdivided between separate business entities behind a single
Point of Interconnection, each entity shall own its own revenue grade meter or must enter into
a commercial agreement, which governs disbursement from a single payment. Regardless, at
least one revenue grade meter, to be defined as the meter of record, must be installed at the
Point of Interconnection. If individual revenue grade meters are installed in addition to the meter
of record, they will provide each participant their percentage of the meter of record. It will be
required of the behind the Point of Interconnection parties to submit to PJM hourly MW totals by
entity equal to the total of the meter of record.

1.2 Interconnections with municipalities, co-operatives, or non-PJM
Transmission Owner member distribution companies
A Generation Owner seeking to be designated, in whole or in part, as a Capacity Resource or
Energy Resource, by connecting to any municipality, co-operative, or non-PJM Transmission
Owner member distribution company that are not jurisdictional to PJM’s Tariff, must work
independently with that non-FERC jurisdictional entity to obtain permission to interconnect to
and wheel through their system, or to build a dedicated attachment line through the affected
system to the PJM System. If a non-FERC jurisdictional entity allows wheeling for wholesale
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activity, then it is up to that entity to follow all FERC requirements that wholesale wheeling
requires.

Additionally, the Developer must enter the PJM New Services Queue. The Point of
Interconnection for requests to non-FERC jurisdictional entities is where the non-FERC
jurisdictional entity’s system connects to PJM member facilities. PJM will study the generation
impacts at the Point of Interconnection for reinforcement to the PJM system. During the same
time that PJM is conducting its study, the customer may need to separately enter the necessary
non-FERC jurisdictional entity’s interconnection queue process in order to obtain a right to
connect the new facility to the non-FERC jurisdictional entity’s system. PJM will perform
necessary studies to identify and mitigate any impacts to the PJM system. Upon completion
of PJM studies, PJM will issue a Wholesale Market Participation Agreement (WMPA) with
appropriate milestones for the Developer to complete the non-FERC jurisdictional entity’s
interconnection process, commence construction, and commence commercial operations
within reasonable time periods. The WMPA will permit the Developer to participate in PJM’s
wholesale market after completing the non-FERC jurisdictional entity’s interconnection process
and commencement of generation transactions.

Failure to timely enter and maintain active queue status the non-FERC jurisdictional entity’s
interconnection process, if required, will result in withdrawal from the PJM queue. Failure to
meet the milestones in the WMPA will result in termination of the WMPA. Failure to participate in
the wholesale market after becoming commercial will result in termination of the WMPA.

1.3 Interconnection Procedures for FERC Jurisdictional Facilities and
Non-FERC Jurisdictional Facilities
In accordance with the Tariff, a Developer of a generator interconnecting to the in the PJM
region to be designated, in whole or in part, as a Capacity Resource or Energy Resource, must
enter the generator into the PJM New Services Queue. However, the applicability of the Tariff
interconnection process for a wholesale generator interconnecting to distribution facilities varies
depending on whether FERC has jurisdiction over the distribution facilities.

The PJM Tariff provides interconnection procedures for generation resources connecting to
FERC-jurisdictional facilities. This Section 1.3 applies only to wholesale transactions on non-
FERC jurisdictional facilities that are not interconnections to municipal utilities, cooperatives,
or non-PJM Transmission Owners member distribution company that are not subject to
PJM’s Tariff. See Section 1.2 for information regarding interconnections to municipal utilities,
cooperatives or non-PJM Transmission Owners’ member distribution companies.

If a generation resource that desires to be designated, in whole or in part, as a Capacity
Resource or Energy Resource is proposing to interconnect to facilities that are not under
FERC’s jurisdiction (except those entities described in Section 1.2), PJM must still complete
studies to verify no impacts to the PJM system. The generation resource owner will be required
to enter the non-FERC jurisdictional entity’s interconnection process in parallel to PJM’s New
Services Queue.
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1.4 Merchant Transmission Interconnection Facilities
As specified in the PJM Tariff and Schedule 6 of the PJM Operating Agreement, the Developers
of Merchant Transmission Facilities that interconnect with the PJM Transmission System may
be entitled, subject to certain restrictions, to elect certain transmission rights that are created
by the addition of such facilities. Discussions of these rights and specific design, construction,
operational and maintenance aspects of merchant transmission interconnection facilities can be
found by referring to the PJM Tariff.

1.5 Initiating the Generation and Transmission Interconnection
Planning Process
In order to initiate the Interconnection Planning Process, a Developer must contact PJM
through PJM’s hotline or through PJM’s web site. The Developer must submit a completed
Interconnection Request. This is accomplished via the execution of a Feasibility Study
Agreement, per Tariff Attachment N, Attachment Y, or Attachment BB for generation
interconnection requests and Tariff Attachment S for merchant transmission interconnection
requests. All Tariff attachments for application of service in the New Services Queue
(interconnection queue) can be found in the library section of PJM’s web site. Completed
Attachments, including the submittal of all required data, must be accompanied by the
appropriate fees as detailed in following sections of this Manual in order to reserve a place in
PJM’s interconnection New Services Queue.

1.6 Project Management and Client Management
After submitting a PJM New Service Request, PJM assigns a project manager. The project
manager will be responsible for working with each Developer and their respective staff to
complete the necessary steps related to interconnection planning. Additional project managers
will be assigned for subsequent facility construction and operational phases of the project.

After contacting PJM for the first time through PJM’s hotline or through PJM’s web site, the
Developer will be assigned a Client Manager. Client Managers coordinate PJM activities that
facilitate each Developer’s membership and market participation, bridging any concerns or
coordination issues with appropriate PJM staff including the respective PJM project managers
who oversee the interconnection process.

1.7 Electing Capacity Resource Status versus Energy Resource
Status
A Developer must elect the status type for the generating capability associated with each
interconnection request: Capacity Resource Status or Energy Resource Status. A Capacity
Resource status designation permits the generator to be utilized by PJM Load Serving Entities
to meet capacity obligations under the terms of the PJM Reliability Assurance Agreement
(RAA), available in the Library section of PJM’s website.

• Capacity Resource Status: Units must meet certain interconnection requirements for
being granted this status including requirements for deliverability. Capacity Resource
status is granted based on the availability of sufficient transmission capability to ensure
the deliverability of generator output to network load and to satisfy the regional reliability
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requirements of the NERC region in which the generator is located - ReliabilityFirst
or SERC. Specific analytical tests performed during the Generation Interconnection
Feasibility Study and System Impact Study reveal the specific transmission system
upgrades required to meet these reliability criteria. Capacity Resource Status conveys
specific capacity interconnection rights enabling a unit to participate in PJM capacity
markets. Through these markets, LSEs may procure capacity rights to meet their
respective capacity obligations under the terms of the PJM Reliability Assurance
Agreement.

• Energy Resource Status: The planning studies for generating units seeking this status
do not include the deliverability analyses required of those units seeking Capacity
Resource status. As such, Energy Resource units are only permitted to participate in the
energy market. Such units do not receive Capacity Interconnection Rights and may not
participate in PJM Capacity markets.

1.8 PJM Membership
Membership in PJM is granted under the terms of the PJM Operating Agreement. The Client
Manager assigned to each Interconnection Request will guide each Developer through this
process. While PJM membership is not required for the initial planning and construction phases
of a given generation or merchant transmission interconnection project, Membership will be
required prior to commercial operation. And, in many cases, Membership will be required in
order to integrate operational and market infrastructure with PJM. PJM Membership entails
certain data requirements, operational and market coordination, committee support and financial
obligations

1.9 Membership in NERC Regional Councils
PJM operates within the geographic boundaries of several regions of the North American
Electric Reliability Corporation (NERC), including applicable areas of the ReliabilityFirst and the
SERC Reliability Corporation. Any new signatory to the PJM Operating Agreement is obligated
to be in compliance with the respective planning, operating and membership requirements of
the respective NERC Council in which their facilities are located.

1.10 The Interconnection Request Studies
The PJM Operating Agreement, Schedule 6, and the Tariff, Parts IV and VI, describe the
procedures used to process requests for interconnection with the PJM transmission system.
The Operating Agreement and Tariff establish the statutory basis for the business rules,
described in detail in this Manual M14A, for the interconnection request process. These
business rules include three analytical steps:

1. Feasibility Study

2. System Impact Study

3. Interconnection Facilities Study.

Each step imposes its own financial obligations and establishes milestone responsibilities.
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Projects within each time-based queue are evaluated against a baseline benchmark set of
studies in order to establish project-specific responsibility for system enhancements, separate
from general network upgrades suggested by the results of baseline analyses. Each Developer
is encouraged to participate in the activities of the Transmission Expansion Advisory Committee
(TEAC) and its Sub regional RTEP Committee. PJM consults with the TEAC and Sub regional
RTEP Committees as part of the larger Regional Transmission Planning Process through which
a coordinated regional expansion plan – including expansions necessitated by generation and
merchant transmission interconnection - is reviewed.

Important PJM interconnection process steps established to implement provisions of the PJM
Tariff:

• The interconnection queuing process including the procedures used to initialize the
interconnection evaluation process based on the timing of the receipt of all requests

• The cost responsibility for transmission upgrades required for interconnection;

• The rights accorded to a generator after it has satisfied Tariff requirements;

• The required Interconnection Service Agreement (ISA) and Construction Service
Agreement (CSA). Each of these two agreements is executed by and among three
parties: the Developer, the Transmission Owner and the Transmission Provider (PJM).

1.11 Changes to Existing or Proposed Generation
An existing or proposed generating unit may experience changes which will require
consideration under PJM’s interconnection, process:

• New Ownership Requirements: If a generating facility is acquired by a new owner,
then the transfer of responsibilities and rights in the PJM market for the transferred
facility will be conveyed to the new owner following notification to PJM by the selling and
purchasing entities.

• Unit Output Increases: If a Generation Owner plans to increase the Maximum Facility
Output (MFO) or the amount of Capacity Interconnection Rights (CIRs) of an existing
generating unit or active Interconnection Request in the PJM study queue to a MW value
greater than the amount already specified in a generating unit’s existing ISA or active
Interconnection Request, then that additional MFO or CIRs will be treated as a new
generation Interconnection Request subject to the procedures discussed in Manual 14A.
If a proposed generating unit increase is less than 20 MW, the Generation Owner may
be eligible to follow the Small Generation Interconnection Process, set forth in Part IV,
subpart G of the Tariff and discussed herein below. Maximum Facility Output (MFO)
and Capacity Interconnection Rights (CIRs) are defined in Part I of the Tariff “Common
Service Provisions, under “OATT Definitions”.

If a Generation Owner changes the electrical characteristics of the existing generating
unit(s) that were previously studied by PJM, but is not increasing the MFO or CIRs, then the
Generation Owner must request that a necessary study be performed by PJM (See PJM
Manual 14A Section Tariff Section 36.2A.4 and Attachment O, Appendix 2, Section 3.1). Even
when not increasing MFO or CIRs, if a Generation Owner wishes to parallel generating units
in excess of the number of units previously studied by PJM, this would change the electrical
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characteristic and require a necessary study prior to operating with additional generating units.
  If a Generation Owner installs a spare generating unit with different electrical characteristics
than the primary generating unit, the spare generating unit must be studied with a necessary
study prior to being paralleled with the system.

1.12 Consent to Assignments
Prior to transferring ownership of a project or company, a Developer, Generation Owner or
Transmission Owner must complete an applicable “consent to assignment agreement.” The
PJM Law Department has established templates for consent to assignment at the following
stages of development and operation:

1.12.1 Assignment prior to the final agreement
Prior to the ISA, WMPA or UCSA being executed, a customer should work with their assigned
Interconnection Projects Department project manager to complete the agreements located on
pjm.com. Two methods for assignment prior to the final agreement have been developed: 1)
a combined buyer / seller agreement or 2) the buyer and seller each separately completing
respective agreements.

1.12.2 Assignment after the final agreement and prior to commercial operation
During the construction phase, which commences upon execution of the final agreement(s)
and prior to commercial operation, if a Developer or lender elects to assign a project, they
need to work with the Infrastructure Coordination Department project manager to complete
the agreements located on pjm.com. Three agreements are available for the initiating party:
1) a lender agreement, 2) Interconnection Customer agreements, and 3) Transmission Owner
agreements.

1.12.3 Assignment after commercial operation
The following applies to any generation, transmission or transmission owner facility participating
in the PJM Market. Generator owners or merchant transmission facility owners that wish to
assign their facility to another entity or to perform a lender transfer after commercial operation
shall follow the following instructions:

• Notify your intent to your PJM client manager a minimum of 90 days prior to the financial
transfer to assure adequate time to make necessary agreement modifications and filings
with the Federal Energy Regulatory Commission.

• Identify to PJM all existing underlying affected agreements, such as Power Purchase
Agreements, two-party interconnection agreements, PJM Interconnection service
agreements; and

• Identify any changes to the facility that have occurred since the current effective
agreement was executed that are not currently documented in the existing agreement,
such as scope change documents from construction, retirements of units depictured or
described in the agreement, modifications to the facility that would be reflected on a one-
line diagram.

PJM will review the proposed assignment and existing agreements to determine the proper
documentation and filings necessary to effectuate the requested asset transfer or lender
change.
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1.13 Small Generation Interconnection Considerations (20 MW or less)
Requests for the interconnection of new resources of 20 MW or less, or for increases of 20 MW
or less for existing generation may be processed through expedited procedures, in accordance
with Part IV, Subpart G of the PJM Tariff. Generating resources of this size fall into one of three
categories:

1. Permanent Capacity Additions: units which are expected to remain connected to
the transmission system for the life of the resource, expect to receive capacity
interconnection rights, and may be utilized to meet the capacity obligations of LSEs.

2. Permanent Energy Resource Additions: units which are expected to remain connected to
the transmission system for the life of the resource but receive no Capacity Transmission
Interconnection Rights and are not permitted to be used to meet capacity obligations of
LSEs.

3. Temporary Energy Resource Additions: units which are only expected to remain
connected to the transmission system temporarily (less than six months), participating
in spot market activity during peak demand periods and requiring only minimal or no
transmission enhancements.

The planning process requirements for each of these are described in more detail in Manual
14B.

1.14 Distributed Generation
Developers who are considering construction of generating facilities within PJM which are 20
MW or less may follow the Small Generator Interconnection process described above.

1.15 Demand Response Resource
If a plant operator seeks operation as part of a load management arrangement, the operator is
directed to PJM’s load management program, found on PJM’s web.

1.16 Behind the Meter Generation
Any Behind the Meter Generation which seeks to be designated in whole or in part as an
energy or capacity resource must submit a Generation Interconnection Request for the
portion of the unit’s output that will participate in the PJM market. Further, sites with 10
MW or more must abide by PJM metering requirements as well as market, operational and
settlement requirements. Manual 14D (Appendix A) describes the treatment of Behind the Meter
generation, provisions for which are captured in PJM’s Tariff, Subpart A, Section 36.1.A.

As with any other Interconnection Request, The Developer will be assigned a Project Manager
for each process phase captured in Exhibit 1. The Project Manager will be responsible for
working with each Developer and staff to complete the respective steps for that particular phase.
Attachment B: Interconnection Process Team Role Clarity Diagram captures Implementation
Team roles for each interconnection process phase (including a PJM Project Manager for each
phase) and shows how each Manual aligns with each phase.
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Generating resources operating “behind the meter,” in isolation from the PJM bulk power
transmission system and which do not intend to participate in the PJM wholesale energy
market, need only coordinate planning, construction and/or operation with the host Transmission
Owner.

1.17 Coordination of studies between PJM and MISO
MISO and PJM shall conduct Interconnection Studies, as necessary, to determine the impacts
of Interconnection Requests on each other’s transmission system which will be treated as an
affected system. This joint coordination of Interconnection Studies will be in addition to the
existing Interconnection Studies that MISO and PJM already perform to evaluate the impacts of
their respective queues on their own transmission system.

The Transmission reinforcement and the study criteria used in the coordinated interconnection
studies will honor and incorporate provisions as outlined in the PJM and MISO Business
Practices Manuals and their respective Tariffs.

Example:

• PJM and PJM Transmission Owner study and reinforcement criteria will apply to PJM
transmission when PJM evaluates the impact of MISO generation on PJM transmission.

• MISO and MISO transmission owner study and reinforcement criteria will apply to
MISO transmission when MISO evaluates the impact of PJM generation on MISO
transmission.

1.17.1 Study of PJM Interconnection Request impacts on MISO transmission
During the course of PJM Interconnection studies, PJM shall monitor the MISO transmission
system and provide the draft results of the potential impacts to MISO. These potential impacts
shall be included in the PJM System Impact study report along with any information regarding
the validity of these impacts and possible mitigation received from MISO and the MISO
transmission owners.
Following the completion of the PJM Feasibility Study and after the customers execute the PJM
System Impact Study Agreement, PJM shall forward to MISO, at a minimum of twice per year
(April 15 and October 15), information necessary for MISO and the MISO transmission owners
to study the impact of the PJM interconnection request(s) on the MISO transmission.
MISO and the MISO transmission owners shall study the impact of the PJM interconnection
request(s) on MISO transmission and provide draft results to PJM by:

• March 1 for PJM interconnection requests provided to MISO on or before October 15 of
the previous year,

• September 1 for PJM interconnection requests provided to MISO on or before April 15 of
the same year.

These impacts shall include a description of the required system reinforcement(s), an estimated
planning level cost and construction schedule estimates of the system reinforcement(s). At
times PJM may identify to MISO the need to perform studies associated with an interconnection
request other than the times identified above. MISO shall endeavor to study these requests at
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the earliest time which is feasible, but not later than the times as specified above (commencing
after April 15 and October 15).
In the event of project withdrawals in the PJM queue, MISO may perform additional reliability
analysis during the Facilities Studies phase and revise the affected system study results
provided during the PJM System Impact Study phase. If MISO identifies required Network
Upgrades, on the MISO transmission system, due a PJM interconnection request, then the
PJM Interconnection Customer(s) shall be required to follow all provisions, delineated under
Attachment X of the MISO tariff, related to Facility Study funding and appropriate Network
Upgrade Facility Construction Agreement.
Cost allocation for required Network Upgrades on the MISO transmission, for PJM
interconnection requests, shall be governed by and subject to MISO Tariff and Manuals.
MISO shall determine the curtailment necessary associated with the request for service (e.g.:
transmission service, generation interconnection, etc.) which was identified as impacting a
MISO constraint.
1.17.1.1 Use of system reinforcements outside of MISO for MISO constraints
During the determination of reinforcements, required for MISO constraint mitigation, PJM and
MISO may identify other planned non-MISO reinforcement(s) that may alleviate a constraint
inside of MISO’s boundaries. Under such circumstances any PJM project relaying on those
reinforcement(s) shall have limited injection rights until those reinforcement(s)are put in place.
MISO shall determine the necessary injection limits, associated with the PJM New Service
Request, that will be implemented in Real Time until the necessary upgrades identified through
MISO’s affected system analysis are in-service.

1.17.2 Study of MISO Interconnection Request impact on PJM Transmission
During the course of MISO Interconnection studies, MISO shall monitor the PJM transmission
system and provide the draft results of the potential impacts to PJM. These potential impacts
shall be included in the MISO System Impact study report along with any information
regarding the validity of these impacts and possible mitigation received from PJM and the PJM
transmission owners.
Prior to commencing the MISO DPP study MISO shall forward to PJM, at a minimum of twice
per year (January 1 and July 1), information necessary for PJM and the PJM Transmission
Owners to study the impact of the MISO interconnection requests on the PJM territory. For the
prescribed times when MISO provides this information to PJM, January 1 and July 1, PJM and
the PJM Transmission Owners shall study the impact of the MISO interconnection requests and
provide draft results on the PJM transmission by

• March 31, for requests submitted to PJM on or before January 7th of the same year, and
• September 29 for requests submitted to PJM on or before July 7th of the same year.

These impacts shall include a description of the required system reinforcement(s), an estimated
planning level cost and construction schedule estimates of the system reinforcement(s). At
times MISO may identify to PJM the need to perform studies associated with an interconnection
request other than the times identified above. PJM shall endeavor to study these requests at the
earliest time which is feasible, but not later than the times as specified above (commencing after
January 7 and July 7).
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If PJM identifies required Network Upgrades, on the PJM transmission system, due a MISO
interconnection request, then the MISO Interconnection Customer(s) shall be required to follow
all provisions, delineated under Tariff, related to Facility Study funding and appropriate Network
Upgrade Facility Construction Agreement obligations.
Cost allocation for required Network Upgrades on the PJM transmission, for MISO
Interconnection projects, shall be governed by and subject to Tariff and Manuals.
PJM shall determine the curtailment necessary associated with the request for service (e.g.:
transmission service, generation interconnection, etc.) which was identified as impacting a PJM
constraint.
1.17.2.1 Use of system reinforcements outside of PJM for PJM constraints
During the determination of reinforcements, required for PJM constraint mitigation, PJM and
MISO may identify other planned non-PJM reinforcement(s) that may alleviate a constraint
inside of PJM’s boundaries. Under such circumstances, any MISO project relying on those
reinforcement(s) shall have limited injection rights until those reinforcement(s) are put in place.
PJM shall determine the necessary injection limits, associated with the MISO Interconnection
Request, that will be implemented in Real Time until the necessary upgrades identified through
PJM’s affected system analysis are in-service.

1.17.3 Study of PJM Transmission Service Request impacts on MISO transmission
MISO and PJM shall coordinate on new Transmission Service Request (TSR) Studies to
determine impacts on each other’s transmission system which will be treated as an affected
system. The coordination and completion of these studies will follow the same basic procedures
described in Section 1.12.1 above relating to interconnection request studies.

1.18 Studies for Long Term Firm Transmission Service
Transmission Service Requests are received through the PJM OASIS and, in the case of Long
Term Firm Transmission Service, must be evaluated along with the other requests for service
which are studied in the PJM New Services Queue when those requests for Long Term Firm
Transmission Service are requests outside of the Available Transfer Capability, (“ATC”), horizon
of 18 months. The ATC horizon extends for 18 months from the date of the Oasis request.
Additional details regarding the ATC horizon are located in PJM Manual 2: Transmission Service
Request..

The first step in the evaluation of Long Term Firm Transmission Service associated with the
inclusion of the request in the New Services Queue is to perform a Feasibility Study. During the
Feasibility Study, PJM will conduct a screening of the requested service with the remaining New
Service Requests in the Feasibility Studies discussed later in this manual for generation and
transmission requests.

If the customer proceeds forward after the Feasibility Study they must execute the System
Impact Study Agreement. PJM shall conduct a study of the requested service with the remaining
New Service Requests in the System Impact Study. Following the completion of this study, the
transmission service customer will receive a System Impact Study and will be required to move
forward into the Facilities Study phase based on the results of this study.
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1.19 Interim Deliverability Studies
PJM’s process for the conduct of studies associated with projects which have requested service
or evaluation in the New Services Queue, or projects which are under study considering PJM
as an Affected System, require that all studies be performed on a case for each study which
is independent of the requested service dates associated with the proposed project/service.
The use of the same case for one projects evaluation, which is consistent with the same case
as the case used for other projects under study, allows for development of required upgrades
while preserving the rights associated with the individual Queue Position for the project(s) under
study in that queue study. As a result of the use of a case which may not coincide with the
requested year of service for any individual project, the ability of any individual project to come
into service in a year before the year of the case used for the study of the project is dependent
on the availability of system capability in any earlier year as can be determined during interim
deliverability studies.

Projects which rely on reinforcements which have not been constructed at the time the project
comes into service will also require evaluation on a case which is needed to determine the
capability of the existing system to allow the projects output or flow to be granted through the
conduct of interim deliverability studies.

• Example: A project was evaluated and it was found to require construction of a network
reinforcement which has not been constructed when the project desires to come into
service. An interim deliverability study will be conducted to determine what output, or
flow, can be accommodated on the system prior to completion of the required upgrade.

Interim Deliverability studies will be conducted on a periodic basis, and as required, in
support of RPM auctions and preparation of documents for service (e.g.: Interconnection
Service Agreement, Upgrade Construction Service Agreement, Interconnection Agreements
in areas outside of PJM, etc.). These studies will be conducted to evaluate the available
system capability based on when a project requesting service executes the applicable service
agreement as well as the projects Queue Position. For projects outside of PJM, the Queue
Position is determined based on the timing of the studies for that project and when they are
identified to PJM by the external entity which is responsible for the study of that projects
requested service (e.g.: MISO, NYISO, etc.). The availability of service will be determined
during interim deliverability studies which shall provide the customer(s) with the availability of
service on an annual basis from June 1 of the first year to May 31 of the following year, the
planning year (e.g.: 2016 interim deliverability study is applicable to the time period of June 1,
2016 to May 31, 2017). Interim deliverability studies will use the same criteria as is used for the
evaluation of the need for reinforcements associated with a project under study.

Interim deliverability studies will incorporate those projects which are anticipated to be in service
during the year under study and inclusion of projects in these studies will be based on requests
by customers as well as information PJM may have as to those projects which will be in service.

1.19.1 Interim Deliverability Studies associated with projects using reinforcements
outside of PJM for PJM constraints
Similar to the requirements as outlined in 1.14 above, the projects evaluated for impacts on PJM
facilities which use reinforcements completed on system outside of PJM to alleviate constraints
in PJM must have interim deliverability studies conducted.
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In circumstances when a project is waiting for the completion of a reinforcement for which they
are not responsible for funding, they will receive lower priority for system capability, in relation to
the constraint which will be relieved by the reinforcement when it is built, in comparison to those
project(s) which are not waiting for the completion of an upgrade associated with that same
constraint but have instead proceeded to building a reinforcement.

• Example: Project 1 is identified as impacting a constraint and intends to wait for
completion of a system reinforcement they are not funding. Project 2 does not wait for
completion of a system reinforcement but instead builds another reinforcement which
can be put into service. In this case, regardless of the original position of the two projects
in relation to each other, Project 2 will receive higher priority as compared to Project
1 in determining the availability of the current systems capability to allow the project
to operate or flow energy while awaiting the completion of the reinforcement under
construction and being funded by Project 2.

1.19.2 Affected system studies for PJM New Service Requests
PJM New Service Requests which intend to come into service prior to the completion of any
required upgrades associated with affected system constraints or in years prior to the year of
the case used in their studies will be subject to limitations based on PJM studies for interim
deliverability as well as any limitations which result from affected system1 studies.
PJM Generation Interconnection Projects that come into service prior to completion of required
Network Upgrades associated with constraints on the MISO transmission system will be subject
to the MISO Quarterly Operating Limit process, as outlined in the MISO Tariff in Attachment
X Section 11.5 and in the MISO Transmission Access Planning Provisional Interconnection
Agreement Limit Methodology whitepaper, until required Network Upgrades associated with
constraints on the MISO transmission system have been completed. MISO will coordinate
project output limitations with PJM on a quarterly basis, and MISO will provide PJM the list
of conditions that will be added to PJM Interconnection Customer’s Interconnection Service
Agreement.

1.20 Non-Queue Interconnection Service Agreements
PJM’s New Services Request process for generation interconnection applies to all new
generation and uprates to existing generators. For existing generators already interconnected to
PJM that are currently operating under a two-party Interconnection Agreement and / or a power
purchase agreement, or both, and seek to convert to a PJM three-party ISA due to a transfer
of ownership or the power purchase agreement is reaching term, a New Service Request is
not required. For purposes of tracking the project identifying the generator in PJM’s processes
and in FERC filings, and ensuring all costs associated with the conversion are paid by the
Generation Owner, PJM developed an agreement and procedures to accomplish the request,
referred to as the “Non-Queue Process.”

1. In general, a two-party interconnection agreement or power purchase agreement will
likely be converted directly to a Tariff Interconnection Service Agreement. However, it is
possible that an interconnection arrangement historically permitted may have provisions
unacceptable under the Tariff. The following are examples:

1 Refer to the Tariff definition for “affected systems”.
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• a generator’s attachment facilities arrangement does not conform to PJM’s Tariff and
requires rearrangement of the Attachment Facilities; or

• existing metering does not meet PJM requirements, metering modifications may be
required.

The list above is not exhaustive nor do the examples portray all potential scenarios and issues
that may need to be addressed during the non-queue process; rather, it demonstrates that in
addition to drafting an Interconnection Service Agreement, a Construction Service Agreement
may be required. PJM has developed a Cost Responsibility Agreement to cover PJM and
Transmission Owner costs associated with the agreement(s) development. A deposit of
$10,000 is required with the agreement and any unspent money associated with the deposit are
refundable once the agreements are executed or if the customer changes their mind regarding
receiving an agreement. The cost agreement must be filed with the FERC. If modifications
requiring Transmission Owner construction are required, an associated Interconnection
Construction Service Agreement may be required.

Execution of the Interconnection Service Agreement under this process follows the same
procedures identified in section 212 of the Tariff. The generator owner will have the same
timing requirements to execute necessary agreements as identified in this section of the Tariff.
If construction is required by the Transmission Owner, associated Security and requirements
identified in the agreement will also apply. Upon execution, PJM will file the agreement(s)
with or, if conforming, report them to the FERC. Attorney review and filing durations must be
considered by the Generation Owner when requesting PJM to implement these three-party
agreements. If the legacy agreements contain terms and conditions not normally captured by
the ISA, time for negotiations may also be required. Because of this potential, PJM requests a
minimum of a six month notice prior to the termination of a Power Purchase Agreement or an
ownership change, which requires conversion to a three-party ISA. Generators seeking a Non-
Queue ISA should contact PJM Customer Service. Customer Service contact information can
be found on the PJM Web Page under the “Contact Us” link.

1.21 Serving Load as a Generator
Unless allowed under applicable state or local law, an entity is not permitted to serve another
entity’s load. Station Power loads can be served between generators in a single portfolio.
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Section 2: Generation and Transmission Interconnection Planning
Process

In this section you will find an overview of the generator and transmission interconnection
planning process.

• A description of the Feasibility Study Agreement execution and analysis (see
“Generation and Transmission Interconnection Feasibility Study Agreement Execution
and Analysis”).

• A description of the System Impact Study Agreement execution and analysis (see
“System Impact Study Agreement Execution and Analysis”).

• A description of the Facilities Study Agreement execution and analysis (see “Generation
and Transmission Interconnection Facilities Study Agreement Execution and Analysis”).

• Specific requirements for interconnection of large generation and transmission projects
with a capability greater than 20MW

2.1 Generation or Transmission Interconnection Feasibility Study
Agreement Execution and Analysis

2.1.1 Purpose of the Generation or Transmission Interconnection Feasibility Study
Agreement
As a FERC accepted Regional Transmission Organization (RTO), PJM administers the
process for the interconnection of all new generators and new transmission facilities to the
PJM Transmission Grid. New generation Developers may request either of two forms of
interconnection service, Capacity Resource or Energy Resource service. Capacity Resource
interconnections receive the right to schedule both Capacity and energy deliveries at a Point of
Interconnection – Energy Resource interconnections receive the right to schedule only energy
deliveries at a specified point on the PJM Transmission System. Capacity allows the generator
to be utilized by PJM load-serving entities to meet Capacity obligations imposed under the
Reliability Assurance Agreement. Capacity resources may participate in PJM Capacity Credit
markets and in Ancillary Service Markets. Energy Resource status allows the generator to
participate in energy markets based on locational prices.
Capacity Resource status is based on providing sufficient transmission capability to ensure
deliverability of generator output to aggregate network load and to satisfy various contingency
criteria established by the particular regional reliability council (e.g. ReliabilityFirst or SERC)
in which the generator is located. See PJM Manual 14B, Attachment C for details of the PJM
Deliverability Testing Methods. Specific tests performed during the Generation Interconnection
Feasibility Study and later System Impact Study will identify those upgrades required to satisfy
the contingency criteria applicable at the generator’s location.

2.1.2 Interconnection Requests and PJM Queue Position
There are two New Service Queue windows per year according to the PJM Tariff for PJM to
accept New Service Requests. Each window is open for six months: the first queue window
closes on April 30th of the calendar year, and the second queue window closes on October 31st

of the same calendar year.
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Note:
Effective November 1, 2016, PJM will run a transitional, five-month queue. This transitional
queue will terminate on March 31, 2017.
All subsequent New Service Queue windows following this transitional period will return to six
month durations closing on March 31st and September 30th respectively.

The queue fee structure was designed to incentivize early queue submittals. Earlier queue
submittals provide time for data reviews, scoping meetings, planning model development and
analysis of all valid New Service Requests.
A New Service Request will not be assigned a queue position until all Tariff requisite information,
data, agreements, and deposits are submitted. A New Service Request that does not contain all
the required elements is deemed an insufficient request. When submitting an Attachment N, a
Generation Interconnection Customer must certify that it has provided all information.
Upon receipt of an executed New Service Request and the required deposit, PJM will open
a chargeable account and begin reviewing the New Service Request submittal. Whether the
request is insufficient, lacking required elements, or deficient, provided all required elements
but with incorrect, missing or underprovided elements, PJM will commence a review of the
submittal. The costs associated with the time required to review the submittal will be deducted
from the deposit.

Note:
Effective November 1, 2016, PJM will perform a deficiency review as long as a Developer
provides all information other than site control. While PJM will perform the deficiency review, the
project will not be assigned a queue position until site control is received. The customer must
provide site control by the earlier of the end of the deficiency period or the close of the queue
window. Providing site control after a deficiency window has already started does not establish
new deficiency window period. Site control must be cleared within the original deficiency window
period.

2.1.2.1 Site Control
The Tariff states that a Developer must show evidence of site control; and site control is required
for a project to have a valid queue position.  The Tariff also provides PJM the authority to
verify site control that is fully sufficient for the technology and MWs requested for a proposed
generating facility. PJM ensures that Generation Interconnection Customers proposing facilities
have adequate land to support the proposed generation facilities required to preserve the PJM
system rights (MW Energy and MW Capacity) they seek to obtain through their queue request.
Accepting a New Service Request for more MW capability than the site and/or proposed
technology is capable of producing harms subsequently queued New Service Customers by
reducing available system capability. PJM requires site control to be in the name of the party
identified on the interconnection request or the parties must demonstrate to PJM’s satisfaction
the relationship between the owner with site control and the party requesting interconnection.
The same requirement applies to Transmission Interconnection Requests initiated with
Attachment S at the System Impact Study phase. Although there is some flexibility as to what
documents may be submitted to support site control requirements, site control evidence for the
interconnection process typically demonstrates three key elements:  conveyance, term, and
exclusivity.
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• Conveyance is demonstrated through a document retained by the Interconnection
Customer that conveys the property to the Interconnection Customer (i.e. deed or
lease) or guarantees the Interconnection Customer the right to future conveyance
at Interconnection Customer’s sole discretion (i.e. option to lease or option to buy).
  A Memorandum of Understanding (MOU) or a Letter of Intent (LOI) to demonstrate
conveyance is not sufficient since MOUs/LOIs do not contain firm and sole site control
commitment or exclusivity, from the property owner to the Interconnection Customer.

• Term, the minimum duration required to evidence site control is based upon the
anticipated duration of the study process for the relevant project, i.e., three years for
large generation projects and two years for small generation projects.  The durational
requirement is directly tied to the expected time required to complete the Interconnection
Process.

• Exclusivity is evidenced by written acknowledgement from the property owner of the
identified site that, for the term (which shall be, at a minimum, equal to the duration
requirement) of the lease or option agreement, the property owner cannot make
the identified site property available for purchase or lease to anyone other than the
Interconnection Customer.

The evidence of ownership provided for site control must be from the same company
name that is providing the New Service Request or the parties must demonstrate to PJM’s
satisfaction the relationship between the owner with site control and the party requesting
interconnection. The New Service Request agreement is between a specific customer and PJM
and all documentation supporting the agreement must be in the same name as the customer
identified in the New Service Request agreement. FERC Order 807 allows multiple projects to
interconnect behind a Point of Interconnection. A shared facilities agreement is required if jointly
owned common Attachment Facilities are proposed.
The Generation Interconnection Customer’s site plan submitted with the Attachment N
application must show the arrangement of the proposed facilities for the amount of MW
requested. This is needed for all types of generation. In the case of solar generation, the
determination of sufficient land to accommodate the proposed installation is an engineering
analysis based on the capability of solar panels proposed, the solar panel arrangement, and
the geographical site location. Similarly, land needed for a wind generation installation is also
calculated based on the size and location of the wind turbine.
If PJM receives an interconnection request that does not provide a site plan of the proposed
facilities along with accompanying information to determine adequate land space, the request
will be deemed deficient by PJM. For example, an interconnection request received for a 25 MW
solar installation on one acre of land is deficient because it is not technically feasible to produce
that much output with that amount of land. In this case, PJM will ask that the customer provide
evidence of the additional site control necessary to accommodate the full level of power output
requested or require the customer to reduce the proposed output to match the site area. In the
event of a disagreement between PJM and the Interconnection Customer, PJM will accept,
a Professional Engineer (PE) stamped site plan drawing (licensed in the state of the facility
location) that depicts the proposed generation arrangement and specified the Maximum Facility
Output for that arrangement. Failure to take one of these measures will result in the queue
request being terminated and withdrawn.
2.1.2.2 Generation Interconnection Requests
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Multiple requests behind the same Point of Interconnection
PJM performs all studies at the Point of Interconnection (POI). Subdividing projects into
separate projects behind the same POI does not avoid cost allocation requirements nor does
it eliminate material impact review requirements based on the total MW being proposed at the
POI.
If multiple queue requests are made behind a single POI, as long as they are made within the
same queue, will be studied at the queue position of the latest queue request associated with
the facility(ies) being proposed.
PJM understands Tariff rules may require an additional queue request to correct increases
to Maximum Facility Output if the initial submittal was in error. As long as the total output at
the POI does not exceed the applicable criteria for Tariff Part IV, Subpart G, PJM will treat the
combined requests as a single submittal at the later queue position under the small generation
process. If the combined MW output from the two requests exceeds the applicable criteria for
Tariff Part IV, Subpart G, PJM will study the total output at the later queue position under the
large generation process.
If multiple projects are behind the same POI, as indicated above, the cost responsibility will
be determined based on the maximum combined power injected at the POI. Additionally, if
one of multiple projects withdraws from the queue, the materiality requirements based on the
withdrawal will apply to the remaining projects behind the POI. If material, the other queue
positions will slide to the next queue.
Fuel Change
An Interconnection Request is for a specific project and includes the fuel type specified by the
requestor on the interconnection request agreement. A change of fuel type for all or a portion of
an existing interconnection request will require the Developer to submit a new interconnection
request. For example, if a Developer would like to covert 20 MWs of a 100 MW solar facility to
battery storage, then the first queue position for the solar project must be reduced by 20 MW
and a new 20 MW interconnection request for the battery storage must be submitted. The rules
for multiple queue requests behind the same Point of Interconnection apply.
2.1.2.2.1 Requests Requiring Attachment N
As determined by Exhibit 1 of this manual, a New Service Request that is required to submit
Attachment N shall include at a minimum the information listed below:

• A description of the project location including street address and global positioning
coordinates

• A map depicting the property boundaries and the proposed generation facilities’
location(s)

• The generator’s capability (Maximum Facility Output in MW and, if desired, the amount
of MW to be evaluated as a Capacity Resource)

• Fuel type(s) (e.g. natural gas, wind, solar etc.)
• One line diagram showing proposed equipment configuration
• Data as required to complete (refer to Attachment F of this manual)
• Proof of right to control the site for the proposed project
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• Anticipated in-service date

Note:
The in-service date must be no more than 7 years from the date the Interconnection Request is
received by the Transmission Provider, unless it is demonstrated that engineering, permitting or
construction of the project will exceed this period.

• The deposit based on the maximum of either the Capacity or Energy values requested.
Deposit amounts are discussed in section 2.1.3 of this manual.

2.1.2.2.2 Requests Requiring Attachment Y
As determined by Exhibit 1 of this manual, a New Service Request that is required to submit
an Attachment Y Form of Screens Process Interconnection Request which shall include at a
minimum the information listed below:

• Interconnection Customer Information
• A description of the project location including street address and global positioning

coordinates
• The generator’s capability
• Proof of Certification of the generator and the generator’s components
• Fuel type(s) (e.g. natural gas, wind, solar etc.)
• Anticipated in-service date
• Energy Resource Information as required in Attachment Y
• Energy Resource Characteristic Data (for inverter-based machines) as required in

Attachment Y
• Deposit. Deposit amounts are shown in Table 3-2: Small Generation Interconnection

Process deposit requirements (Interconnection Requests of 2MW or less) and Table
3-1: Small Generation Interconnection Process deposit requirements (Interconnection
requests of 2 – 20MW)

• Site control per Attachment Y, section 8
• Diagrams as required per Attachment Y, section 8.

Attachment Y applications are only applicable to a FERC jurisdictional interconnection (refer
to section 1.2). If an Attachment Y is received for an interconnection that is determined to be
non-FERC jurisdictional, the Tariff processes cannot be used for interconnecting the proposed
facilities, and the Tariff screens process does not apply. For non-jurisdictional requests, PJM
will study for impacts to the Transmission System and issue a wholesale market participation
agreement. It is up to the customer to meet the non-FERC entity’s interconnection requirements.
For FERC jurisdictional requests, in order to be accepted and processed as an Attachment Y
under the Tariff screens process, the proposed generation must meet the applicable Tariff output
requirements and meet the certification requirements of Attachments Z and AA of the Tariff.

Revision: 21, Effective Date: 04/01/2018 PJM © 2018 29



PJM Manual 14A: New Services Request Process
Section 2: Generation and Transmission Interconnection Planning Process

The Generation Interconnection Customer must provide an adequate one-line diagram and site
plan for their generation facility. Demonstration of site control per Manual 14A Section 2.1.2.1 is
also required in order to be considered a valid interconnection request.

Note:
Small Generation Interconnection Queue Submittal Requests submitted under Attachment Y are
evaluated using a screens process as referenced in section 3.1.2 of this manual

2.1.2.2.3 Requests Requiring Attachment BB
As determined by Exhibit 1 of this manual, a New Service Request that is required to submit
Attachment BB, Form of Interconnection Service Agreement for Certified Inverter-Based
Generating Facility, shall include at a minimum the information listed below:

• Interconnection Customer Information
• A description of the project location including street address or global positioning

coordinates
• The generator’s capability
• Proof of Certification of the generator and the generator’s components
• Fuel type(s) (e.g. natural gas, wind, solar etc.)
• Anticipated in-service date
• Small Inverter Facility Information
• Fees. There is a non-refundable processing fee of $500
• Site control documentation

Attachment BB applications are only applicable to a FERC jurisdictional interconnection (refer
to Section 1.2). If an Attachment BB is received for an interconnection that is determined to be
non-FERC jurisdictional, the Tariff processes cannot be used for interconnecting the proposed
facilities, and the Tariff screens process does not apply. For non-jurisdictional requests, PJM
will study for impacts to the Transmission System and issue a wholesale market participation
agreement. It is up to the customer to meet the non-FERC entity’s interconnection requirements.
For FERC jurisdictional requests, in order to be accepted and processed as an Attachment BB
under the Tariff screens process, the proposed generation must meet the applicable Tariff output
requirements and meet the certification requirements of Attachments Z and AA of the Tariff.
The Generation Interconnection Customer must provide an adequate one line diagram and site
plan for their generation facility. Demonstration of site control per Manual 14A Section 2.1.2.1 is
also required in order to be considered a valid interconnection request.
2.1.2.3 Merchant Transmission Facilities Requests – Attachment S
Developers requesting to build, own, and operate Merchant Transmission Facilities
interconnected to the PJM system must complete Attachment S.
2.1.2.3.1 Upgrade Requests – Attachment EE
2.1.2.3.2 Transmission Interconnection Customers
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Developers that seek to request increased capability of existing Transmission Owner facilities or
seek to accelerate a PJM board approved RTEP upgrade must complete Attachment EE.
2.1.2.3.3 Upgrade Customers
Developers that seek Incremental Auction Revenue Rights per Tariff Attachment K, Appendix
Section 7.8 must submit Attachment EE.

2.1.3 Generation and Transmission Interconnection Feasibility Study Cost Responsibility
As specified in Part IV, Subparts A and G of the Tariff, a party wishing to connect a new
generation resource or a new transmission facility to the PJM system must submit an
Interconnection Request in the form of an executed Generation or Transmission Interconnection
Feasibility Study Agreement (Tariff at Part VI, Attachment N or Attachment S, respectively)
and a study deposit as specified in the table below (Table 2-1-1). The amount of the deposit
is specified in accordance with the size, in MW, as well as the timing of receipt of the
Interconnection Request. Refer to Section 3 of this Manual 14A for further details regarding the
interconnection process for small resources of 20 MW or less.
PJM will hold 10% of every deposit as non-refundable. The non-refundable portion is held to
offset restudy costs associated with a Developers decision to withdraw a project from the queue.
If an Interconnection Customer does not withdraw its project, the non-refundable deposit will
become refundable after commencement of commercial operations. 90% of the deposit is used
to fund the Interconnection Request processing, deficiency review, study costs. If the cost of the
Generation or Transmission Interconnection Feasibility study is reasonably foreseen to exceed
the standard deposit listed below for the Interconnection Request before the study begins, PJM
will require the Developer to pay the additional deposit (see Table 2-1-2 below for expected
additional costs by Transmission Owner zone). The additional deposit will be added towards
the refundable portion. The refundable portion shall be transferable to subsequent studies or
construction phases associated with the individual Interconnection Request. The Developer is
obligated to pay the actual costs of studies conducted by PJM on its behalf.
Table 2-1-1: Large New Services Request Process deposit requirements

Deposit RequirementMonth of New
Services Queue

fixed deposit Per MW portion of
deposit

Portion held as non-
refundable

Maximum
deposit

1st - 4th $10,000 $100 10% $110,000

5th $20,000 $150 10% $120,000

6th $30,000 $200 10% $130,000

Note:
The per MW value is the maximum of the Capacity or Maximum Facility Output requested.

If a Developer submits an Attachment N or S in any of the zones listed above, if the standard
Tariff deposit is less than the amount shown in the table, the Developer shall provide PJM
the difference between the value in Table 2-1-2 below and the standard Tariff deposit. If a
Transmission Owner zone is not on the table, then PJM expects the standard Tariff deposit will
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cover the Feasibility Study costs. Note however, that a Developer is responsible for actual costs
of the study and actual costs may exceed the expected amount.
Table 2-1-2: Large New Services Request Process expected costs

Transmission Owner Zone Expected Costs

AEP 26K

BGE 15K

ComEd 15K

Dayton 13K

Dominion 12K

Duquesne 19K

FirstEnergy 23K

AEC/DPL/Pepco 12K

PPL 20K

PSEG 17K

The remaining refundable portion of a deposit shall be transferable to subsequent studies
associated with the individual Interconnection Request or refunded to the Developer. See below
for an example of the cost for an Interconnection Request.
Example:
An Interconnection Customer submits a request for interconnection of a 40 MW facility during
the first month of the queue period. The Feasibility Study deposit, example cost, and available
money to refund or transfer would be as follows:

• Fixed deposit: $10,000
• Per MW deposit: $4,000
• Total deposit: $14,000 (To be submitted as a single payment)
• 10% portion held as non-refundable deposit: $1,400
• Refundable portion: $12,600
• Actual Deficiency Review and Study costs: $5,451
• Amount available for refund or transfer to subsequent study: $7,149

2.1.4 New Service Request deficiency reviews
As identified in section 2.1.2, a Queue Position is assigned once all the requisite information
and deposit is provided to PJM. Assignment of the Queue Position assures the Developer
queue priority, but does not mean that the request is valid.
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Interconnection Request validity is determined by a deficiency review. If the Interconnection
Request is missing information, is deficient, or if the Developer owes money from prior New
Service Requests, PJM will issue a deficiency notification to the Developer within five business
days from receipt of the initial Interconnection Request. In addition to site control, data, and
deposits, PJM will consider the reasonableness of the planned in-service date stated in the
Attachment N request. Any request for in-service in advance of the Tariff prescribed study
period is unreasonable. For any generation interconnection request, the in-service date must
be after the Tariff due date for the System Impact Study report plus the credible construction
schedule. Note that proposed in-service will be modified during the study phase as required to
accommodate network upgrades. Upon PJM issuing the deficiency notification, the Developer
has 10 business days to provide the missing/ deficient information and/or money. If any required
information, including site control, required for a Queue Position to be assigned is missing from
the initial Interconnection Request submittal, a Queue Position will not be assigned until that
information is received.
An Interconnection Customer must be assigned a Queue Position and have the Interconnection
Request determined to be valid prior to the close of the relevant New Services Queue. Any
Queue Position that is deficient after the close of the relevant New Services Queue shall be
terminated and withdrawn. To ensure a project has the maximum amount of time to cure
deficiencies, Developers must submit their Interconnection Requests prior to the 15th

business day prior to the end of the 6th month of the queue window. Any Interconnection
Request received after the 5th business day prior to the end of the 6th month of the queue
window will inherently have no deficiency cure period capability available, and therefore
shall be automatically terminated and withdrawn if it is found by PJM to be deficient.
The Transmission Provider is afforded an additional five (5) business days to review each
Interconnection Customer’s deficiency notification response. Any Queue Position for which an
Interconnection Customer has not cleared the deficiencies before the close of the relevant New
Services Queue will be deemed terminated and withdrawn, even if the deficiency response
period for such Queue Position does not expire until after the close of the relevant New Services
Queue. If Interconnection Customer’s deficiency response is due on the last day of the queue
window and the Interconnection Customer timely submits its deficiency response, PJM will
engage in its additional 5 business day review of such deficiency response. If PJM identifies
remaining unsatisfied deficiencies, the Interconnection Request shall be terminated and
withdrawn.
The following is provided to illustrate how the Transmission Provider’s additional five (5)
business day review period may run concurrently with the Interconnection Customer’s ten (10)
business day deficiency response period:
If the Interconnection Customer responds to the deficiency notice on the third business day
of the Interconnection Customer’s deficiency response period, the Transmission Provider’s
additional five (5) business day review period will run in conjunction with the Interconnection
Customers overall ten business day response period. In this example, if on the fifth business
day of the Transmission Provider’s additional review period (which would also be the eighth
day of the Interconnection Customer’s deficiency response period) the Transmission Provider
identifies remaining, unsatisfied deficiencies in the Generation Interconnection Request, the
Interconnection Customer would have two remaining business days to clear such deficiencies
before the Interconnection Customer’s deficiency response period expired.
However, if, for example, the Interconnection Customer responds to the deficiency notice on
the eighth business day of the Interconnection Customer’s deficiency response period, the
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Transmission Provider’s additional five (5) business day review period will run in conjunction
with the Interconnection Customers overall ten business day response period. In this example,
if on the fifth business day of the Transmission Provider’s additional review period (which
would be three business days after the Interconnection Customer’s deficiency response
period expired) the Transmission Provider identifies remaining, unsatisfied deficiencies in the
Generation Interconnection Request, the Generation Interconnection Request would be deemed
to be terminated and withdrawn since the Interconnection Customer would not be able to cure
such deficiencies before the Interconnection Customer’s deficiency response period expired.

2.1.5 Changes to Existing Generators and Transmission Facilities
Transfer of ownership of existing generating units and transmission facilities is not subject to the
interconnection queuing process unless pre-existing capacity interconnection rights for the unit
are not transferred with the change in ownership.
Owners of existing generating plants that plan increases in a plant’s output capability above
that specified in the generating plant’s existing ISA must follow the same procedure as new
generation specified in the Tariff and the PJM Manuals. These projects will be placed into
the interconnection queue and will be evaluated under the same study procedure as new
generation.
Some changes, such as improvements to same-site units injecting at a common point, may be
aggregated or combined. Such requests are determined on a case-by-case basis.
Owners of existing generating plants that plan to retire or reduce the plant’s output capability
must notify PJM in order to address capacity credit issues and any potential PJM System
economic and/or reliability concerns. After a generator officially notifies PJM of retirement,
system upgrades will be identified to resolve any reliability problems associated with the
retirement. If the generator subsequently withdraws the request for retirement, PJM may
continue to plan the system to accommodate retirement of the generator. The Capacity
Interconnection Rights associated with the retired or reduced plant output capability may survive
for up to one year following the actual Deactivation Date. (PJM Tariff at Part VI, Section 230.3)
Owners of existing Merchant Transmission Facilities that plan to retire or reduce the capability of
a transmission facility must notify PJM in order to address any potential PJM System economic
and/or reliability concerns.

2.1.6 Generation and Transmission Interconnection Feasibility Study Analysis and
Results
After a valid Generation or Transmission Interconnection Request is received, PJM assigns a
System Planning Senior Consultant as the Team Leader to initiate and direct the implementation
of the Study phases of the Generator and/or Transmission Interconnection Process (see
Attachment C for PJM Generation and Transmission Planning Team Role Clarity Diagram).
Under the direction of the Team Leader, PJM staff, in coordination with any affected
Interconnected Transmission Owner(s), will establish a time to hold a Scoping Meeting as
described in Section 36.1.5 of the Tariff and the following. The Interconnection Customer
is required to choose a primary Point of Interconnection and also has the option to specify
a secondary Point of Interconnection to be studied during the Generation or Transmission
Interconnection Feasibility Study phase of the Interconnection Request, and also must identify
one Point of Interconnection as the primary and the second as the secondary choice. The
primary and secondary Points of Interconnection will be studied as follows:
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The primary Point of Interconnection will be studied and the Generation or Transmission
Interconnection Feasibility Study will follow the requirements as set forth in the Tariff, Section
36.2 and this manual.
The secondary Point of Interconnection will receive a sensitivity analysis and this will be
included in the Generation or Transmission Interconnection Feasibility Study. This sensitivity
analysis will include definition of the overloads and no estimated costs.
The decision as to the designation of the primary and secondary Point(s) of Interconnection
must be communicated to PJM and the Interconnected Transmission Owner(s) prior to
completing the Scoping Meeting. If the Interconnection Customer fails to provide these
designated options (primary or primary and secondary Point of Interconnection) prior to
completion of the Scoping Meeting, PJM shall consider the Interconnection Request as
deficient, as described for other cases of deficiency of an Interconnection Request in the Tariff,
Section 36.1.4, and will process the Interconnection Request in accordance with the Tariff,
Section 36.1.4.
Following the Scoping Meeting, PJM and the Interconnected Transmission Owner will conduct
the Generation or Transmission Interconnection Feasibility Study when no deficiencies exist
for an individual Interconnection Request. In general, the study will be completed within
90 days during the next Feasibility Study Cycle. If this is not possible, PJM must so notify
the Developer and provide an anticipated completion date. PJM, in coordination with any
affected Interconnection Transmission Owner(s), shall conduct Generation and Transmission
Interconnection Feasibility Studies two times each year (Tariff at Part VI, Subpart A, Section
36.2 - formerly 36.2 and 41.2, in Part IV) for completion by:

• January 31, for requests received during the six month period ending September 30 of
the preceding year.

• July 31, for requests received during the six month period ending March 31.

The Feasibility Study assesses the practicality and cost of incorporating the generating unit or
increased generating or transmission capacity into the PJM system. The analysis is limited to
short-circuit studies and load-flow analysis. This study does not include stability analysis. The
study also focuses on determining preliminary estimates of the type, scope, cost and lead time
for construction of facilities required to interconnect the project.
Results of the study for the requested interconnection service (Capacity Resource or Energy
Resource) are provided to the Developer and the affected Interconnection Transmission
Owners, and are published on the PJM web site. Confidentiality of the Developer is maintained
in these reports, but the location of the project and size (in megawatts) is identified. After
reviewing the results of the Generation or Transmission Interconnection Feasibility Study, the
Developer must decide whether or not to pursue completion of the System Impact Study.
2.1.6.1 Interconnection Requests associated with Phase Angle Regulators
Phase angle regulators (PAR), also called phase shifting transformers, create a phase shift
between primary (source) & secondary (load) side of the device to control the amount of flow
through the facility. These devices may be proposed to serve as Controllable A.C. Merchant
Transmission Facilities under the Tariff. Inherent to these devices are certain operational
characteristics which must be addressed to confirm acceptability of the design and incorporation
of the proposed facility in the PJM system.
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In order to ensure that the facility does not cause excessive upset to the system in the area
of the proposed facility, it is recommended that the initial step size of the facility’s output not
exceed a quantity of 20MWs, when initially transitioning from zero flow to some specified MW
value. Initial output quantities in excess of 20 MWs are studied to determine the impacts to the
other facilities near the proposed facility to determine if the initial MW quantity, in excess of 20
MWs, would cause a problem to occur. The study of the impacts associated with this initial step
size will begin during the System Impact Study phase of the projects development. If any issues
are identified, associated with a step size in excess of 20 MWs, which cannot be resolved, then
the customers Interconnection Request will be withdrawn from the New Services Queue.
The controls associated with a PAR must be capable of providing automatic control so that
the scheduled MW quantity for the facility is maintained for all contingency conditions which
are required to be tested dependent on the type of service requested whether it be capacity
or energy injection or firm or non-firm withdrawal rights. Deviations from the scheduled
MW quantity can result in charges to the facility as governed by PJM market rules. Beyond
automatic control of the facility, the proposed facility controls must allow for a manual mode
of operation to hold the angle of the PAR as opposed to maintaining the MW flow in the event
this mode of operation is requested by PJM Operations during periods of system upset or
emergency. Additionally, the proposed customer facility must be capable of achieving zero flow
through the design of the facility by the customer.

2.2 Generation or Transmission Interconnection System Impact Study
Agreement Execution and Analysis

2.2.1 Impact Study Agreement and Cost
After receipt of the Generation or Transmission Interconnection Feasibility Study results, if
the Developer decides to proceed, an executed System Impact Study Agreement must be
submitted to PJM with the required deposit as specified in Section 204.3A of the Tariff. If the
cost of the System Impact study is reasonably expected to exceed the deposit received before
the study begins, PJM will require the Developer to submit the additional deposit.
For an Interconnection Request to maintain its assigned priority, the Developer must execute
and return the System Impact Study Agreement (and the required deposit), as well as complete
the System Impact Study data form located on PJM’s web site. See Attachment G in this
manual for a list of the data required to complete this form) within 30 days of receiving the
System Impact Study Agreement. If a New Service Customer fails to meet this deadline, the
Interconnection Request will be deemed terminated and withdrawn. In general, the study will
be completed within 120 days of the date the study begins. If this is not possible, PJM must
so notify the Developer, providing an anticipated completion date and an explanation of why
additional time is needed.
For generation projects, proof is required at this point of initial application for required air
permits, if any, and the Developer must declare whether a generation project is to be connected
as a Capacity or Energy Resource.
For Merchant Transmission Facilities, site control must be provided with the System Impact
Study Agreement.
The System Impact Study is a comprehensive regional analysis of the impact of adding the
new generation and/or transmission facility to the system and an evaluation of their impact
on deliverability to PJM load in the particular PJM region where the generator and/or new
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transmission facility is located. This Study identifies the system constraints relating to the project
and the necessary Attachment Facilities, Local Upgrades, and Network Upgrades. The Study
refines and more comprehensively estimates cost responsibility and construction lead times for
facilities and upgrades.

Table 2-2-1: System Impact Study costs

Required depositProject size

Fixed portion Per MW Portion

Portion of
deposit that is
non-refundable

Maximum
deposit

>20MW None $500/MW 10% $300,000

≥2MW and ≤20MW $10,000 None 10% $10,000

<2MW $5000 None 10% $5,000

If a Developer submits an Attachment N-1 in any of the zones listed in Table 2-2-2 below and
the standard Tariff deposit is less than the amount shown in the table, the Developer shall
provide PJM the difference between the value in Table 2-2-2 and the standard Tariff deposit.
If a Transmission Owner zone is not on the table or the value indicates bounded, then PJM
expects the standard Tariff deposit will cover the System Impact Study costs. Note however,
that a Developer is responsible for actual costs of the study and actual costs may exceed the
expected amount.
Table 2-2-2 System Impact Study PJM Expected Costs

TO Zone Expected Cost
($)Requests > 20 MW

Expected Cost
($)Requests≤ 20 MW

AEP 46K 16K

BGE 50K Bounded

ComEd 99K 32K

Dayton 25K Bounded

DL 23K Bounded

Dominion 26K 15K

FE 42K 16K

PECO 17K Bounded

PHI 28K 15K

PPL 31K Bounded

PSEG 38K Bounded
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2.2.1.1 Dynamic Model for stability studies
PJM utilizes manufacturer models to ensure the performance of turbines is properly captured
during the simulations performed for stability verification and, where applicable, for compliance
with low voltage ride through requirements. Turbine manufacturers provide such models to
their customers. The list of manufacturer models PJM has already validated is contained in
Attachment G to this Manual.
Manufacturer models may be updated from time to time, for various reasons such as to reflect
changes to the control systems or to more accurately represent the capabilities turbines
and controls which are currently available in the field. Additionally, as new turbine models
are developed, turbine manufacturers provide such new models which must be used in
the conduct of these studies. PJM needs adequate time to evaluate the new models in
order to reduce delays to the System Impact Study process timeline for the Interconnection
Customer as well as other Interconnection Customers in the study group. Therefore, PJM will
require that any Interconnection Customer with a new manufacturer model must supply that
model to PJM, along with a $10,000 fully refundable deposit, no later than three (3) months
prior to the starting date of the System Impact Study (See Section 2.2.2. below for starting
dates) for the Interconnection Request which shall specify the use of the new model. The
Interconnection Customer will be required to submit a completed dynamic model study request
form (Attachment G-1 of Manual 14A) in order to document the request for the study.

2.2.2 System Impact Study Analysis and Schedule
Relationships are studied between the new generator or the new transmission facility, other
planned new generators in the queue, and the existing system as a whole. This study also
encompasses an analysis of existing firm and non-firm Transmission Service requests. PJM, in
coordination with any affected Interconnection Transmission Owner(s), shall conduct System
Impact Studies two times each year (Tariff at Part VI, Section 205.2 - formerly 36.4.1 and
41.4.1, in Part IV) commencing on:

• May 1, for requests received during the six month period ending September 30 of the
preceding year.

• November 1, for requests received during the six month period ending March 31 of the
same year.

PJM may decide to group two or more interconnection requests within one System Impact
Study if the proposed projects are in electrical proximity. In situations where more than one
generation project violates reliability criteria, cost responsibility for network upgrades to mitigate
such violations will be allocated among the projects in the course of the System Impact Study.

2.2.3 System Impact Study Results
Results of the study are provided to all Developers who had projects evaluated in the study and
to affected Interconnected Transmission Owners and are posted on the PJM web site. While
confidentiality obligations will be honored, the identity of the Developers will not be considered
confidential in these reports.
The identity of all Developers, the size and the location of projects for which System Impact
Studies have been completed are published on the PJM web site.
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After reviewing the results of the study, the Developer must decide whether or not to proceed
with either the PJM proposed (i) a Generation or Transmission Interconnection Facilities Study
or (ii) an Interconnection Service Agreement or Upgrade Construction Service Agreement,
whichever is furnished by PJM. If the Developer decides to proceed with the project, the results
of the System Impact Study are also rolled into the RTEP Process for development of the RTEP
to be submitted to PJM’s Board of Managers for approval.

2.3 Generation or Transmission Interconnection Facilities Study
Agreement Execution and Analysis

2.3.1 Queue Priority and final agreement issuance and determination of security
requirements for moving out of sequence
The Tariff establishes due dates for PJM to issue Feasibility and System Impact Studies.
However, upon completion of a Facilities Study, queue priority becomes important for issuing
of final agreements to New Service Customers. New Service Customers that are first to cause
the need for network upgrades will receive their service agreements before those customer(s)
that receive cost allocations. To prevent a lower ordered queue request (or any queue request
with cost allocation) from having to commit to agreements and potential unexpected costs
without the knowledge of the higher ordered queues decision, PJM will delay the issuing of final
agreements for affected projects by approximately one week. This allows time to rescind and
restudy the affected lower ordered queue projects if the higher ordered project is withdrawn from
the queue.
If a lower ordered queue wishes to proceed ahead of a higher ordered queue for which it shares
cost responsibility or may become responsible for an upgrade, then the lower ordered queue
must provide Security and/or advance construction for all shared or required upgrades.

2.3.2 Generation or Transmission Interconnection Facilities Study Agreement
Upon completion of the System Impact Study, PJM will furnish either (i) a Generation and/or
Transmission Interconnection Facilities Study Agreement to the Developer, along with estimated
cost of the study and the estimated time of completion or (ii) an Interconnection Service
Agreement or Upgrade Construction Service Agreement. For an Interconnection Request to
maintain its assigned priority, the Developer must execute and return the Generation and/or
Transmission Interconnection Facilities Study Agreement (and the required deposit) within 30
days of receiving it. If an Developer fails to meet this deadline, the Interconnection Request will
be deemed terminated and withdrawn. If the Developer has received an Interconnection Service
Agreement or Upgrade Construction Service Agreement, please see discussion in Section 4 of
this manual for additional information.
The Generation and/or Transmission Interconnection Facilities Study Agreement will provide
the estimated cost responsibility and estimated completion date for the study. It may also define
reasonable milestone dates that the proposed project must meet to retain its Queue Position
while PJM is completing the Generation or Transmission Interconnection Facilities Study. See
Attachment D for a General Description of the Facilities Study Procedure.

2.3.3 Generation or Transmission Interconnection Facilities Study Cost
As specified in Part IV, Subparts A and B of the Tariff, if the Developer decides to proceed, the
executed Generation and/or Transmission Interconnection Facilities Study Agreement must be
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returned accompanied by the required deposit as specified in Section 206.3 of the Tariff, and
also listed in Table 2-3 below.

Table 2-3: Facilities Study costs

Project size Required deposit

>20MW The greater of:

$100,000

OR

estimated amount of Facilities Study cost for the first
three months

>2MW and <20MW $50,000

<2MW $15,000

2.3.4 Generation or Transmission Interconnection Facilities Study Results
When completed, the Generation or Transmission Interconnection Facilities Study will document
the engineering design work necessary to begin construction of any required transmission
facilities. The Generation or Transmission Interconnection Facilities Study will also provide a
good-faith estimate of the cost to be charged to the Developer for Attachment Facilities, Local
Upgrades and Network Upgrades necessary to accommodate the project and an estimate of the
time required to complete detailed design and construction of the facilities and upgrades.

2.4 Types of Network and Local Upgrades
Network Upgrades are modifications or additions to Tariff facilities that are identified during the
study process which are required to accommodate an interconnection project. Local Upgrades
are modifications or additions to non-Tariff facilities identified during the study process which
are required to accommodate an interconnection project. In addition to Network and Local
Upgrades, there is a category called Attachment Facilities, which are facilities required to
physically interconnect the Interconnection Customer facilities to the system.

In an Interconnection Study Report, Interconnection Service Agreement, and Interconnection
Construction Service Agreement, work to accommodate an interconnection is separated into
these three categories which are further defined below:

1. Direct Connection Local and Direct Connection Network Upgrades

2. Non-Direct Connection Local and Non-Direct Connection Network Upgrades

3. Attachment Facilities

These classifications are important in order for PJM to determine how much Security should be
held for an Interconnection Customer. As explained in Section 4.1.3, Security is held in order to
protect the Transmission Owner and other New Service Customers should the Interconnection
Customer decide to terminate the new service request after signing the Interconnection Service
Agreement or fail to pay invoices for upgrade work.
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1. Direct Connection Local and Direct Connection Network Upgrades:

Direct Connection Local or Direct Connection Network Upgrades are greenfield projects,
which have no impact or potential impact on the transmission system until the final tie-in is
complete. Direct Connection upgrades includes new facilities that are required to interconnect
the Interconnection Customer facilities to the existing transmission system which will carry
network flows once completed and energized. These upgrades can be constructed without
requiring outages of existing, operating transmission facilities. An interconnection switchyard
(as shown in the diagram below) would be considered a Direct Connection Upgrade. Once
energized, this switchyard will carry network flows.

2. Non-Direct Connection Local or Non-Direct Connection Network Upgrades:

Non-Direct Connection Local or Non-Direct Connection Network Upgrades are rebuilds,
replacements, or upgrades to existing system facilities. These upgrades require a facility
outage to be constructed. Upgrades to terminal equipment, rebuilding a line, or replacing a
breaker are considered to be Non-Direct Connection work. PJM will hold full security for the cost
of all Non-Direct Connection work in order to protect the Transmission Owner and other New
Service Customers should the Interconnection Customer terminate their project.

3. Attachment Facilities:

Attachment Facilities are facilities required to physically interconnect the Interconnection
Customer facilities to the system. Attachment Facilities do not carry network flows. A
generator lead line is an Attachment Facility as it only carries power flow from the generator
(see diagram below). Attachment Facilities work can be completed without impacting the
affected Transmission Owner’s facilities. Generally, a small portion of an Attachment Facility
is owned by a Transmission Owner. All Transmission Owner owned Attachment Facilities are
subject to Schedule E charges in an ISA (see M14A Section 4.1).
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Exhibit 2: Types of Network and Local Upgrades

2.5 Transfer of Capacity Interconnection Rights

2.5.1 Transfer of Capacity Interconnection Rights (CIRs)
In order for the holder of Capacity Interconnection Rights to transfer rights under Tariff section
230, the holder of the rights must have completed the following:

• constructed all necessary system upgrades identified in the ISA or WMPA, and
• maintained the rights as required by the Tariff.

2.5.1.1 Transfer of CIRs Prior to commercial operation
CIRs under study or CIRs from an ISA that are associated with a facility or unit(s) which has not
become commercial are non-transferrable. In these cases, the owner of the queue position can
sell, or assign the queue project to another entity.
2.5.1.2 Transfer of CIRs from an Operating Unit
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For existing Capacity Resources that wish to transfer CIRs and that meet the requirements
identified above, a letter to PJM must be provided by the assignor of the rights indicating the
transfer amount and to whom the rights are transferring. If the rights are not being transferred at
the same Point of Interconnection, then the rights will be transferred through studies performed
by PJM that will determine the total CIRs available at the new location. The assignee of the
rights must be able to meet all Tariff operating requirements. A new queue position is required
for PJM to verify that the unit receiving the rights is capable of meeting all requirements (e.g.
power factor) at the new CIR level.
2.5.1.3 Transfer of CIRs from a deactivated unit
If the owner of an existing unit that is to be deactivated wants to transfer their rights to a new
unit, they must submit a new queue request within one year of deactivation. Failure to submit
a new queue request within one year of the deactivation will result in the loss of the CIRs. If
the CIRs are transferred to another owner, a letter to PJM must be provided by the assignor
of the rights indicating the transfer amount and to whom the rights are transferring. A queue
request from the assignee of the CIRs must be received within one year of the deactivation of
the transferring unit. If the rights are not being transferred at the same Point of Interconnection,
then the rights will be transferred through studies performed by PJM that will determine the total
CIRs available at the new location.
2.5.2 CIR Transfer Process
The following processes will be followed to determine the amount of CIRs which can be
transferred from an existing operational generator, to an existing or new resource in order to
increase or provide CIRs to an existing or new resource. In all cases the transfer of rights will
require that the customer or owner enter the New Services Queue with an Interconnection
Request.
For the study of the transfer of CIRs as it affects thermal constraints, all load flow studies will
be performed in the queue to which the rights are to be transferred up to the Queue Position
immediately preceding the project which is seeking to receive the transferred rights (the
generator from which the rights are to be transferred would be online during these studies). PJM
will then turn off the generator with the existing rights, make the unit unavailable for dispatch,
and then study the new Interconnection Request to determine the thermal impacts of the new
Interconnection Request. This analysis will insure that any Capacity Interconnection Rights
owned by the existing generator will be used by the new Interconnection Request.
For the Study of short circuit impacts to the system, studies will be performed in order to
determine the impact on the increase in fault current for all facilities associated with any new
Interconnection Request. Any reinforcement(s) which are determined to be required for the new
generator will be reviewed to determine if the existing generator’s contribution causes the need
for the reinforcement, and if the reinforcement would not be required if the existing unit was
removed from the study. The new Interconnection Request would not be required to provide
reinforcement to the system if the new Interconnection Request does not cause the need for the
reinforcement when the existing unit is removed.
For the study of stability impacts to the system, the existing generator would not be dispatched
during the study of the new Interconnection Request.
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2.6 Work Papers
The Tariff requires PJM to provide New Service Customers access to the applicable PJM base
case data. Base case data is defined in Tariff 36.1.7 to only include upgrades and New Service
Requests that are included in the RTEP. The customer requesting the PJM base case data
must first complete all necessary Critical Energy Infrastructure Information, Non-Disclosure
Agreements and other requirements necessary to obtain the modeling information.

Upon completion of a study report, the Tariff provides that PJM will provide New Service
Customers work papers upon request. Work papers are documents, data, and other information
developed by PJM based on confidential documents, data or information from PJM Members or
New Service Customers that were used in the development of each phase study and that PJM
can make public upon completion of a study under the requirements of Operating Agreement
18.17. Generally, work papers include all files necessary for a customer to modify the base
case and duplicate the results obtained by PJM in the queue studies. Other examples of work
papers would be the initial and final limiting element and associated ratings used in a study.
Since a new service customer is paying for upgrades, they are entitled to the rating of the
limiting element as rating information is important to determining the financial rights that may
be awarded. Work papers also can include information used to develop an upgrade cost.
However, if an upgrade cost was developed using a deskside estimate, no additional detail
is required to be generated. For example, if a reconductor was required for a five mile line
and was estimated based on past experience to cost about $1M/mile, no further cost detail is
required to be created. Work papers do not include documents, data or information desired by
an entity that were not created by PJM or were not used in the production of a study.
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Section 3: Small Resource Interconnection Process
In this section you will find the following:

• A description of the small resource interconnection process (see “Small Resources (20
MW or less)”).

• Specific provisions applicable to resources of 10 MW or less (see “Specific Provisions for
Resources of 10 MW or Less”).

• Specific provisions applicable to resources greater than 10 MW up to 20 MW (see
“Specific Provisions for Resources Greater than 10 MW up to 20 MW”).

3.1 Small Resources (20 MW or less)

3.1.1 Pre-application Process for New Generation Resource Additions of 20 MW or Less
or Additions to Existing Generation Resources Not to Exceed 20 MW in Aggregated
Maximum Facility Output
The following projects may follow the pre-application process if selected by the potential
Interconnection Customer:

• 20 MW or less and
• Connecting to FERC jurisdictional facilities

There are two options for the prospective Interconnection Customer gathering information:
• Informal request of PJM contact listed on PJM’s website, where PJM contact will utilize

existing interconnection studies to provide information or
• Formal written request

The prospective Interconnection Customer must provide electrical system information including
relevant system studies, and other materials useful to understanding the interconnection at a
particular point on the Transmission Provider’s system with a formal written request form and
a non-refundable processing fee of $300. The Transmission Provider will evaluate whether the
proposed site’s Point of Interconnection will be on a FERC jurisdictional facility within five (5)
business days. If it is determined to not be on a FERC jurisdictional facility, the Transmission
Provider will inform the prospective Interconnection Customer that the proposed interconnection
site is not jurisdictional and return any deposits submitted for the pre-application. If it is
determined to be on a FERC jurisdictional facility, Transmission Provider will provide pre-
application report to the prospective Interconnection Customer within twenty (20) business days
after the jurisdictional determination. The pre-application report provided by the Transmission
Provider is non-binding, does not confer any rights, and still requires the Interconnection
Customer to successfully apply to interconnect to the Transmission Provider’s system (Tariff at
Part IV, Section 109).

3.1.2 Small Generation Interconnection Queue Submittal
Requests for the interconnection of new resources which are 20 MW or less, or increases in
capability of 20 MW or less to existing generation (over a 24 month period) may be processed
through expedited procedures. (Refer to Part IV, Subpart G of the Tariff.) Expedited procedures
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are defined in the Tariff for five categories of these “very small resource” additions; permanent
Capacity Resource additions of 20 MW or less, permanent Energy Resource additions of
20 MW or less but greater than 2 MW (synchronous) or greater than 5 MW (inverter-based),
temporary Energy Resource additions of 20 MW or less but greater than 2MW, permanent and
temporary Energy Resource additions of 2 MW or less (synchronous) or 5 MW or less (inverter-
based), and certified small inverter-based facility additions not greater than 10 kW.

3.1.3 Study Requirements and Cost
In all cases, with the exception of requests for (i) interconnection falling under the process
defined in the Tariff applicable to permanent and temporary Energy Resource additions of
2MW or less and (ii) interconnection falling under the process defined in the Tariff applicable
to certified small inverter-based facility additions no larger than 10 kW, an Interconnection
Customer must submit an Interconnection Request in the form of an executed Generation
Interconnection Feasibility Study Agreement (Tariff at Part VI, Attachment N) and provide the
same information required for larger resources. Deposit requirements are listed in the table
below (Table 3-1-1) (Tariff at Part IV, Section 112). Further:

• For resources of 2 MW or less (synchronous) or 5 MW or less (inverter-based),
an Interconnection Customer must submit a completed Form of Screens Process
Interconnection Request (Tariff at Part IV, Section 112A, Attachment Y). See table
3-1-3 below for deposit requirements.

• For Certified Inverter-Based resources no larger than 10 kW, an interconnection
customer must submit a completed Form of Interconnection Service Agreement for
Certified Inverter-Based Facility (Tariff at Part IV, Section 112B, Attachment BB) and a
non-refundable processing fee of $500.

Table 3-1-1: Small Generation Interconnection Process deposit requirements (Interconnection
Requests for a Capacity resource ≤ 20 MW or a temporary Energy Resource of 20 MW or less
but greater than 2 MW (synchronous) or up to 5 MW (inverter-based))

Month of New Services Queue Deposit Portion to be held as non-refundable

1st - 4th $10,000 10%

5th $12,000 10%

6th $15,000 10%

If a Developer submits an Attachment N in any of the zones listed in Table 3-1-2 below, if
the standard Tariff deposit is less than the amount shown in the table, the Developer shall
provide PJM the difference between the value in Table 3-1-2 and the standard Tariff deposit. If a
Transmission Owner zone is not on the table, then PJM expects the standard Tariff deposit will
cover the Feasibility Study costs. Note however, that a Developer is responsible for actual costs
of the study and actual costs may exceed the expected amount.
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Table 3-1-2 Feasibility Study Expected
Costs for Attachment N submitted Small

Generation Interconnection Requests

Transmission Owner Zone

Expected Costs ($)

AEP 16K

FE 14K

ComEd 12K

PECO 11K

Table 3-1-3: Small Generation Interconnection Process deposit requirements (Interconnection
Requests for a new permanent or temporary Energy Resource of 2MW or less (synchronous) or
up to 5 MW (inverter-based))

Month of New
Services Queue

Deposit Portion to be held
as non-refundable

1st - 4th $2,000 10%

5th $3,000 10%

6th $5,000 10%

The deposit associated with the submission of the executed System Impact Study Agreement
shall be in accordance with the requirements of Section 204.3A of the Tariff, which is also listed
below in Table 3-1-4.
Table 3-1-4: System Impact Study Deposit

Project size Required deposit Portion to be held
as non-refundable

>2MW and <20MW $10,000 10%

<2 MW $5,000 10%

Note:
See Table 2-2-2 for expected costs for System Impact Studies for small generation.

The Generation Interconnection Facilities Study deposit amount shall be in accordance with the
requirements of Section 206.3 of the Tariff, which is also listed in Table 2-3.

3.1.4 Expedited and/or Combined Study Analysis
Analysis conducted during the Generation Interconnection Feasibility and System Impact
Studies will be expedited (to the degree possible) for new permanent Capacity Resources of 20
MW or less, or permanent Energy Resources of 20 MW or less, or increases of 20 MW or less
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to existing resources over any consecutive 24 month period (Tariff at Part VI, Section 36.1.02 -
formerly Section 36.12, in Part IV).
Power flow analysis will be performed based on a limited contingency set to identify the impact
of the resource on the local system and any known violations in the area. Deliverability tests
will only be performed for small capacity resources in areas where margins are known to be
limited. Similarly, stability analysis will only be performed for small resources where existing
stability margins are limited. Generation Interconnection Facilities Studies for small resources
can only be expedited consistent with the scope of the required transmission facility additions
and upgrades. A small generator interconnection or upgrade may qualify for the expedited study
process if it meets the criteria described in Subpart G of the Tariff. Generally, if no load flow or
short circuit network impacts are identified and there are no other projects in the vicinity of the
small resource addition, a Combined Feasibility and Impact Study (a/k/a a combined study)
can be issued to the Interconnection Customer. If a combined study report is being considered,
the customer must provide the following within ten (10) business days of the Feasibility Study
Scoping Meeting:

• System Impact Study Data
• Deposit adjustment, if required (the greater of the Feasibility Study or Impact Study

deposit)

In order to consider a project for a combined study, the Interconnection Customer will need to
select only one (1) Point of Interconnection (POI). No secondary POI will be considered for a
combined study.
Analysis and design normally performed within the context of Generation Interconnection
Feasibility, System Impact Studies will be performed within one study. Limited power flow
analysis will be performed to ensure that local contingency criteria are not violated. Short circuit
calculations will be performed to ensure that circuit breaker capabilities are not exceeded.
The Transmission Owner, or contractors acting on their behalf, will evaluate the engineering
details of the physical attachment of the resource, as well as the relaying and metering
associated with the resource to ensure a safe and reliable interconnection. All very small
resource interconnections require the execution of Interconnection Service Agreements.
Permanent, small Capacity Resources and Energy Resources will execute the same form of
Interconnection Service Agreement as required for larger resources. A modified form of the
Interconnection Service Agreement will be executed for temporary Energy Resources that
reflect their interconnection status and their rights with respect to participation in the PJM
markets.
Tariff section 212.4 states that the tendered ISA (or WMPA) must be executed by the
Interconnection Customer within 60 days after receipt of the study report. PJM issues both the
study report and ISA or WMPA at the same time to give the Interconnection Customer the 60
day period to review both the report and agreement(s). In the case of a combined study report
(assuming no Facilities Study is required), PJM will need additional time to create the required
agreement(s) and get necessary legal review prior to issuing the report and agreement(s) to the
customer. Because of the additional time for legal reviews, the targeted due date for the report
and agreement to be delivered to the Interconnection Customer will be three (3) months after
the Tariff due date for the Feasibility Study.

Revision: 21, Effective Date: 04/01/2018 PJM © 2018 48



PJM Manual 14A: New Services Request Process
Section 3: Small Resource Interconnection Process

Exhibit 3: Combined Study Target Date

3.2 Specific Provisions for Resources of 10 MW or Less
Under certain circumstances, requests for the interconnection of new resources of 10 MW or
less may be expedited through the use of pre-certified generation equipment and systems that
meet IEEE Standard 1547 technical requirements. See Attachment E for PJM “Small Generator
(10 MW and Below) Technical Requirements and Standards” for full details of the specific
provisions that apply to all new generator interconnections with an aggregate size of 10 MW and
below at the Point of Interconnection.

3.3 Specific Provisions for Resources Greater than 10 MW up to 20
MW
Requests for the interconnection of new resources greater than 10 MW up to 20 MW may
also qualify for certain Applicable Standards based on the core IEEE Standard 1547 technical
requirements. See Attachment E-1 for PJM “Small Generator (greater than 10 MW up to 20
MW) Technical Requirements and Standards” for full details of the specific provisions that apply
to all new generator interconnections with an aggregate size of greater than 10 MW up to 20
MW at the Point of Interconnection.
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Section 4: Interconnection Service Agreement and Construction
Service Agreement Execution and Other Agreements

In this section you will find the following overviews of the requirements for Interconnection
Service Agreements and Interconnection Construction Service Agreements:

• A description of the Interconnection Service Agreement (see “Interconnection Service
Agreement”).

• A description of the Interconnection Construction Service Agreement (see
“Interconnection Construction Service Agreement”).

• A description of other agreements (see “Other Agreements”).

4.1 Interconnection Service Agreement
After the Generation or Transmission Interconnection Facilities Study is completed (or, if no
Interconnection Facilities Study is required, upon completion of the System Impact Study),
the Transmission Provider (“PJM”) will furnish an Interconnection Service Agreement (in the
form included in Part VI, Attachment O to the Tariff) to be executed by the Developer and
any affected Interconnected Transmission Owner(s). The Interconnection Service Agreement
(“ISA”) defines the obligation of the generation or transmission Developer regarding cost
responsibility for any required system upgrades. The ISA also confers the rights associated with
the interconnection of a generator as a capacity resource and any operational restrictions or
other limitations on which those rights depend. For transmission interconnection customers,
the ISA confers transmission injection and withdrawal rights (Merchant D.C. and/or Fully
Controllable A.C. transmission projects) and applicable incremental delivery, available transfer
capability revenue and auction revenue rights. The ISA further identifies any changes in
construction responsibility from the Standard Option for Transmission Owner Interconnection
Facilities due to the Interconnection Customer/Developer exercising the Negotiated Contract
Option or Option to Build.

Upon issuance of the ISA, PJM team leadership for the project is transferred from the study
phase System Planning Senior Consultant to an Interconnection Coordination Senior Consultant
for the project Interconnection and Construction phases (see Attachment C for PJM Generation
and Interconnection Planning Team Role Clarity Diagram). For leadership continuity, the
study phase team leader continues active participation in the project as a member of the
Interconnection and Construction team.

For an Interconnection Request to maintain its assigned priority, the Developer must respond
within 60 days of receiving the ISA. To proceed with the project, the Developer must provide
PJM with a Letter of Credit or other acceptable form of security in the amount equal to the
estimated costs of new facilities or upgrades for which the Developer is responsible. The
Developer must also respond by:

• Executing and returning the Interconnection Service Agreement, or

• Requesting dispute resolution, or

• Requesting, under certain circumstances, that the Interconnection Service Agreement be
filed unexecuted.
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Further details regarding each of the three response actions may be found in Part VI of the PJM
Tariff, available from FERC or on the PJM web site at http://www.pjm.com/home.aspx.

Additionally, within the same 60-day period, the Developer must demonstrate:

• Completion of a fuel delivery agreement and water agreement, if necessary.

• Control of any necessary rights-of-way for fuel and water interconnections, if necessary.

• Acquisition of any necessary local, county, and state site permits.

• A signed memorandum of understanding for the acquisition of major equipment.

PJM may also include other reasonable milestone dates for events such as permitting,
regulatory certifications, or third-party financial arrangements. Milestone dates may be extended
by the PJM in the event of delays not caused by the Interconnection Customer, such as
unforeseen regulatory or construction delays.

Additionally, PJM will again ensure that the Generation and/or Transmission Interconnection
Customer has access to the Applicable Technical Requirements and Standards of the
Interconnected Transmission Owner(s) for parallel operation of generators with the
Interconnected Transmission Owner(s) systems and other matters generally included in good
utility practice. Technical requirements for generator and transmission interconnections include
but are not limited to:

• Engineering design requirements and standards

• Interconnection protection requirements

• Generator under-frequency trip settings to coordinate with automatic under-frequency
load shedding schemes

• Voltage control and reactive output requirements (Tariff at Part VI, Section 4.7 in Att. O,
App. 2 - formerly Section 54.7, in Part IV)

• Data and control requirements for transmission system operation

• Equipment specifications and suppliers

• Construction requirements and standards

• Engineering, procurement and construction process requirements and standards

Pursuant to section 1.2C of the Tariff, PJM makes documents containing Applicable Technical
Requirements and Standards for each Interconnected Transmission Owner available through its
internet site at http://pjm.com/planning/design-engineering/to-tech-standards.aspx .

PJM will file the Interconnection Service Agreement in compliance with applicable Commission
guidelines. If the Developer has requested dispute resolution or unexecuted filing, construction
of facilities and upgrades shall be deferred until any disputes are resolved, unless otherwise
agreed by the Developer and the affected Interconnected Transmission Owner(s).

4.1.1 Interim Interconnection Service Agreements
Under certain circumstances, a Developer for an Interconnection Service Agreement may
wish to initiate project construction activities on an expedited basis prior to completion of

Revision: 21, Effective Date: 04/01/2018 PJM © 2018 51



PJM Manual 14A: New Services Request Process
Section 4: Interconnection Service Agreement and Construction Service

Agreement Execution and Other Agreements

the Generation or Transmission Interconnection Facilities Study. One example of such a
circumstance is to request that orders be placed for equipment or materials that have a long
lead time for delivery. To initiate such an advance of construction activities, the Developer may
request execution of an Interim Interconnection Service Agreement (Tariff at Part VI, Attachment
O-1) for those construction activities being advanced.
The Interim ISA would bind the Developer for all costs incurred for the construction activities
being advanced pursuant to the terms of the Tariff. While PJM agrees to provide the Developer
with the best estimate (determined in coordination with the affected Transmission Owner(s) of
the new facility costs and other charges that may be incurred for the work being advanced, such
estimate shall not be binding and the Developer must agree through execution of the Interim
ISA to compensate PJM and the affected Transmission Owner(s) for all costs incurred due to
those activities that were advanced.

4.1.2 Interim ISA vs. ISA with Interim Rights
The Tariff, in section 211, allows for projects under study to advance ordering long lead items
and advance construction by the Transmission Owner.
Advanced construction for New Facilities
Tariff Attachment O-1, the Interim ISA, is available to accomplish advanced ordering of long lead
items. If advanced construction is requested, Tariff Attachment O-1, the Interim ISA, must be
used in conjunction with Tariff Attachment P, the Construction Services Agreement. Interim ISAs
do not permit operations to occur as they do not include provisions and appendices required for
operations.
Advanced construction for generators with fully executed final agreements
FERC requires only one final agreement can persist at any one time. If advanced construction
or long lead item ordering is required, a Tariff Attachment O, an ISA will be developed for
execution and will supersede the existing agreement in place for that facility. The ISA will
collect necessary Security, identify the work or long lead items to be purchased. If advanced
construction is required, Tariff Attachment P, a CSA will accompany the ISA. See below if
advanced construction and operations are requested.
Requesting operations in advance of the study year
As identified previously, Interim ISAs do not permit operations. In order to allow rights to be
exercised in advance of the base case year, an ISA with interim rights is required. An ISA with
interim rights allows a generator to operate prior to the base case year(s), pending results of
annually performed interim deliverability studies. It is incumbent upon a Developer wishing to
exercise rights in the PJM Market prior to their base case year to request interim studies through
their assigned PJM project manager.

Note:
Further information on all required studies and the Interconnection Service Agreement may be
found in Part VI, of the PJM Tariff (Tariff at Part VI, Section 212 - formerly Subpart A at 36.8,
in Part IV for Generation Interconnections, Tariff at Part VI, Section 212 – formerly Subpart B
at 41.7 for Transmission Interconnections, Tariff at App. 2 of Att. O – formerly Subpart E for
Standard Terms and Conditions and Attachment O for the form of Interconnection Service
Agreement in Part VI – formerly Part IV) available in the library section of PJM’s web site.
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4.1.3 Security Requirements
In accordance with Section 212.4 of the Tariff, at the time the Interconnection Customer
executes the Interconnection Service Agreement (ISA), Interim ISA, Wholesale Market
Participation Agreement (WMPA), or Upgrade Construction Service Agreement (UCSA), they
must provide Security (cash, letter of credit, or other reasonable form of Security) that names
PJM as the beneficiary for any work required and specified in the agreement to be performed
on behalf of the customer or for Network Upgrades (work that may be relied on by other New
Service Customers to be completed) or for cost allocations towards Network Upgrades.
PJM requires Security to be held in order to:

• Protect Transmission Owner(s) and ratepayers in the event the Interconnection
Customer fails to pay for any construction work performed by the Transmission Owner(s)
and terminates their project. The Security will allow the Transmission Owner(s) to restore
their system to a reliable state.

• Protect other New Service Customers in the event the Interconnection Customer
terminates the project after executing an ISA, Interim ISA, WMPA, or UCSA when
another New Service Customer is relying on those facilities. The Security would cover
the cost of the Transmission Owner(s) to complete the required Network Upgrades that
other New Service Customers need.

The Security amount is determined by PJM and is estimated to be the sum of the cost of:
• Required Non-Direct Connection Local Upgrades and Non-Direct Connection Network

Upgrades2

• Any Network Upgrades3 that Transmission Owner(s) will be responsible for constructing
that the customer has cost allocations towards

• Required Attachment Facilities, Direct Connection Local Upgrades and Direct
Connection Network Upgrades4 work that the Interconnected Transmission Owner
expects to complete during the first three months of construction work in earnest.

For Non-Direct Connection Network and Local Upgrades, as the construction is completed
and paid, Security will be reduced appropriately. If Security is paid in cash, an Interconnection
Customer can elect to allow Security to be worked down during construction, as long as
adequate Security remains after the payment. For Direct Connection Network and Local
Upgrades and Attachment Facilities, Security is not reduced until all work is completed. Thus, if
a project is completed, all Security will be returned to the Interconnection Customer upon initial
operation.
If an Interconnection Customer fails to timely execute the Interconnection Service Agreement,
meet the applicable Tariff 212.5 milestones identified in the ISA, or provide the required Security,
the Interconnection Request will be deemed terminated and withdrawn.
Deferred Security:
The Interconnection Customer may request to defer providing their Security for up to 120 days
after the Interconnection Customer executes the Interconnection Service Agreement. Any

2 Refer to Section 2.4 for Network Transmission Upgrades
3 Refer to Section 2.4 for Network Transmission Upgrades
4 Refer to Section 2.4 for Network Transmission Upgrades
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Network Upgrades that are being relied upon or could be relied upon within the year by another
New Service Customer that have a completed System Impact Study are not available for this
Deferred Security option.
The Interconnection Customer can request the Transmission Owner to commence procurement
and / or engineering design of Transmission Owner work during the deferred Security period.
The Interconnection Customer must pay a deposit of $200,000 or 125% of the estimated costs
that will be incurred during the 120 day period, whichever is greater, to fund the continued
design and procurement activities for the upgrades. $100,000 is non-refundable. The Deferred
Security deposit is separate and additional to the Security required for the ISA and cannot
be used to offset the requirement for final Security. If there are any remaining non-refundable
deposit monies, they will be returned to the Interconnection Customer upon initial operation. If
the project terminates before initial operation, the non-refundable money is forfeited.

4.1.4 Agreement Milestones
Project specific milestones are included in the agreement. The purpose of ISA milestones is to
ensure the Interconnection Customer is performing their due diligence and making progress
with the installation and completion of their generator facilities. PJM may add or remove
milestones to an ISA as required, but at a minimum new generation projects’ ISAs include the
following:

• Substantial Site work completed
• Delivery of major electrical equipment
• Commercial Operation

All milestones contain the phrase “on or before” the milestone date. The “on or before” allows a
customer to identify a most likely schedule while accounting and allowing for potential schedule
delays. If the milestone date in the ISA allows for unforeseen delays and the project actually
is completed on the aggressive timeline, then the on or before agreement language allows for
them to commence operations ahead of the milestone (this is a positive outcome and accounts
for the greatest in-service probability). However, if PJM includes the most aggressive schedule
date as the milestone, then PJM must breach the customer if they miss the milestone date (a
very likely breach event since the left-most arrow, based on the area under the bell curve is
the least probable and there is great potential for in-service to occur later). Even the most likely
schedule date has a 50/50 chance as to whether PJM may have to breach the customer for
missing a milestone date.
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Exhibit 4: Milestones v. Construction Probability

4.2 Interconnection Construction Service Agreement
The construction of any Interconnection Facilities required to interconnect a generator or
transmission project with the PJM Transmission Grid shall be performed in accordance with
the Standard Terms and Conditions as specified in an Interconnection Construction Service
Agreement to be executed among the Developer for Transmission Service (Generation or
Transmission Interconnection Customer), PJM and the affected Interconnected Transmission
Owner(s). The form of an Interconnection Construction Service Agreement may be found in the
PJM Tariff as Attachment P.
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The party(ies) responsible for installing the Generator and/or Transmission Interconnection
Facilities and/or Network Upgrade Facilities shall use Reasonable Efforts to install those
facilities in accordance with an agreed Schedule of Work.

Note:
Further information on all terms and conditions to be incorporated and made part of an
Interconnection Construction Service Agreement may be found in Part VI, Att. P, App. 2 of the
PJM Tariff (formerly Subpart F for Standard Construction Terms and Conditions and Attachment
P for the form of an Interconnection Construction Service Agreement in Part VI) available in the
Library section of PJM’s web site.

4.2.1 Option to Build
In the event that the Interconnection Customer and the Interconnected Transmission Owner
are unable to agree upon the terms of an Interconnection Construction Service Agreement,
or if mutually agreed by and between the Interconnection Customer and the Interconnected
Transmission Owner, the Interconnection Customer shall have the right, but not the obligation
(“Option to Build”), to design and install all or any portion of the Transmission Owner
Interconnection Facilities. To exercise this Option to Build, the Interconnection Customer
must provide PJM and the Interconnected Transmission Owner written notice of its election to
exercise the option by no later than 37 days after the Interconnection Customer’s execution of
the Interconnection Service Agreement. The Interconnection Customer must request Option to
Build per the terms of the Interconnection Construction Service Agreement.
If exercising Option to Build, the Interconnection Customer must select contractors to perform
such work from the Transmission Owner’s “List of Approved Contractors”. Each Transmission
Owner’s “List of Approved Contractors” is available on the PJM website. If a contractor desired
to be used by the Interconnection Customer is not on the “List of Approved Contractors,” the
customer can request the Transmission Owner evaluate the contractor for acceptability.
The Interconnection Customer is responsible for obtaining all necessary permits, authorizations,
and land rights for the construction and installation of the Transmission Owner Interconnection
Facilities that it is building. The Interconnection Transmission Owner shall assist the
Interconnection Customer in acquiring such necessary permits, authorizations, and land rights if
requested by the Interconnection Customer.
If the Interconnection Customer selects Option to Build for design, procurement, construction,
and installation of (a) any Transmission Owner Interconnection facilities that are Local Upgrades
or Network Upgrades to existing transmission system facilities or (b) Transmission Owner
Interconnection Facilities that are to be located on land or in right-of-way owned or controlled by
the Interconnected Transmission Owner, the following conditions apply:

• All work must be performed by contractors listed on the Interconnected Transmission
Owner’s “List of Approved Contractors”.

• The Transmission Owner must have full site control of and reasonable access to its
property at all times.

• The Transmission Owner has the right to have representatives to supervise work
done on its property/facilities and stop or order corrective measures to any work that
reasonably could be expected to have an adverse effect on reliability, safety, or security.
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• The Interconnection Customer and its contractors must comply with the Interconnected
Transmission Owner’s safety, security and work rules, and environmental guidelines
applicable to the area of construction activity.

Upon completion of the construction and installation of the Option to Build facilities, and prior
to energization, the Interconnection Customer must have the constructed facilities inspected
and tested by an authorized electric inspection agency or qualified third party acceptable to the
Interconnected Transmission Owner. The Interconnected Transmission Owner and PJM have
the right to attend, observe, and obtain written results of such tests.

4.2.2 General Timeline
If the Interconnection Customer chooses to exercise the Option to Build, the Interconnection
Parties must adhere to the following timeline:

• The Interconnection Customer must provide PJM and the Interconnected Transmission
Owner with written notice of its election to exercise the option by no later than 7 days
after the date that is 30 days after the Interconnection Customer’s execution of the
Interconnection Service Agreement.

• Within 10 days after notifying PJM of its election to exercise Option to Build,
Interconnection Customer shall solicit bids from one or more Approved Contractors.

• Prior to commencing construction, the Interconnection Customer shall submit to the
Interconnected Transmission Owner and PJM initial drawings, certified by a registered
professional engineer, of the Transmission Owner Interconnection Facilities that the
Interconnection Customer arranges to build under the Option to Build. After consulting
with the Interconnected Transmission Owner, PJM shall provide comments on such
drawings to the Interconnection Customer within 60 days after its receipt thereof, after
which time any drawings not subject to comment shall be deemed to be approved.

• Each Constructing Entity shall issue reports to each other Construction Party on
a monthly basis regarding the status of the construction and installation of the
Interconnection Facilities. Each Construction Party shall promptly identify, and shall
notify each other Construction Party of, any event that may delay completion or may
significantly increase the cost of the Interconnection Facilities. Within 15 days of such
notification, PJM shall convene a technical meeting of the Construction Parties to
evaluate schedule alternatives.

• Interconnection Customer and the Interconnected Transmission Owner shall coordinate
the timing and schedule of all inspection and testing of the Interconnection Facilities.
If inspection or testing identifies any defects or failures to comply with Applicable
Standards of (i) Interconnection Facilities constructed by the Interconnection Customer,
Interconnected Transmission Owner shall notify the Interconnection Customer and PJM
of such defects or failures within 20 days after receipt of the results of such inspection or
testing, or (ii) Interconnection Facilities constructed by the Interconnected Transmission
Owner, Interconnected Transmission Owner shall take appropriate action to correct any
such defects or failures within 20 days after it learns thereof.

• Within 10 days after satisfactory inspection and/or testing of Interconnection Facilities
built by the Interconnection Customer/Developer, the Interconnected Transmission
Owner shall confirm in writing to the Interconnection Customer and PJM that the
successfully inspected and tested facilities are acceptable for energization.
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• Within 5 days after determining that Interconnection Facilities have been successfully
energized, the Interconnected Transmission Owner shall issue a written notice to
the Interconnection Customer accepting the Interconnection Facilities built by the
Interconnection Customer that were successfully energized.

• Within 30 days after the Interconnection Customer’s receipt of notice of acceptance
of the Interconnection Facilities, the Interconnection Customer shall deliver to the
Interconnected Transmission Owner, for the Interconnected Transmission Owner’s
review and approval, all of the documents and filings necessary to transfer to the
Interconnected Transmission Owner title to any Transmission Owner Interconnection
Facilities constructed by the Interconnection Customer, and to convey to the
Interconnected Transmission Owner any easements and other land rights to be granted
by the Interconnected Customer that have not by then already been conveyed. The
Interconnected Transmission Owner shall review and approve such documentation, such
approval not to be unreasonably withheld, delayed or conditioned.

• Within 30 days after its receipt of the Interconnected Transmission Owner’s written
notice of approval of the documentation, the Interconnection Customer, in coordination
and consultation with the Interconnected Transmission Owner, shall make any necessary
filings at the FERC or other governmental agencies for regulatory approval of the
transfer of title.

• Within 20 days after the issuance of the last order granting a necessary regulatory
approval becomes final, the Interconnection Customer shall execute all necessary
documentation and shall make all necessary filings to record and perfect the
Interconnected Transmission Owner’s title in such facilities and in the easements and
other land rights to be conveyed to the Interconnected Transmission Owner.

4.2.3 Summary of General Conditions
In addition to the other terms and conditions applicable to the construction of facilities under the
Option to Build, the Generation and/or Transmission Interconnection Customer must also:

• Obtain all necessary permits and authorizations
• Obtain all necessary land rights
• Accept the exclusive right and obligation of the Interconnected Transmission Owner to

perform line tie-in work and to calibrate remote terminal units and relay settings
• Follow accepted procedures to have those facilities that it builds successfully inspected,

tested and energized
• Arrange for all work to be performed by contractors, and using equipment manufacturers

or vendors that are listed on the Interconnected Transmission Owner’s List of Approved
Contractors

• Allow the Interconnected Transmission Owner full site control and reasonable access to
its property at all times

• Allow the Interconnected Transmission Owner to have a reasonable number of
appropriate representatives present for all work done on its property/facilities and the
right to stop work or order corrective measures for any work with an adverse effect on
reliability, safety or security of persons or of property
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• Comply with the Interconnected Transmission Owner’s safety, security and work rules,
environmental guidelines and training requirements applicable to the area(s) where
construction activity is occurring, and

• Submit to the Interconnected Transmission Owner and PJM initial drawings, certified by
a registered professional engineer, of the Transmission Owner Interconnection Facilities
that the Interconnection Customer/Developer arranges to build under the Option to Build.

Note:
Further information on all terms and conditions to be incorporated under the Option to Build may
be found in Part VI, Section 3.2.3 in App. P, App. 2 – formerly Part IV, Subpart F at 83.2.3 of the
PJM Tariff, available in the library section of PJM’s web site.

4.2.4 Specific Process Flow and Timeline (See Timeline in Attachment A)

Activity Activity Duration Cumulative
Duration

Generation and/or Transmission Interconnection Customer
(IC) submits an initial Interconnection Request in the form of
an executed Generation and/or Transmission Interconnection
Feasibility Study Agreement to PJM with all required information
including evidence of ownership interest and a deposit to be
used for the Interconnection Studies. PJM informs the affected
Interconnected Transmission Owner(s) (ITOs) upon receipt of
each Generation and/or Transmission Interconnection Request.

Requests received
in 2 cycles per year
ending on March 31
and September 30.

Up to 182
days (may be
accelerated
for small
resource
projects of 20
MW or less)

PJM conducts Generation and/or Transmission Interconnection
Feasibility Study in coordination with each affected ITO.

Complete studies in 2 cycles per year (complete by March 31st

and September 30th)

Up to 92 day window,
after 30 day modeling
period

Up to 304
days

PJM responds to the IC with the Generation and/or Transmission
Interconnection Feasibility Study Agreement results, tenders a
System Impact Study Agreement to the IC, provides notification
to the affected ITOs and posts the results of the Generation and/
or Transmission Interconnection Feasibility Study on the PJM
web site.

IC determines response to the Generation and/or Transmission
Interconnection Feasibility Study results.

Up to 30 days Up to 334
days

IC submits an executed System Impact Study Agreement (with
proof of application for an air permit if required for a generator
installation) and deposit.
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Activity Activity Duration Cumulative
Duration

PJM conducts the System Impact Study, in coordination with any
affected ITOs, during the next designated cycle and completes
the Study within 120 days of commencement.

Commence studies in 2 cycles per year (commence by June 1
and December 1)

Up to 120 days for
study, after 60 day
modeling period

Up to 514
days

PJM advises the IC of the System Impact Study Agreement
results, tenders a Facilities Study Agreement to the IC/D,
provides notification to the affected ITOs and posts the results of
the System Impact Study on the PJM web site.

IC determines response to the System Impact Study results. Up to 30 days Up to 544
days

IC submits an executed Generation and/or Transmission
Interconnection Facility Study Agreement with a deposit of
$100,000 or the estimated cost of its project responsibility,
whichever is higher (small resources of 20 MW or less pay a
deposit in the amount of the estimated cost of the study).

If one is required, PJM conducts the Generation and/or
Transmission Interconnection Facilities Studies, providing good
faith estimates of the cost to be charged to each affected IC for
the Attachment Facilities, Local Upgrades and Network Upgrades
and a “SCHEDULE OF WORK” to complete construction of the
facilities and upgrades.

Based on estimate of
the time needed

Up to 544
days + time
for Facilities
Studies

PJM provides the Generation and/or Transmission
Interconnection Facilities Studies results to the IC and tenders
an Interconnection Service Agreement to each Generation
and/or Transmission Interconnection Customer. PJM posts the
results of the Generation and/or Transmission Interconnection
Facilities Study on the PJM web site. (If the Transmission
Interconnection Facilities Study only identifies the need to
upgrade existing network facilities, then PJM shall tender an
Upgrade Construction Service Agreement to the Transmission
Interconnection Customer for execution)

IC determines response to the Generation and/or Transmission
Interconnection Facilities Studies results and the “SCHEDULE
OF WORK”.

IC executes and returns tendered Interconnection Service
Agreement or Upgrade Construction Service Agreement

Within 60 days Up to 604
days + F.S.

IC elects Option to Build Within 37 days
following IC

Up to 641
days + F.S.
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Activity Activity Duration Cumulative
Duration

execution of the
Interconnection
Service Agreement

PJM tenders and IC executes and returns Interconnection
Construction Service Agreement

Within 45 + 90 days Up to 739
days + F.S.

If the Generation and/or Transmission Interconnection Customer
(IC) selects the Option to Build, the following timeline for various
independent activities must be adhered to:

IC solicits bids from Approved Contractors within 10 days after
electing the Option to Build

Within 10 days Up to 651
days + F.S.

IC submits initial drawings to the Interconnection Transmission
Owner (ITO) and PJM - PJM responds within 60 days

Within 60 days

Constructing entity submits monthly reports Monthly

Constructing entity notifies of delays or cost increases – PJM
convenes a technical meeting within 15 days

Within 15 days

Inspection or testing identifies defects – Corrective action is
required within 20 days

Within 20 days

Written notification by ITO is to be provided within 10 days
of satisfactory inspection and/or testing and acceptance for
energization

Within 10 days

After successful energization, ITO provides written notice
accepting the Interconnection Facilities built by the IC within 5
days

Within 5 days

IC delivers all documents and filings to the ITO within 30 days of
receipt of notice of acceptance

Within 30 days

After written notice of approval by ITO, the IC makes filings to
FERC or other governmental agencies within 30 days

Within 30 days

After receipt of all regulatory approvals, the IC makes filings to
record easements and land rights to be conveyed to the ITO
within 20 days

Within 20 days

Other Timeline requirements:

Security for Payment - IC shall provide PJM with Security
in the amount that is equal to the estimated cost of the ITO
Interconnection Facilities that the ITO is responsible for
constructing

Within 60 days after
the date of IC’s
receipt of Facilities
Study
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Activity Activity Duration Cumulative
Duration

Submit Invoices

ITO to PJM Monthly

PJM to IC Monthly

IC payment to PJM Within 15 days

Submit Final Invoice

ITO to PJM Within 120 days of
project completion

Cross-References to Other Supporting PJM Documents

4.2.5 PJM Manuals
• PJM Manual for Control Center Requirements (M-1)
• PJM Manual for Transmission Service Request (M-2)
• PJM Manual for Transmission Operations (M-3)
• PJM Manual for Rules and Procedures for Determination of Generating Capability

(M-21)

4.2.6 PJM Tariff – Part VI (Interconnections with the Transmission System)
• Subpart A – Generation Interconnection Procedures
• Subpart B – Transmission Interconnection Procedures (Consolidated with Subpart A)
• Subpart C – (Reserved)
• Subpart D – Interconnection Rights (Moved to Subpart C in Part VI)
• Subpart E – Standard Terms and Conditions for Interconnection (Tariff at Part VI, title

moved to App. 2 of Att. O. Subpart E – deleted.)
• Subpart F – Standard Construction Terms and Conditions (Tariff at Part VI, title moved to

Att. P, App. 2. Subpart F – deleted.)
• Subpart G – Small Generation Interconnection Procedure
• Attachment N-3 – Form of Optional Interconnection Study Agreement
• Attachment O – Form of Interconnection Service Agreement
• Attachment O-1 – Form of Interim Interconnection Service Agreement
• Attachment P – Form of Construction Service Agreement
• Attachment S – Form of Transmission Interconnection Feasibility Study Agreement
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4.2.7 PJM Operating Agreement
• Schedule 6 – Regional Transmission Expansion Planning Protocol

4.3 Wholesale Market Participant Agreement (WMPA)
Developers interconnecting to non-FERC jurisdictional facilities who intend on participating in
the PJM wholesale market will receive a three party agreement known as a WMPA. The WMPA
is a non-Tariff agreement which must be filed with the FERC. The WMPA is essentially an ISA
without interconnection provisions.

4.4 Other Agreements

4.4.1 Station Power
All electric generation facilities consume some electric energy, generally referred to as “station
power” in their operations. Station power requirements can include, for example, energy used
for re-starting generators after they have been shut down for maintenance or other reasons; for
emissions control and related monitoring equipment; for pumping and treating cooling water; for
fuel handling equipment; and for lighting, heating and air conditioning of plant control rooms and
offices.
Station power is defined as energy consumed in the PJM control area by a generating facility
or by equipment or facilities located at the site of a generation facility and used in the operation,
maintenance, or repair of the generation facility, regardless of whether the facility is operating
when the energy is consumed.
Generators may obtain station service from a local utility under retail tariffs or service
agreements. Every generator in PJM’s control area remains free (consistent with FERC policy)
to purchase any or all of its station power from any seller connected to the grid.
Make certain your contracts or business arrangements for obtaining Station Power are in place
before beginning generator operations.
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Section 5: Additional Generator Requirements
In this section you will find:

• The definition of Behind the Meter Generation and requirements related to such projects,

• Generator power factor requirements, and

• Wind or Non-Synchronous generator requirements.

5.1 Behind the Meter Generation
Behind the Meter Generation (BtMG) is the output from generation that offsets load and does
not and cannot participate in the wholesale market. Thus, in order to be considered BtMG,
power claimed as BtMG must deliver energy to load without using the Transmission System
or any distribution facilities (unless the entity that owns or leases the distribution facilities has
consented to such use of the distribution facilities and such consent has been demonstrated to
the satisfaction of PJM).

Generation claimed as BtMG cannot participate in the PJM Capacity or energy market. Even
if partial BtMG is proposed, the portion claimed as BtMG must always stay behind the meter
unless and until the generator takes the steps required to have the generation participate in the
wholesale markets.

Behind the Meter Generation cannot include (i) at any time, any portion of such generating
unit(s)’ capacity that is designated as a Capacity Resource; or (ii) in any hour, any portion of the
output of the generating unit(s) that is sold to another entity for consumption at another electrical
location or into the PJM Interchange Energy Market. Behind the Meter Generation rules permit
load serving entities in PJM to net operating Behind the Meter Generation against load in the
calculation of charges for energy, capacity, transmission service, ancillary services and PJM
administrative fees. This total netting approach is intended to encourage the use of Behind the
Meter Generation during times of scarcity and high prices, thus increasing the opportunity for
load to compete in PJM markets.

A professional engineer stamped one-line configuration must be provided to show the
relationship between equipment that prevents behind the meter power flow to the system, past
the Point of Interconnection meter (in the case of Non-Retail BtMG, equipment must prevent
BTMG power flow onto the Transmission System). Additionally, the affected entity must be
aware and have performed the necessary studies to assure adequate system capabilities and
protections are in place for the receipt of the power.

5.1.1 BtMG Interconnection Requests
Any Behind the Meter Generation that desires to be designated, in whole or in part, as a
Capacity Resource or Energy Resource must submit a Generation Interconnection Request.
(Tariff at Part VI, in Section 36.1.01 – formerly Subpart A at 36.1A, in Part IV)

5.1.2 BtMG Metering
Behind the meter generation consisting of one or more generating units individually rated at ten
megawatts or greater or that otherwise have been identified by PJM as requiring metering for
operational security reasons must have both revenue quality metering and telemetry equipment
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for operational security purposes. Behind the meter generation consisting of multiple generating
units that are individually rated less than ten megawatts but together total more than ten
megawatts at a single site and are identified by PJM as requiring revenue quality metering and
telemetry equipment may meet these metering requirements by being metered as a single unit.
(Operating Agreement, Section 14.5)

5.1.3 BtMG Effects on Market Operations
Market Buyers shall be charged for all load and associated ancillary services based on the
Market Buyer’s total load (net of operating Behind the Meter Generation, but not to be less than
zero.) (Operating Agreement, Schedule 1)

5.1.4 Non-Retail BtMG
Non-Retail BtMG refers to state interconnected generators that reduce the load of an electric
distribution company, electric co-operative or municipality utility. The Generation Owner in this
case does not request this status. The request for Non-Retail BTMG status must come for the
affected electric distribution utility, electric cooperative or municipal utility, whose transmission
served load requirements are being impacted.
Non-Retail BtMG rules permit load serving entities in PJM to net operating BtMG against load
in the calculation of charges for energy, capacity, transmission service, ancillary services and
PJM administrative fees. This total netting approach is intended to encourage the use of BtMG
during times of scarcity and high prices, thus increasing the opportunity for load to compete in
PJM markets.

5.2 Generator Power Factor Requirements
Except as PJM may determine otherwise for small generation resources of 20 MW or less, all
generators interconnected with the PJM System shall be designed to maintain a composite
power delivery at continuous rated power output and reactive capability, at the generator
terminal, corresponding to the power factor requirements stated in the Tariff. (Tariff at Part VI,
Att. O, App. 2, Section 4.7.1 – formerly 54.7.1 in Part IV)

5.2.1 Application of Power Factor Requirements to Increases of Existing Generation
Tariff provisions require existing generators to be designed to operate at a specified leading and
lagging power factor as measured at the generator terminals.

• Power Factor requirements also apply to capacity or energy increases to existing
generation. (Tariff at Part VI, Att. O, App. 2, Section 4.7.1.2)

Increases to existing generators must be designed to maintain the grandfathered Mvar
capability for the existing and pre-upgraded gross generator output capability and the Section
4.7.1.2 power factor requirement for all incremental MW increases.
Grandfathered Mvar capability will be determined using the following methodology and
considerations.

• If an agreement exists and contains a reference to required Mvar capability, the
methodology in the agreement will determine the grandfathered Mvar capability.
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• Consideration will be given to the potential interpretations of the language in the
agreement. Non-standard or vague terms and conditions will be discussed by PJM and
the parties named in the agreement.

• If no agreement exists or there is no reference to required Mvar capability in an existing
agreement, PJM will use alternate methods to determine the grandfathered Mvar
capability of the machine.

• Examples of potential alternate methods that may be used at PJM’s discretion.
• Use of the D-Curve provided by the manufacturer and is on file with PJM.
• Review of the data with the GO and provide an opportunity for the GO provide additional

analytical evidence as to the actual Mvar capability, if different from the manufacturer
design data.

• Consideration of available test data with acknowledgement that tests are not always
performed under ideal conditions and the system may limit the capability during testing.
Input from the GO will also be considered as part of the evaluation by PJM.

• Consideration of historical operational data.

Attachment H to this Manual 14A details a process, adhering to the requirements of the PJM
Tariff, to mitigate the reactive deficiency arising when an increase of capacity or energy to
an existing generator results in the generator not being able to meet the PJM power factor
requirements for the existing and/or incremental capacity or energy.

5.3 Wind or Non-Synchronous Generation Projects
Because of the intermittent nature of wind-power and other non-synchronous generation, a
specific procedure is required to determine an appropriate capacity value for these facilities.

5.3.1 Wind or Non-Synchronous Generation Capacity Credit Rules
PJM business rules allow for wind or non-synchronous generation projects to qualify for
Capacity Resource status. Refer to PJM Manual 21 – “Rules and Procedures for Determination
of Generating Capability” for details of PJM procedures for calculating Capacity Credits for these
facilities.

5.3.2 Wind or Non-Synchronous Generation—Specific Technical Requirements
Without exception, all Customer Facilities will be subject to the provisions of the PJM Tariff at
Part VI, in Section 4.7.2 and Section 4.7.3 in Att. O, App. 2 – formerly 54.7.2 and 54.7.3 in
Part IV, which describes real-time obligations to supply reactive power and the consequences of
deviations from voltage schedules and/or reactive power schedules.
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Attachment A: PJM Generation and Transmission Interconnection
Planning Process Flow Diagram

Valid through October 31, 2016
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Attachment A-1: PJM Generation and Transmission Interconnection
Planning Process Flow Diagram

Transitional Period: November 1, 2016 through March 31, 2017
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Attachment A-2: PJM Generation and Transmission Interconnection
Planning Process Flow Diagram

Valid: April 1, 2017 forward
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Attachment B: PJM Request Cost Allocation Procedures

B.1 Purpose
One of the responsibilities of PJM as an RTO is to allocate the cost responsibility for all system
reinforcement projects including projects required for Customer New Service Requests,
baseline transmission reliability upgrades and market efficiency upgrades. The cost allocation
procedures used by PJM to allocate costs due to requests are described below. Manual 14B
addresses baseline-driven upgrade cost allocation procedures.

B.2 Scope
The RTEP encompasses two types of enhancements: Network Upgrades and Direct
Connection Attachment Facilities. Network Upgrades can be required in order to accommodate
the interconnection of a merchant project (generation or transmission) or to eliminate a
Baseline problem as a result of system changes such as load growth, known transmission
owner facility additions, etc. The PJM Cost Allocation Procedures are presented in two
parts: “PJM Generation and Transmission Interconnection Cost Allocation Methodologies”
discusses the cost allocation methodology for projects required for generator and transmission
interconnections, below and: “Schedule 12 Cost Allocation Process for Baseline Transmission
Reliability and Market Efficiency Upgrades” discusses the cost allocation process for baseline
transmission reliability and market efficiency upgrade project requirements in Manual 14B. New
Service Customers, other than those proposing Merchant Network Upgrades, may participate in
Multi-Driver Approach projects identified by PJM. Further information is provided in Manual 14B.

The results of the System Impact Studies reveal Direct Connection Attachment Facilities
required for new generation to “get to the bus”, Local and Network Upgrades to mitigate any
“network impact” effects which the addition of such new generation or new transmission facilities
may have on the power system itself.

• Each respective generator or transmission project bears the cost responsibility for Direct
Connection Attachment facilities required for interconnection.

• The cost responsibility for Local and Network Upgrades identified through System
Impact Study analysis is allocated among parties according to the following:

• For Local and Network Upgrades which are required due to the overloads associated
with the System Impact Studies of an individual New Services Queue, the cost of the
Local and Network Upgrades will be allocated according to the order of the New Service
Requests in the New Services Queue and the MW contribution of each individual New
Service Request for those projects which cause or contribute to the need for the Local
or Network Upgrades. The Load Flow Cost Allocation methods discussed in this manual,
including cutoffs, still apply to the individual projects.

B.2.1 Definitions
• New Service Queue Close Date – The date on which a New Service Queue ends.

Currently, in the PJM Tariff, the New Service Queue Close Dates are March 31st and
September 30th.
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• New Service Customer – The responsible party for a generator, merchant transmission,
or other transmission upgrade project that is in the PJM New Service Queue.

• Queue Date – The date on which PJM receives a valid New Service Request from a
New Service Customer.

B.3 PJM Generation and Transmission Interconnection Cost
Allocation Methodologies
The cost allocation procedure will continue to be evaluated and modified, if required, as the
interconnection process proceeds.

B.3.1 Load Flow Cost Allocation Method
New Service Customer requests are studied as a single study for all active projects in an
individual New Services Queue. Network Upgrades are identified to maintain system reliability.
Individual Local & Network Upgrades which cost less than $5,000,000
All New Service Customers with active New Service Requests in an individual New Services
Queue will be allocated a cost for these Network Upgrades based upon the following criteria:

• The first New Service Customer to cause the facility identified in the study which
exceeds 100% loading of the applicable rating and develops the need for the Network
Upgrade will in all cases have some cost allocation.

• Contingent to the individual New Service Request contributing MW impact being greater
than 5 MW AND greater than 1% of the applicable line rating OR (if its Distribution
Factor (DFAX) on the facility is greater than 5% AND its MW impact on the facility’s
rating is greater than 3%), the contribution of a New Service Customer is determined by
the voltage level of the facility that it impacts:

• For a transmission facility whose rated voltage level is below 500 kV, a New Service
Customer will have some cost allocation if its Distribution Factor (DFAX) on the facility is
greater than 5% OR if its MW impact on the facility’s rating is greater than 5%.

• For a transmission facility whose rated voltage level is 500 kV or above, a New Service
Customer will have some cost allocation if its DFAX on the facility is greater than 10%
OR if its MW impact on the facility’s rating is greater than 5%.

• For New Service Requests involving studies for Long Term Firm Transmission Service
seeking to import power to PJM, or which otherwise have their source of power outside
PJM, the New Service Customer will have some cost allocation towards upgrades
associated with all PJM facilities, if its Distribution Factor (DFAX) on the facility is greater
than 3% OR if its MW impact on the facility’s rating is greater than 3%.

• Allocation of costs to New Service Customers for a Network Upgrade which has a cost
of less than $5,000,000 will not occur outside of the New Services Queue in which the
need for the Network Upgrade was identified

• Allocation of costs to New Service Customers for a Network Upgrade which has a cost
of less than $5,000,000 will be based on the total MW impact on the facility requiring a
Network Upgrade as determined in the System Impact Study

Individual Local & Network Upgrades which cost $5,000,000 or greater
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All New Service Customers after and including the New Service Customer under study, that
contribute to the need for the Network Upgrade are identified and their MW impact on the need
for the Network Upgrade is determined. The MW impact will be based on the condition that
causes the need for a Network Upgrade.

• The first New Service Customer to cause the need for the Network Upgrade will in all
cases have some cost allocation. The cost allocation for this New Service Customer will
only consider the loading above the facility’s capability.

• Contingent to the contributing MW impact being greater than 5 MW AND greater
than 1% of the applicable line rating, the contribution of an New Service Customer
following the first New Service Customer to cause the need for the Network Upgrade is
determined by the voltage level of the facility that it impacts:

• For a transmission facility whose rated voltage level is below 500 kV, a New Service
Customer will have some cost allocation if its Distribution Factor (DFAX) on the facility is
greater than 5% OR if its MW impact on the facility’s rating is greater than 5%.

• For a transmission facility whose rated voltage level is 500 kV or above, a New Service
Customer will have some cost allocation if its DFAX on the facility is greater than 10%
OR if its MW impact on the facility’s rating is greater than 5%.

• For New Service Requests involving studies for Long Term Firm Transmission Service
seeking to import power to PJM, or which otherwise have their source of power outside
PJM, the New Service Customer will have some cost allocation towards upgrades
associated with all PJM facilities, if its Distribution Factor (DFAX) on the facility is greater
than 3% OR if its MW impact on the facility’s rating is greater than 3%.

• New Service Customers will be assigned costs in proportion to their contributing MW
impacts.

For purposes of allocation of Network Upgrade costs to future Queue, a New Service Customer
will be responsible for allocated costs, within previously stated cost allocation guidelines, if
their New Service Queue Close Date occurs less than 5 years following the execution of the
first Interconnection Service Agreement or Upgrade Construction Service Agreement which
identifies the need for this Network Upgrade.
No depreciation of the “as-built” Network Upgrade cost will be used when allocating costs
between New Service Customers.
Cost allocation for the engineering design of Network Upgrades will terminate based on the
completion of the applicable Facilities Study.
A complete list of Distribution Factors for all PJM modeled substations will be developed during
System Impact Studies for each identified Network Upgrade. This Distribution Factor list will be
used for all cost allocation pertaining to the identified Network Upgrade.

B.3.2 Short Circuit Cost Allocation Method
All New Service Customer projects are studied in queue order.
A New Service Customer will have some cost allocation if it results in a greater than 3%
increase in fault current at the substation where a Network Upgrade is required.
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A New Service Customer will be assigned costs in proportion to its fault level contribution or the
fault level increase as a result of the inclusion of a new Network Upgrade required by that New
Service Customer.
For Queue D and thereafter, the first New Service Customer to cause the need for a Network
Upgrade due to increased fault current will in all cases have some cost allocation. The cost
allocation for this New Service Customer will only consider the loading above the equipment’s
capability.
For purposes of allocation of Network Upgrade costs to future Queue, a New Service Customer
will be responsible for allocated costs, within previously stated cost allocation guidelines, if
their New Service Queue Close Date occurs less than 5 years following the execution of the
first Interconnection Service Agreement, or Upgrade Construction Service Agreement which
identifies the need for this Network Upgrade.
No depreciation of the “as-built” Network Upgrade cost will be used when allocating costs
between New Service Customers.
Cost allocation for the engineering design of Network Upgrades will terminate based on the
completion of the applicable Facilities Study.
PJM will consider application of an individual component cost vs. an aggregate cost when
determining the cost allocation window.

B.3.3 Cost Allocation Method for Generator and/or Generator Step Up (GSU) Changes
The generator and generator step up transformer (GSU) characteristics provided by the
Developer prior to the initiation of the System Impact Studies for a given queue will be used for
all cost allocation during the System Impact Study phase. If a Developer changes the generator
or GSU characteristics after initiation of the System Impact Studies, any additional system
problems and any resulting reinforcements will be assigned completely to the Generation
Interconnection project that made the changes. Future queued generation may share some cost
allocation based on when the generator or GSU changes were provided to PJM.

• Example 1: Impact studies for Queue Z started on May 10, 2010. Five 230 kV breakers
at substation Alpha were required to be replaced due to several projects in Queue Z.
Project Z2 which had some cost allocation for the five 230 kV breakers provided new
GSU data on May 25, 2010. The new GSU has higher impedance. If all five breakers are
determined to still be needed with the new GSU impedance, the original cost allocation
will not change. If only four breakers are now required, the cost allocation for the four
breakers that are still required will not change.

• Example 2: Impact studies for Queue Z started on May 10, 2010. Five 230 kV breakers
at substation Alpha were identified to be replaced due to several projects in Queue Z.
Project Z2 which had some cost allocation for the five 230 kV breakers provided new
GSU data on May 25, 2010. The new GSU has a lower impedance. Now six 230 kV
breakers at substation Alpha need to be replaced. Project Z2 will be assigned 100% of
the cost for the sixth breaker and the cost allocation for the original five 230 kV breakers
will not change.

• The rules concerning generator and GSU changes will be applied to generators in
Queue B and thereafter.
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B.3.4 Generation Project Excess MW Capabilities
The machine data provided by generation projects often contain MW capabilities that exceed
the queued Capacity Interconnection Rights for that project. These additional MWs may result
in a system that does not meet ReliabilityFirst Criteria for certain contingencies not “observed”
in operations such as bus faults, and ReliabilityFirst Standard IIC contingencies (tower line,
line fault with stuck breaker, faulted breaker). Consequently, after all generation projects in a
given queue have executed a Generation Interconnection Facility Study Agreement, the PJM
system will be evaluated using the MW capabilities provided by the Developers to determine
whether there are any bus fault or ReliabilityFirst Standard IIC violations. Any additional system
problems will need to be rectified through either limiting the generator capability via hardware or
upgrade of the Transmission System to eliminate the violation.

• The rules concerning excess project MW capabilities will be applied to generators in
Queue B and thereafter.
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Attachment C: PJM Generation and Transmission Interconnection
Planning Team Role Clarity Diagram
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Attachment D: General Description of Facilities Study Procedure

Introduction
A Facilities Study is an engineering study conducted by the Transmission Provider to describe
the modifications required to the Transmission Provider’s (PJM’s) Transmission System to
provide the requested Generator and/or Transmission Interconnection Service. PJM may
contract with consultants, including the Interconnected Transmission Owner (ITO) and any other
affected Transmission Owners (TO), to obtain services or expertise.

The purpose of the Facilities Study is to provide, commensurate with any mutually agreed
parameters regarding the scope and degree of specificity described in Schedule A of the
Facilities Study Agreement, conceptual (or preliminary) design, and, as appropriate, detailed
design, plus cost estimates and project schedules, to implement the conclusions of the System
Impact Study regarding the Attachment Facilities, Network Upgrades and Local Upgrades
(i.e. upgrades related to non-Tariff designated facilities) necessary to accommodate the
Interconnection Customer's Interconnection Request(s).

Examples of typical Facilities Study deliverables are preliminary single line diagrams and
general arrangement drawings for substation work, and delineation of proposed study area
and proposed conductor and structure designs for transmission line work. Remaining detailed
design activities would be completed during the construction phase of the project.

The Facilities Study Agreement (FSA) between the Interconnection Customer/Developer (“the
Customer”) and PJM will identify the scope of facility additions and upgrades to be included in
this study. The FSA may also include milestones for completion of the Customer’s facility study,
where such work completion is critical to PJM’s Facilities Study schedule.

General Guidelines
Facilities Study work will be initiated by a Kickoff meeting attended by the ITO, affected TO(s),
the Customer, and PJM. The following types of information will be communicated at the Kickoff
meeting:
The Customer shall provide a schedule for construction and anticipated commercial operation of
the Customer’s facilities. The Customer’s schedule shall include the date when backfeed power
is required, and the dates for anticipated test and commercial operation of each generating unit
or transmission facility.
Interconnection specific information, including but not limited to:

• a one-line diagram showing the location of the Point of Interconnection,
• a customer facility location/site plan,
• a list of Interconnection Facilities and Ownership,
• if applicable, a list and ownership of Merchant Network Upgrades,
• a one-line diagram showing location and ownership of Metering Equipment,
• the Applicable Technical standards that apply to the Customer Facility and the

Interconnection Facilities, and
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• the Maximum Facility Output and/or the Nominal Rated Capability of the Customer
Facility.

The scope of the Customer’s, PJM’s, ITO’s and other affected TO’s facilities study work will be
delineated, and a schedule for completion of Facilities Study elements will be established. The
scheduled completion of the Facilities Study shall not extend beyond the time estimate provided
by the FSA.
A tentative schedule for Status meetings will be established. Status meetings may be necessary
in those instances where information about one or more completed elements of the Facilities
Study may be critical to the Customer’s decision to continue the Facilities Study.
Results of PJM’s Facilities Study shall be reported to the Customer in the form of a Facilities
Study Report (“the Report”). The Report must contain a good-faith estimate of costs and
construction schedules for each new or upgraded facility. In addition, the Report must contain
sufficient detail about the engineering design of each facility. This will provide the Customer with
information necessary to perform due diligence on the work to be performed by PJM, the ITO
and other affected TO(s). The Report, less confidential or sensitive material, will be integrated
with other Reports from other Transmission Owners (if applicable), and will also be posted on
PJM’s Web site.
All Report materials must be capable of being included in an MS Word document, formatted for
8 ½ in. by 11 in. printing. The Report shall identify the Customer’s project by the queue number
assigned to the project on PJM’s web site. For example: “Project A57”.
Facilities Study reports submitted to PJM shall consist of two primary sections:
Transmission Owner Facilities Study Summary
Transmission Owner Facilities Study Results

1. Transmission Owner Facilities Study Summary
• Description of Project

o Provide a general description of the Customer’s project that resulted in the need
for the addition and/or upgrade of facilities. The information under the General
paragraph of the System Impact Study Report shall be used as the basis for the
Project description. Changes to the information provided in the System Impact Study
shall be noted and recorded.

• Amendments to the System Impact Study data or System Impact Study Results

o In general, significant changes to a Customer’s project will not be allowed within
the existing queue position for the Customer’s interconnection request. However,
changes to generator data or generator step-up transformer data, withdrawal of an
interconnection Request with a lower queue number, or other changes allowed by
PJM’s business rules can cause the need to re-evaluate the Customer’s System
Impact Study and amend the results.

• Interconnection Customer’s Submitted Milestone Schedule

o The Customer’s submitted project schedule will be documented in this portion of
the Report. This schedule will be used as the basis for developing the schedules for
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the purchase of equipment and the construction of facilities upgrades and additions
contained in PJM’s scope of Facilities Study work.

• Scope of Customer’s Work

o In general, the scope of the Customer’s facility study work will be limited to the direct
connection facilities up to, but not including, the point of interconnection to a TO’s
facilities. The Customer’s facilities study results will be included in the Report to the
extent required to adequately support PJM’s Facility Study results.

• Description of Facilities Included in the Facilities Study

o A general description of transmission lines, substations, protection systems, etc. that
are included in the Facilities Study Report.

• Total Costs of Transmission Owner Facilities included in Facilities Study

o A summary level statement indicating the total estimated costs for both Attachment
Facilities and Network Upgrades included in the Facilities Study.

• Summary of Milestone Schedules for Completion of Work Included in Facilities Study:

o Summary level schedule for detailed design, material & equipment procurement,
and construction & testing for Attachment Facilities and Network Upgrades included
in Facilities Study. This section should include a statement of comparison (i.e.
alignment or misalignment) with Interconnection Customer’s milestone schedule.

2. Transmission Owner Facilities Study Results
• Transmission Lines – New

o The Report shall include a “purpose and necessity” statement as well as a general
description of alternative routes, terminal points, geographic description of terrain
traversed by the new line, right-of-way width by segment, potential use of common
corridors where such use exists, and a description of the permits required.

o The following information must also be described; design criteria (may be
summarized and reference published documents), nominal voltage rating, physical
characteristics (overhead, underground, single circuit, double circuit, AC, DC, etc),
line MVA normal and emergency rating, BIL, line impedance (positive and zero
sequence), line and shield conductor type and size, type of support structure, and
grounding design.

o Applicable Transmission Owner Technical Standards should be referenced in the
Report.

• A specific reference to “PJM Transmission and Substation Design Subcommittee
Technical Requirements” (note: upon approval) must be made for new or upgraded
facilities.

o Material specifications and a materials list, if available, may be included in the report
or referenced.

o All permit requirements must be identified.
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o Attachments required: geographic map with Customer facility location/site plan, with
proposed transmission line study area superimposed.

o Attachments optional: drawings for typical structure types.

• Transmission Line – Upgrades

o As applicable, the same information, as listed above for “Transmission Lines – New”,
distinguishing between existing and new equipment.

o Attachments: As applicable, same as above for “Transmission Lines – New”.

• New Substation/Switchyard Facilities

o The Report shall include a “purpose and necessity” statement, a general description
of the functional station design and layout, proposed location, and a description of
the potential permits required.

o Also included shall be a description of the structural design, the electrical design
including rating specifications and rating for all major electrical equipment (e.g. power
transformers, circuit breakers, switches, instrument transformers, capacitor voltage
transformers, etc.), and the protective relaying, communications, metering, and
instrumentation requirements.

o Applicable Transmission Owner Technical Standards should be referenced in the
Report.

o A specific reference to “PJM Transmission and Substation Design Subcommittee
Technical Requirements” (note: upon approval) must be made for new or upgraded
facilities.

o A Specific reference to the “PJM Relay Philosophy and Design Standards” (note:
upon approval) must be made for new or upgraded protective relay equipment.

o Material specifications and a materials list, if available, may be included in or
referenced in the Report.

o All permit requirements must be identified.

o Attachments required: One-line diagram for each substation / switchyard where
facilities are to be added or upgraded. General arrangement diagram showing the
physical layout of the new substation facilities.

o Optional Attachment: Relay, Instrumentation, and Control one-line diagram.

• Upgrades to Substation / Switchyard Facilities

o As applicable, the same information listed above for “New Substation / Switchyard
Facilities”, distinguishing between existing and new equipment.

o Attachments: As applicable, same as above for “New Substation / Switchyard
Facilities”.

• Metering & Communications

o General requirements for revenue and telemetry metering, SCADA RTU, and
telecommunications, coordinated with PJM requirements.
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• Environmental, Real Estate and Permitting Issues

o Assessment of environmental impacts related to Attachment Facilities and/or
Network Upgrades (i.e. Environmental Impact Study requirements, environmental
permitting, sediment & erosion control issues), real estate ownership / easement
issues, siting and Right-of Way issues for Transmission Owner side of Point of
Interconnection.

• Summary of Results of Study

• Cost Estimates

o A table listing construction cost estimates for each new or upgraded facility shall be
provided. As applicable, identify and include all taxes and additional charges such as
CIAC.

o At a minimum, cost estimates shall be included with the following level of detail,
along with the total costs (note: keep applicable CIAC tax gross-up amounts
separate from total costs). Include both direct and indirect costs in each cost
category:

o Attachment Facilities:

− Detailed Design Costs

o Material and Equipment Costs

− Construction and Testing Costs

− Miscellaneous Costs (i.e., real estate fees, environmental studies, contingencies,
project management/oversight – specify details)

− CIAC Tax Gross-up (if applicable)

o Each Network Upgrade:

− Detailed Design Costs

− Material and Equipment Costs

− Construction and Testing Costs

− Miscellaneous Costs (i.e., real estate fees, environmental studies, project
management/oversight, contingencies – specify details)

− CIAC Tax Gross-up (if applicable)

o Additional level of detail for cost estimates shall be provided if indicated in Schedule
A of the Facilities Study Agreement.

• Schedules

o A milestone schedule, including major milestones (e.g. completion of final design,
prepare specifications, solicit bids, construction completion) shall be provided for all
facilities within PJM’s and the TO’s scope of work.

o A statement concerning the ability to meet the Customer’s scheduled milestones
must be included.
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o Additional level of detail for project scheduled shall be provided if indicated in the
Facilities Study Agreement.

• Assumptions

o A list of assumptions, uncertainties and / or qualifiers that may adversely impact the
estimated costs and/or schedules must be identified.

o Some examples of items to be detailed in this section are environmental permitting,
real estate/easement acquisition, public / customer opposition, equipment availability/
system constraints/time of year limitations, scope definition with respect to
accelerated schedule, contractor cost variability.

• Information Required for Interconnection Service Agreement

o A table with a cost breakdown for the FERC filing of the Interconnection Service
Agreement must be provided. The table shall include the total cost for all facilities to
be constructed by the TO. The costs must be itemized in the following categories:

− Attachment Facilities:

• Direct Charges Labor

• Direct Charges Material

o Indirect Charges Labor

o Indirect Charges material

o Carrying Charges*

• Network Facilities:

o Direct Charges Labor

o Direct Charges Material

o Indirect Charges Labor

o Indirect Charges material

o Carrying Charges*

− * The Carrying Charge Rate must be specified.

Note:
The cost breakdown indicated above is for use in the ISA in accordance with FERC guidelines,
and is in addition to the cost breakdown detailed in Section 7.

• The following are definitions for the above cost types:

• o Direct Costs: These are costs directly associated with the project. These costs need
to be separated into “Direct Labor” costs which include the cost of labor to design/
build/install the upgrades or facilities, and “Direct Material” costs which include the
cost of the physical upgrades and equipment.
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o Indirect Costs: These costs include A&G expenses such as the salary of the payroll
clerk.

o Carrying Charges: These costs are the time value of money associated with the
project (i.e., AFUDC). The interest rate must be specified.
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Attachment E: Small Generator (10 MW or Less) Technical
Requirements and Standards

E.1 Scope
The PJM Small Generator Interconnection Applicable Technical Requirements and Standards
(“Small Generator Standards”) shall apply to all new generator interconnections, within the PJM
footprint, with an aggregate size of 10 MW or less at the point of interconnection.

The Small Generator Standards shall be read and construed as to be consistent with the PJM
Tariff (“Tariff”). In the event of any inconsistency between the terms and conditions of the Small
Generator Standards and the terms and conditions of the Tariff, the terms of the Tariff shall
control. All terms contained in the Small Generator Standards shall be defined as defined by the
Tariff. While PJM strives to ensure that the information reflected herein is complete, accurate
and reliable, it expressly disclaims any warranty, whether express or implied, as to information
contained. Entities relying on the information contained herein do so at their own risk.

E.2 Purpose
To align the applicable technical requirements used within PJM with the IEEE Standard 1547
for Interconnecting Distributed Resources with Electric Power Systems, and to facilitate the pre-
certification of manufactured generation equipment and systems for use within PJM.

E.3 Background and Discussion
Developed by the PJM Small Generator Interconnection Working Group (“SGIWG”), the Small
Generation Standards define the uniform technical requirements that each Interconnected
Transmission Owner (“ITO”) and Electric Distribution Company (“EDC”) requires for
interconnecting to their facilities. The requirements as defined herein will govern for the
interconnection of distributed generation 10 MW or less.

ITOs and EDCs may, by mutual agreement, elect to waive certain IEEE 1547 requirements
and associated exceptions and conditions stated herein, but may not add requirements to
IEEE 1547 other than the exceptions and conditions contained herein. For small generators
qualifying for interconnection under state rules, the state-approved technical requirements
and procedures shall govern. In the event that a small generator has interconnected under
state rules and thereafter elects to participate in any PJM market, such small generator must
comply with the terms of PJM's Small Resource Interconnection Procedure Manual and these
Small Generation Standards. The small generator must submit a completed Feasibility Study
Request (Attachment N of the Tariff) and will be responsible for any subsequent study costs.
Additionally, the small generator will be required to execute PJM's three-party Interconnection
Service Agreement with PJM and the local Transmission Owner, and to the extent applicable,
an Electric Distribution Company, as the case may be.

Revision: 21, Effective Date: 04/01/2018 PJM © 2018 83



PJM Manual 14A: New Services Request Process
Attachment E: Small Generator (10 MW or Less) Technical Requirements and

Standards

E.4 General Application Note for Transmission System
Interconnections
In its present form IEEE Standard 1547 is primarily intended to address generator
interconnections of 10 MVA or less to radial distribution systems. In order to extend the use of
IEEE Standard 1547 beyond this scope to include connection to transmission55  facilities, it is
necessary to clarify the meaning of Section 4.2.1 to assure that system protection requirements
are compatible with the established reliability criteria used for those systems.

IEEE Standard 1547 Section 4.2.1 (Area EPS Faults) requires that “the DR unit shall cease
to energize the Area EPS for faults on the Area EPS circuit to which it is connected.” For
transmission Interconnections, this implies that the protection scheme(s) be compatible and
coordinate with the Area EPS protection scheme(s) used for the line or substation to which they
are interconnected, or be compatible and coordinate with new protection equipment installed
due to the connection of the generation to this facility.

E.5 Tariff / IEEE 1547 Definition Cross-Reference
IEEE Standard 1547 Tariff

PCC (Point of Common Coupling) POI (Point of Interconnection)

Point of DR Connection Not Applicable

EPS (Electric Power System) Interconnected Transmission Owner Facilities

Area EPS Operator Interconnected Transmission Owner

Not Applicable Transmission Provider (PJM)

DG (Distributed Generation) Interconnected Generation Customer Facilities
which are not connected to the Bulk Power
Transmission System

DR (Distributed Resources) Interconnected Generation Facility which is
not connected to the Bulk Power Transmission
System

Interconnection Equipment Not Applicable

Interconnection System Interconnection Facilities

Not Applicable Interconnection Customer Facilities

Electric Power System, local Not Applicable

Electric Power System, area Not Applicable

5 In the context used here, transmission systems are systems 69 kV or greater or networked
lower voltage systems that are used for backbone energy delivery within smaller
geographic areas, much the same as most 69 kV systems.

Revision: 21, Effective Date: 04/01/2018 PJM © 2018 84



PJM Manual 14A: New Services Request Process
Attachment E: Small Generator (10 MW or Less) Technical Requirements and

Standards

IEEE Standard 1547 Tariff

Cease to Energize

(Cessation of energy outflow capability)

Not Applicable

Note:
The illustration below is for cross-reference of Tariff and IEEE 1547 terms only.

E.6 Applicable Technical Requirements and Standards
IEEE Standard 1547 shall constitute the total technical requirements and standards for
interconnection of small generators of 10 MW and below with the following noted exceptions,
additions, and clarifications. IEEE Standard 1547.1 constitutes the requirement for test
conformance to IEEE Standard 1547.

IEEE Standard Requirement Exceptions or Additions

4.1.1 Voltage Regulation None. See Application Note 1.
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IEEE Standard Requirement Exceptions or Additions

4.1.2 Integration with Area EPS
Grounding

None. See Application Note 2.

4.1.3 Synchronization None. See Application Note 3.

4.1.4.1 Distribution Secondary Grid
Networks (under development)

None. See Application Note 4.

4.1.4.2 Distribution Secondary Spot
Networks

Exception. ComEd only allows Spot Network
interconnections on an exception basis or
where state commission regulations specify
requirements.

4.1.5 Inadvertent Energization of the Area
EPS

None.

4.1.6 Monitoring None. See Application Note 5.

4.1.7 Isolation Device None. See Application Note 6.

4.1.8.1 Protection from EMI None.

4.1.8.2 Surge Withstand Performance None.

4.1.8.3 Paralleling Device Withstand None.

4.2.1 Area EPS Faults PEPCO and PSEG exception for Islanding
protection. See Application Notes 7 and 12.

4.2.2 Area EPS Reclosing Coordination None. See Application Note 13.

4.2.3 Voltage None. See Application Note 8.

4.2.4 Frequency None.

4.2.5 Loss of Synchronism None.

4.2.6 Reconnection to Area EPS:

(a) Voltage Requirement

(b) Frequency Requirement

None. See Application Note 9.

None. See Application Note 9.

4.3.1 Limitation of DC Injection None.

4.3.2 Limitation of Flicker induced by the
DR

None. See Application Note 10.

4.3.4 Harmonics PPL exception. See Application Note 11.

4.4.1 Unintentional Islanding PEPCO and PSEG exceptions.

See Application Note 12.
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IEEE Standard Requirement Exceptions or Additions

5.1 Design Test None. See Application Note 14.

5.2 Production Tests None. See Application Note 14.

5.3 Interconnection Installation
Evaluation

None.

5.4 Commissioning Tests None.

5.5 Periodic Tests None.

E.6.1 Application Notes
4.1.1 Voltage Regulation. (Application Note 1)
Depending on size of generation (relative to EPS strength) and location of interconnection, the
interconnected generation may be required to provide or absorb reactive power and/or follow a
voltage schedule to maintain an acceptable voltage profile on the EPS with the addition of the
new generating facility.
4.1.2 Integration with Area EPS grounding. (Application Note 2)
Where new transformers are required:

• AP requires a wye-grounded connection on the T.O. side of the DG step up transformer;
and

• PEPCO’s requirement for an isolation transformer including its configuration at 13.8
kV and above, will be determined on a case by case basis and will depend on the
generating facility’s location and system configuration.

AP and PEPCO requirements specified above do not apply if a generator is being connected to
a system on the low voltage side of an existing Interconnection Customer transformer.
Other Transmission Owners within PJM will accept a delta or wye-ungrounded connection
provided that adequate protection is provided by the DG to detect a ground and limit any
over-voltage to an acceptable level on the TO’s system. Adequate protection includes voltage
monitoring on the high side of the DG main transformer using phase to ground connected VTs.
Also see Application Note 5 for an additional AEP Application Note for grounding coordination
related to operation of isolating devices.
4.1.3 Synchronization. (Application Note 3)
IEEE 1547 Synchronization voltage fluctuation requirement of +/- 5% is applicable as stated.
Flicker requirement 4.3.2 guidance is provided by IEEE Standard 519 and IEEE Flicker Task
Force P1453. However, the requirement which must be met for 4.3.2 is to not cause voltage
and /or frequency disturbances which are objectionable to other EPS customers during actual
operation of DR.
4.1.4.1 Distribution Secondary Grid Networks. (Application Note 4)
IEEE 1547 presently does not address the requirements for Secondary Grid Networks. These
interconnection requests will be evaluated on a case by case basis.
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4.1.6 Monitoring. (Application Note 5)
“Each DR unit of 250 kVA or more or DR aggregate of 250 kVA or more at a single PCC shall
have provisions for monitoring its connection status, real power output, reactive power output,
and voltage at the point of DR connection.” Local monitoring provisions, such as panel meters
and indicating lights, may be acceptable to meet these requirements in certain cases.

• An Internet-based SCADA alternative (see Informative Annex #2) was developed as
a reliable and economical alternative to direct SCADA communications with the TO.
In addition to generally lower installed cost for the “Internet SCADA alternative,” the
Internet ongoing communication costs may be more cost effective to other alternatives,
especially those that require leased telephone circuits.

Note:
Informative Annex #2 is available on the PJM Web site (http://www.pjm.com/planning/rtep-
development/expansion-plan-process.aspx) and select from among the 10 specific documents
listed under the heading “Information Annex #2 References for Manual 14D, Attachment H.”

• When full-time dedicated SCADA communications are required (see Transmission
Owner (“TO”) listing below and refer to the SCADA REQUIREMENTS spreadsheet
- Informative Annex #1) the DG Owner, PJM or the TO will provide and/or install a
suitable SCADA Remote Terminal Unit in accordance with the specifications provided in
Informative Annex #2 or an alternative mutually suitable to the DG Owner, Transmission
Owner and PJM.

• The PJM TOs agree to accept the “Internet SCADA alternative” (see Informative Annex
#2), in lieu of direct SCADA communications with the TO, except in circumstances
where the “Internet SCADA alternative” does not meet certain TO technical requirements
specified and justified by the TO.

• If the TO, PJM and DR owner mutually agree, specifications for other suitable interfaces
between the DG and TO SCADA can be acceptable. Where applicable, this approach
would allow a DR owner to use a SCADA protocol of their choice and provide an
interface closer to the Transmission Owner’s SCADA facility. Such an installation must
provide adequate communication performance, suitable to PJM and the TO.

Installation of communications facilities (internet service, leased telephone circuits, fiber optics,
etc.), communications facility Operation and Maintenance, and other ongoing costs are the
responsibility of the Interconnection Customer.
Installation of communications facilities (typically leased telephone circuits), communications
facility Operation and Maintenance, and other ongoing costs are the responsibility of the
Interconnection Customer.
PJM requires real-time telemetry data (MW and MVAR) for Capacity Resources, Energy
Resources 10MW and above, or Energy Resources able to set LMP. PJM also requires interval
revenue metering data (KWH and KVARH data at 5 minute intervals provided hourly).
See the following for specific interconnection requirements based on Transmission Owner Zone:

• Allegheny Power—Requirement for SCADA is determined on a case-by-case basis by
Allegheny Power.
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• American Electric Power—Real-time telemetry (SCADA) generally required for
generation greater than 2.5 MW connected to the distribution system and all connections
at transmission voltages.

• Baltimore Gas and Electric—Requires BG&E specified telemetry (periodic, not real time),
installed by BG&E, for all generator interconnections.

• Commonwealth Edison Company—Requires real-time telemetry for any interconnection
of 10 MW or greater, or for interconnections where transfer trip is required (generally 2.5
MW and above) for the interconnection.

• Dayton Power and Light—Determines real-time telemetry (SCADA) requirements on a
case-by-case basis.

• Dominion—Requires a SCADA RTU compatible with Dominion’s SCADA system when
the ratio of “Light Local Load” to Maximum Rated Generation Capacity ratio is less than
5.

• Duquesne Light Company—At DLC's discretion the Interconnection Customer can be
required to install and maintain a dedicated communications link, compatible with DLC's
equipment, to provide telemetry (SCADA) to DLC's Operation Center. The preferred
communications protocol for RTU communications is DNP 3.0. The installed SCADA
shall comply with the current NERC Cyber Security standards.

• First Energy—FE determines real time telemetry (SCADA) requirements on a case by
case basis for interconnection to the radial distribution system. Real time telemetry is
required for all interconnections to the Transmission System, generally 23 kV and above.

• Old Dominion Electric Cooperative—ODEC requires real-time SCADA for DG resources
in the 2-10 MW range, to include MW and MVAR and status of the interconnecting circuit
breaker. This does not necessarily imply a full RTU but could be a data link with the
plant / unit control system. DNP 3.0 is the supported protocol.

• Orange and Rockland— All facilities over 1,000 kW connected to the distribution system
must have equipment to continuously telemeter the following data to Orange and
Rockland's Energy Control Center via a leased telephone line. This data will be provided
through the installation of a REMOTE TERMINAL UNIT (RTU) in the Developer's facility.
The RTU shall use DNP 3.0 protocol (unless otherwise stated).

• PECO Energy - Requires real-time telemetry for interconnections of 5 MW or greater.
• PHI Companies (Atlantic City Electric Co., Delmarva Power & Light Co. and Potomac

Electric Power Co.)—Atlantic City Electric Co. and Delmarva Power & Light Co. require
a RTU for all generator interconnections, and real-time MWH and MVH telemetry for all
interconnections for which generators participate in PJM markets. For generators not
participating in PJM markets real-time telemetry is required for generators 3 MW and
above.

Note:
The specific location and circumstances of a generator interconnection may make telemetry
necessary, even when telemetry would not ordinarily be required.
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• PEPCO requires a RTU for all generator interconnections, and real time telemetry for all
interconnections that participate in PJM markets. For generators not participating in PJM
markets real-time telemetry is required for generators 10 MW and above.

• PPL—Requires full-time dedicated SCADA RTU compatible with PPL EU’s SCADA
system for interconnections 2.5 MW and above or at 69 kV and above.

• PSEG—Real-time telemetry (SCADA) requirement is determined on a case-by-case
basis. Smaller MW size generator interconnections usually require a low-cost alternative
system.

• UGI—Requires real-time telemetry (SCADA) compatible with the UGI SCADA system for
all interconnections 1MW or greater and for all 66 kV and above interconnections.

4.1.7 Isolation Device Requirement. (Application Note 6)
When the Area EPS operating practices require an isolation device, that device must be readily
accessible to the Area EPS operator, lockable in the open position, and must provide a visible
break in the electrical connection between the generator and the Area EPS. The Isolation
Device must be rated for the voltage and current requirements of the installation. The Isolation
Device may be electrically located anywhere between the point of common coupling and the
generator. However, the customer should consider the impact of the electrical location of the
Isolation Device. If the Isolation Device is electrically at or near the generator, and the Area EPS
Operator uses the Isolation Device to provide clearance for worker safety, the customer will be
unable to operate its generator to maintain electric supply to all or a portion of its load on the
Local EPS during an outage of the Area EPS.
A draw-out breaker may be used to meet the Isolation Device requirement if it is lockable in the
withdrawn position and has a visible position indicator.
For facilities interconnecting at voltages exceeding 600 volts, when required by the EDC,
the Isolating Device required to allow EDC personnel to safely isolate the generator must
have a ground grid designed and installed in accordance with IEEE 80 and to specifications
to be provided by the EDC. This ground grid limits the ground potential rise should a fault
occur during switching operations. Operation of this Isolation Device must be restricted to
EDC personnel and properly trained operators designated by the Customer. Designated
Customer personnel may be required to learn and adhere to the EDC’s “Switching and Tagging”
procedures.
4.2.1 Area EPS Faults
Area EPS Fault Protection requirement for typical interconnection: (Figures 7A, 7B and 7C
on the following pages are intended to be representative of typical connections to radial and
networked lines, specific requirements will be determined by PJM and the T.O during PJM
Feasibility and Impact Studies on a case-by-case basis.)
Figure 7A – One-Line Diagram for a Typical Interconnection to a Radial Distribution System

Typical Protective Relaying Functional Requirements

27 Under-voltage (3 phases, 1 phase if 50/51G can be applied)

59 Over-voltage (3 phases, 1 phase if 50/51G can be applied)
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Typical Protective Relaying Functional Requirements

81O Over-frequency (1 phase required)

81U Under-frequency (1 phase required)

25 Synchronizing check (1 phase required)

32* Power* (If required, 1 or 3 phase depending on type)

50/51** Phase instantaneous and time overcurrent (3 phases if required), or

21** Phase distance relay (3 phases if required)

50/51G*** Ground instantaneous and time overcurrent (1 if applicable)

* If required due to reverse power limitations.

** 50/51 or 21 but not both required.

*** Only if transformer / generator connection allows ground fault current contribution to EPS ground
fault

Additional Protective Relaying Functional Requirements (as Required)
• Dead line closing control (27 and/or 25 function) at EPS source breaker(s), line

recloser(s), etc.
• Larger facilities may require the installation of additional equipment such as directional

relaying at the substation feeding the circuit.
• Also see Application Notes 7 and 10 for transfer trip and unbalance functional

requirements.
• Voltage Unbalance Protection—In accordance with ANSI C84.1, Annex D, Section D.2

Recommendation, voltage unbalance at the point of common coupling caused by the
DG equipment under no load conditions shall not exceed 3% (calculated by dividing
the maximum deviation from average voltage by the average voltage, with the result
multiplied by 100).
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Note:
The present version of IEEE 1547 is primarily intended to be applicable to interconnection of
DR on radial distribution systems (Section 1.3 Limitations - “Installation of DR on radial primary
and secondary distribution systems is the main emphasis of this standard,…”). From a practical
standpoint, this represents an upper limit of 2.5 to 5 MW on typical 13 kV EDC distribution
circuits, unless it is a dedicated circuit constructed for the sole purpose of interconnecting
the DR. Larger facilities will generally require interconnection to the EDC’s sub-transmission
or transmission system. These larger facilities may require additional or specific protection
equipment necessary to coordinate with the EDC’s protection practices. Additional AEP
Application.
In its review of the proposed small generator interconnection request, AEP may determine that
a lesser percent unbalance limit is required due to voltage unbalance already present from
existing customer loads, such as certain compressor motors and power electronic loads, in the
electrical vicinity.

Figure 7B – One-Line Diagram for a Typical Interconnection to a Looped (Network) System
Typical and Additional Protective Relaying Functional Requirements

• Same as Figure 7A above and others as may be required to be compatible with and
coordinate with EPS transmission system protection.

• In general, requirements developed to connect 10 MVA and smaller generation to looped
networked sub-transmission systems will be more involved and diverse than those
needed for radial distribution systems. Additional considerations may be required.

Figure 7C – One-Line Diagram for a Typical Interconnection to a Radial Transmission System
Typical and Additional Protective Relaying Functional Requirements

• Same as Figure 7A above and others as may be required to be compatible with and
coordinate with EPS transmission system protection.

Figure 7A – One-Line Diagram for a Typical Interconnection to a Radial Distribution
System
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Figure 7B – One-Line Diagram for a Typical Interconnection to a Looped (Network)
System
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Figure 7C – One-Line Diagram for a Typical Interconnection to a Radial Transmission
System

4.2.3 Voltage. (Application Note 8)
In cases where the DG interface is via an ungrounded transformer connection at the PCC, the
voltage sensing must be done on the T.O. side of the transformer. This voltage sensing must be
Phase - Ground connected for all three phases.
Voltage Unbalance Protection. In accordance with ANSI C84.1, Annex D, Section D.2
Recommendation, voltage unbalance at the point of common coupling caused by the DG
equipment under no load conditions shall not exceed 3% (calculated by dividing the maximum
deviation from average voltage by the average voltage, with the result multiplied by 100).
4.2.6 Reconnection to Area EPS. (Application Note 9)
For larger generating units, an Area EPS may require verbal communication with the System
Operator before returning generation to the system.
4.3.2 Limitation of Flicker induced by DR. (Application Note 10)
Requirement 4.3.2 guidance is provided by IEEE Standard 519 and IEEE Flicker Task Force
P1453. However, the requirement which must be met for 4.3.2 is to not cause voltage and /or
frequency disturbances which are objectionable to other EPS customers during actual operation
of DR.
4.3.3 Harmonics. (Application Note 11)
In addition to the IEEE 1547 Harmonics requirement [i.e., each DG installation must, at its PCC,
meet the injected harmonic current distortion limits provided in IEEE 1547 Table 3 (excerpt
IEEE 519 Table 10.3)] when multiple DG units are operating at different PCCs, each alone may
meet the preceding current injection limit. However, the aggregate impact of all the DG units
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could still cause voltage distortion, which would impact other non-DG customers. Therefore,
the aggregate voltage distortion at EACH PCC must also not exceed IEEE 519, Table 11.1. If
the limits described in IEEE 519, Table 11.1 are exceeded, the offending DG is responsible for
any appropriate corrective actions taken by the interconnecting transmission owner to mitigate
the problem. Studies will be performed to determine if excessive harmonic distortion will occur
prior to installation of the DG. However, it may not be possible to predict the net level of voltage
distortion before each new DG installation on a given circuit. Voltage distortion in excess of
IEEE 519 can be used as a benchmark to trigger corrective action (including disconnection of
DG units) if service interference exists.

Note:
Additional PPL Application Note: PPL has a requirement for any one Customer (load,
generation, etc.) to limit the voltage THD (Total Harmonic Distortion) to 2.5% or less for
distribution voltages and 1.5% at 69 kV. PPL allows a smaller fixed limit for each customer
thereby sharing allowable harmonic contribution rather than applying a first-come first-served
principle to successive interconnection requests.

4.4.1 Unintentional Islanding. (Application Note 12)
The Unintentional Islanding requirement can be met by the following:

• Transfer trip.
• Sensitive Frequency and Voltage relay settings, with a short tripping time delay, where

the maximum DR aggregate generation net output to the EPS is considerably less than
the expected minimum islanded EPS load. Typically the islanded load must be greater
than two to three times the maximum net islanded DR output.*

• DR certified to pass an anti-islanding test.
• Reverse or minimum power flow Relay limited.
• Other anti-islanding means such as forced frequency or voltage shifting.

* Exceptions to B above:
• PSEG—Option B only applicable to aggregate DR interconnections of 1MW and below.
• PEPCO—Option B generally not applicable for DR interconnections which export energy

to the PEPCO system regardless of generation and load mismatch.

In accordance with Section 4.2.2 Area EPS reclosing coordination, a 2-second response time
may not be adequate to coordinate with the Area EPS reclosing practices. This may result in
damage to the generator upon reclosing of the EPS source. In some instances, on a case-by-
case basis, the EPS operator may allow the reclosing time to be increased or add synchronism
check supervision to provide coordination. Increasing the reclosing time in some cases will have
an unreasonable impact on other customers. Other means, such as transfer trip, must then be
used to insure isolation of the generator before automatic circuit reclose.
Options for Satisfying 5.1 Design and 5.2 Production Test Requirements.

• Design and Production tests requirements may be satisfied with certified equipment,
although certified equipment is not required, consistent with the following criteria:
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• The small generating facility equipment proposed for use separately or packaged
with other equipment in an interconnection system shall be considered certified for
interconnected operation if (1) it has been tested in accordance with IEEE 1547.1 and
the appropriate codes and standards referenced below by any Nationally Recognized
Testing Laboratory (NRTL) recognized by the United States Occupational Safety and
Health Administration to test and certify interconnection equipment pursuant to the
relevant codes and standards listed below, (2) it has been labeled and is publicly listed
by such NRTL at the time of the interconnection application, and (3) such NRTL makes
readily available for verification all test standards and procedures it utilized in performing
such equipment certification, and, with consumer approval, the test data itself. The
NRTL may make such information available on its Web site and by encouraging such
information to be included in the manufacturer’s literature accompanying the equipment.

• The Interconnection Customer must verify that the intended use of the equipment falls
within the use or uses for which the equipment was tested, labeled, and listed by the
NRTL.

• Certified equipment shall not require further type-test review, testing, or additional
equipment to meet the requirements of this interconnection procedure; however, nothing
herein shall preclude the need for an on-site commissioning test by the parties to the
interconnection nor follow-up production testing by the NRTL or periodic tests per IEEE
1547 Section 5.5.

• If the certified equipment package includes only interface components (switchgear,
inverters, or other interface devices), then an interconnection customer must show
that the generator or other electric source being utilized with the equipment package
is compatible with the equipment package and is consistent with the testing and listing
specified for this type of interconnection equipment.

• Provided the generator or electric source, when combined with the equipment package,
is within the range of capabilities for which it was tested by the NRTL, and does not
violate the interface components' labeling and listing performed by the NRTL, no further
design review, testing or additional equipment on the customer side of the point of
common coupling shall be required to meet the requirements of this interconnection
procedure.

• An equipment package does not include equipment provided by the utility.
• Any equipment package approved and listed in a state by that state’s regulatory body

for interconnected operation in that state prior to the effective date of these small
generator interconnection technical requirements shall be considered certified under
these procedures for use in that state.

E.7 Relevant Codes and Standards
• IEEE 1547 Standard for Interconnecting Distributed Resources with Electric Power

Systems (including use of IEEE 1547.1 testing protocols to establish conformity)

• UL 1741 Inverters, Converters, and Controllers for Use in Independent Power Systems

• IEEE Std 929-2000 IEEE Recommended Practice for Utility Interface of Photovoltaic
(PV) Systems

• NFPA 70 National Electrical Code
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• IEEE Std C37.90.1-1989 (R1944) IEEE Standard Surge Withstand Capability (SWC)
Tests for Protective Relays and Relay Systems

• IEEE Std C37.90.2 (1995) IEEE Standard Withstand Capability of Relay Systems to
Radiated Electromagnetic Interference from Transceivers

• IEEE Std C37.108-1989 (R2002) IEEE Guide for the Protection of Network Transformers

• IEEE Std C57.12.44-2000, IEEE Standard Requirements for Secondary Network
Protectors

• IEEE Std C62.41.2-2002, IEEE Recommended Practice on Characterization of Surges in
Low-Voltage (1000V and Less) AC Power Circuits

• IEEE Std C62.45-1992 (R2002) IEEE Recommended Practice on Surge Testing for
Equipment Connected to Low-Voltage (1000V) and Less) Power Circuits

• ANSI C84.1-1995 Electric Power Systems and Equipment -Voltage Ratings (60 Hertz)

• IEEE Std 100-2000, IEEE Standard Dictionary of Electrical and Electronic

• NEMA MG 1-1998, Motors and Small Resources, Revision 3

• IEEE Std 519-1992, IEEE Recommended Practices and Requirements for Harmonic
Control in Electrical Power Systems

• NEMA MG 1-2003 (Rev 2004), Motors and Generators, Revision 1
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Attachment E-1: Small Generator (greater than 10 MW up to 20 MW)
Technical Requirements and Standards

Scope
The PJM Small Generator Interconnection Applicable Technical Requirements and
Standards (“Small Generator Standards – Attachment E-1 ”) shall apply to all new generator
interconnections, within the PJM footprint, with an aggregate size of greater than 10 MW up to
20 MW at the point of interconnection.

Attachment E-1 shall be read and construed as to be consistent with the PJM Tariff (“Tariff”).
In the event of any inconsistency between the terms and conditions of Attachment E-1 and
the terms and conditions of the Tariff, the terms of the Tariff shall control. All terms contained
in Attachment E-1 shall be defined as defined by the Tariff. While PJM strives to ensure that
the information reflected herein is complete, accurate and reliable, it expressly disclaims any
warranty, whether express or implied, as to information contained. Entities relying on the
information contained herein do so at their own risk.

Purpose
To align the applicable technical requirements for Small Generator Interconnections (Small
Generators are 20 MW and less per PJM’s FERC-approved Tariff) used within PJM with the
IEEE Standard 1547 for Interconnecting Distributed Resources with Electric Power Systems to
facilitate transparency for perspective Generator Interconnection Customers, pre-certification
entities (see 5.1 and 5.2) and equipment manufacturers doing business within the PJM footprint.

Because IEEE Standard 1547 and PJM’s Applicable Standard “Attachment H” to PJM Manual
14B are limited to a maximum of 10 MW and primarily intended for generator interconnections
to radial distribution systems, PJM stakeholders, through the Small Generator Interconnection
Working Group, recognized a need to fill the gap between 10 MW and 20 MW by developing
a companion Applicable Standard based on the core IEEE 1547 requirements with changes
and additions as required to address the larger MW size and greater diversity of Electric Power
System configurations to be included.

Background and Discussion
Attachment E-1 was developed by the PJM Small Generator Interconnection Working Group
(“SGIWG”). The Small Generation Standards define the uniform technical requirements that
each Interconnected Transmission Owner (“ITO”) and Electric Distribution Company (“EDC”)
require for interconnecting to their facilities. The requirements as defined herein will govern
for the interconnection of distributed generation greater than 10 MW up to 20 MW. Attachment
E-1 is a companion document to Attachment E: Small Generator (10 MW or Less) Technical
Requirements and Standards.

ITOs and EDCs may, by mutual agreement, elect to waive certain IEEE 1547 requirements
and associated exceptions and conditions stated herein, but may not add requirements to
IEEE 1547 other than the exceptions and conditions contained herein. For Small Generators
qualifying for interconnection under state rules, the state-approved technical requirements
and procedures shall govern. In the event that a Small Generator has interconnected under
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state rules and thereafter elects to participate in any PJM market, such Small Generator must
comply with the terms of PJM's Small Resource Interconnection Procedure Manual and these
Small Generation Standards. The Small Generator must submit a completed Feasibility Study
Request (Attachment "N" of the Tariff), and will be responsible for any subsequent study costs.
Additionally, the Small Generator will be required to execute PJM's three-party Interconnection
Service Agreement with PJM and the local Transmission Owner, and to the extent applicable,
an Electric Distribution Company as the case may be.

General Application Note for Transmission System Interconnections
In its present form IEEE Standard 1547 is primarily intended to address generator
interconnections of 10 MVA or less to radial distribution systems. In order to extend the use of
IEEE Standard 1547 beyond this scope to include connection to transmission

6
 facilities, it is

necessary to clarify the meaning of Section 4.2.1 to assure that system protection requirements
are compatible with the established reliability criteria used for those systems.

IEEE Standard 1547 Section 4.2.1 (Area EPS Faults) requires that “the DR unit shall cease
to energize the Area EPS for faults on the Area EPS circuit to which it is connected.” For
Transmission Interconnections this implies that the protection scheme(s) be compatible and
coordinate with the Area EPS protection scheme(s) used for the line or substation to which it is
interconnected or compatible and coordinates with new protection equipment installed due to
the connection of the generation to this facility.

Generator installations greater than 10 MW are not typically interconnected to radial distribution
circuits of nominal 13 kV or less. 10 MW to 20 MW generator interconnections will generally be
to system voltages of 26 kV and higher which may be operated radially with normally open ties
to other lines or networked and operated more similar to higher voltage transmission systems.

Tariff / IEEE 1547 Definition Cross-Reference
IEEE Standard 1547 Tariff

PCC (Point of Common Coupling) POI (Point of Interconnection)

Point of DR Connection Not Applicable

EPS (Electric Power System) Interconnected Transmission Owner Facilities

Area EPS Operator Interconnected Transmission Owner

Not Applicable Transmission Provider (PJM)

DG (Distributed Generation) Interconnected Generation Customer Facilities
which are not connected to the Bulk Power
Transmission System

6 In the context used here, transmission systems are systems 69 kV or greater, or networked
lower voltage systems which are used for backbone energy delivery within smaller
geographic areas much the same as most 69 kV systems.
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IEEE Standard 1547 Tariff

DR (Distributed Resources) Interconnected Generation Facility which is
not connected to the Bulk Power Transmission
System

Interconnection Equipment Not Applicable

Interconnection System Interconnection Facilities

Not Applicable Interconnection Customer Facilities

Electric Power System, local Not Applicable

Electric Power System, area Not Applicable

Cease to Energize

(Cessation of energy outflow capability)

Not Applicable

Note:
Illustration below is for cross-reference of Tariff and IEEE 1547 terms only.

Revision: 21, Effective Date: 04/01/2018 PJM © 2018 100



PJM Manual 14A: New Services Request Process
Attachment E-1: Small Generator (greater than 10 MW up to 20 MW) Technical

Requirements and Standards

Applicable Technical Requirements and Standards
IEEE Standard 1547 shall constitute the total technical requirements and standards for
interconnection of small generators greater than 10 MW up to 20 MW with the following noted
exceptions, additions, and clarifications. IEEE Standard 1547.1 constitutes the requirement for
test conformance to IEEE Standard 1547.

IEEE Standard Requirement Exceptions or Additions

4.1.1 Voltage Regulation None. See Application Note 1.

4.1.2 Integration with Area EPS
Grounding

None. See Application Note 2.

4.1.3 Synchronization None. See Application Note 3.

4.1.4.1 Distribution Secondary Grid
Networks (under development)

Not applicable for generator interconnections 10
MW and above.

4.1.4.2 Distribution Secondary Spot
Networks

Generally not applicable for generator
interconnections of 10 MW and greater. Rare
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IEEE Standard Requirement Exceptions or Additions

exceptions to be handled on a case-by-case
basis.

4.1.5 Inadvertent Energization of the Area
EPS

None.

4.1.6 Monitoring None. See Application Note 4.

4.1.7 Isolation Device None. See Application Note 5.

4.1.8.1 Protection from EMI None.

4.1.8.2 Surge Withstand Performance None.

4.1.8.3 Paralleling Device Withstand None.

4.2.1 Area EPS Faults PEPCO and PSEG exception for Islanding
protection. See Application Notes 6, 7 & 11.

4.2.2 Area EPS Reclosing Coordination None. See Application Note 12.

4.2.3 Voltage None. See Application Note 7.

4.2.4 Frequency None.

4.2.5 Loss of Synchronism None.

4.2.6 Reconnection to Area EPS

Voltage Requirement

Frequency Requirement

None. See Application Note 8.

None. See Application Note 8.

4.3.1 Limitation of DC Injection None.

4.3.2 Limitation of Flicker induced by the
DR

None. See Application Note 9.

4.3.4 Harmonics PPL exception. See Application Note 10.

4.4.1 Unintentional Islanding PEPCO and PSEG exceptions.

See Application Note 11.

5.1 Design Test None. See Application Note 13.

5.2 Production Tests None. See Application Note 13.

5.3 Interconnection Installation
Evaluation

None.

5.4 Commissioning Tests None.

5.5 Periodic Tests None.
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Application Notes
4.1.1 Voltage Regulation. (Application Note 1)
Depending on size of generation (relative to EPS strength) and location of interconnection, the
interconnected generation may be required to provide or absorb reactive power and/or follow a
voltage schedule to maintain an acceptable voltage profile on the EPS with the addition of the
new generating facility.
4.1.2 Integration with Area EPS grounding. (Application Note 2)
Where new transformers are required:

• AP requires a wye-grounded connection on the T.O. side of the DG step up transformer;
and

• PEPCO’s requirement for an isolation transformer including its configuration at 13.8
kV and above, will be determined on a case-by-case basis and will depend on the
generating facility’s location and system configuration.

AP and PEPCO requirements specified above do not apply if a generator is being connected to
a system on the low voltage side of an existing Interconnection Customer transformer.
Other Transmission Owners within PJM will accept a delta or wye-ungrounded connection
provided that adequate protection is provided by the DG to detect a ground and limit any
over-voltage to an acceptable level on the TO’s system. Adequate protection includes voltage
monitoring on the high side of the DG main transformer using phase to ground connected VTs.
Also see Application Note 5 for an additional AEP Application Note for grounding coordination
related to operation of isolating devices.
4.1.3 Synchronization. (Application Note 3)
IEEE 1547 Synchronization voltage fluctuation requirement of +/- 5% is applicable as stated.
Flicker requirement 4.3.2 guidance is provided by IEEE Standard 519 and IEEE Flicker Task
Force P1453. However, the requirement which must be met for 4.3.2 is to not cause voltage
and /or frequency disturbances which are objectionable to other EPS customers during actual
operation of DR.
4.1.6 Monitoring. (Application Note 4)
Aggregate DR interconnection greater than 10 MW at a single PCC shall have SCADA
provisions for monitoring its connection status, real power output, reactive power output,
and voltage at the point of DR connection. (See Informative Annex #1 for specific monitored
quantities required by each Area EPS Operator.)

• An Internet-based SCADA alternative (see Informative Annex #2), was developed as
a reliable and economical alternative to direct SCADA communications with the Area
EPS Operator. In addition to generally lower installed cost for the “Internet SCADA
alternative,” the Internet ongoing communication costs may be more cost effective to
other alternatives, especially those that require leased telephone circuits.

• When full-time dedicated SCADA communications are required (see Informative
Annex #1) the DG Owner, PJM or the Area EPS Operator will provide and/or install a
suitable SCADA Remote Terminal Unit in accordance with the specifications provided
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in Informative Annex #2 or an alternative mutually suitable to the DG Owner, Area EPS
Operator and PJM.

• The PJM Transmission Owners (TOs) agree to accept the “Internet SCADA
alternative” (see Informative Annex #2) in lieu of direct SCADA communications with
the TO, except in circumstances where the “Internet SCADA alternative” does not meet
certain TO technical requirements specified and justified by the TO.

• If the TO, PJM and DR owner mutually agree, specifications for other suitable interfaces
between the DG and TO SCADA can be acceptable. Where applicable, this approach
would allow a DR owner to use a SCADA protocol of their choice and provide an
interface closer to the TO’s SCADA facility. Such an installation must provide adequate
communication performance, suitable to PJM and the TO.

• The Interconnection Customer is responsible for the protection of the communications
circuit in accordance with IEEE 487-2000, or later revisions, and any additional
requirements of the communications circuit provider.

• Area EPS Operators will typically require SCADA monitoring at the Point of
Interconnection as well as at the generating units.

4.1.7 Isolation Device Requirement. (Application Note 5)
When the Area EPS operating practices require an isolation device, that device must be readily
accessible to the Area EPS operator, lockable in the open position, and must provide a visible
break in the electrical connection between the generator and the Area EPS. The Isolation
Device must be rated for the voltage and current requirements of the installation. The Isolation
Device may be electrically located anywhere between the point of common coupling and the
generator. However, the customer should consider the impact of the electrical location of the
Isolation Device. If the Isolation Device is electrically at or near the generator, and the Area EPS
Operator uses the Isolation Device to provide clearance for worker safety, the customer will be
unable to operate their generator to maintain electric supply to all or a portion of their load on
the Local EPS during an outage of the Area EPS.
A drawout breaker may be used to meet the Isolation Device requirement if it is lockable in the
withdrawn position and has a visible position indicator.
The Isolating Device required to allow Area EPS Operator personnel to safely isolate the
generator must have a ground grid designed and installed in accordance with IEEE 80 and
to specifications to be provided by the EDC. This ground grid limits the ground potential rise
should a fault occur during switching operations. Operation of this Isolation Device must be
restricted to the Area EPS Operator’s personnel and properly trained operators designated by
the Customer. Designated Customer personnel may be required to learn and adhere to the Area
EPS Operator’s “Switching and Tagging” procedures.
4.2.1 Area EPS Faults. (Application Note 6, 7, & 11)
Area EPS Fault Protection requirement for typical interconnection: (Figures 6A, 6B and 6C
on the following pages are intended to be representative of typical connections to radial and
networked lines. Specific requirements will be determined by PJM and the Area EPS Operator
during PJM Feasibility and Impact Studies on a case-by-case basis.)
Figure 6A – One-Line Diagram for a Typical Interconnection to a Radial Distribution System
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Typical Protective Relaying Functional Requirements

27 Under-voltage (3 phases, 1 phase if 50/51G can be applied)

59 Over-voltage (3 phases, 1 phase if 50/51G can be applied)

81O Over-frequency (1 phase required)

81U Under-frequency (1 phase required)

25 Synchronizing check (1 phase required)

32* Power* (If required, 1 or 3 phase depending on type)

50/51** Phase instantaneous and time overcurrent (3 phases if required), or

21** Phase distance relay (3 phases if required)

50/51G*** Ground instantaneous and time overcurrent (1 if applicable)

* If required due to reverse power limitations.

** 50/51 or 21 but not both required.

*** Only if transformer / generator connection allows ground fault current contribution to EPS ground
fault.

Additional Protective Relaying Functional Requirements (as Required)
• Dead line closing control (27 and / or 25 function) at EPS source breaker(s), line

recloser(s), etc.
• Larger facilities may require the installation of additional equipment such as directional

relaying at the substation feeding the circuit.
• Also see Application Notes 7 and 11 for transfer trip and unbalance functional

requirements.
• Voltage Unbalance Protection. In accordance with ANSI C84.1, Annex D, Section D.2

Recommendation, voltage unbalance at the point of common coupling caused by the
DG equipment, under no load conditions shall not exceed 3% (calculated by dividing
the maximum deviation from average voltage by the average voltage, with the result
multiplied by 100).
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Note:
The present version of IEEE 1547 is primarily intended to be applicable to interconnection of
DR on radial distribution systems (Section 1.3 Limitations - “Installation of DR on radial primary
and secondary distribution systems is the main emphasis of this standard,…”). From a practical
standpoint, this represents an upper limit of 2.5 to 5 MW on typical 13 kV EDC distribution
circuits, unless it is a dedicated circuit constructed for the sole purpose of interconnecting
the DR. Larger facilities will generally require interconnection to the EDC’s sub-transmission
or transmission system. These larger facilities may require additional or specific protection
equipment necessary to coordinate with the EDC’s protection practices.
Additional AEP Application Note: In its review of the proposed small generator interconnection
request, AEP may determine that a lesser percent unbalance limit is required due to voltage
unbalance already present from existing customer loads, such as certain compressor motors
and power electronic loads, in the electrical vicinity.

Figure 6B – One-Line Diagram for a Typical Interconnection to a Looped (Network) System
• Typical and Additional Protective Relaying Functional Requirements
• Same as Figure 6A above and others as may be required to be compatible with and

coordinate with EPS transmission system protection.
• In general, line protection requirements to connect generation greater than 10MW to

looped networked sub-transmission systems will be more involved and diverse than
those needed for connection to radial distribution systems. Additional considerations
may be required.

Figure 6C – One-Line Diagram for a Typical Interconnection to a Radial Transmission System
• Typical and Additional Protective Relaying Functional Requirements
• Same as Figure 6A above and others as may be required to be compatible with and

coordinate with EPS transmission system protection.

Figure 6A – One-Line Diagram for a Typical Interconnection to a Radial Distribution
System
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Figure 6B – One-Line Diagram for a Typical Interconnection to a Looped (Network)
System

Figure 6C – One-Line Diagram for a Typical Interconnection to a Radial Transmission
System
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4.2.2 Area EPS Reclosing Coordination. (Application Note 12)
In accordance with Section 4.2.2 Area EPS reclosing coordination, a 2-second response time
may not be adequate to coordinate with the Area EPS reclosing practices. This may result in
damage to the generator upon reclosing of the EPS source. In some instances, on a case-by-
case basis, the EPS operator may allow the reclosing time to be increased or add synchronism
check supervision to provide coordination. Increasing the reclosing time in some cases will have
an unreasonable impact on other customers. Other means, such as transfer trip, must then be
used to insure isolation of the generator before automatic circuit reclose.
Options for Satisfying 5.1 Design and 5.2 Production Test Requirements. (Application Note 13)
Design and Production tests requirements may be satisfied with certified equipment, although
certified equipment is not required, consistent with the following criteria:

• The small generating facility equipment proposed for use separately or packaged
with other equipment in an interconnection system shall be considered certified for
interconnected operation if (1) it has been tested in accordance with IEEE 1547.1 and
the appropriate codes and standards referenced below by any Nationally Recognized
Testing Laboratory (NRTL) recognized by the United States Occupational Safety and
Health Administration to test and certify interconnection equipment pursuant to the
relevant codes and standards listed below, (2) it has been labeled and is publicly listed
by such NRTL at the time of the interconnection application, and (3) such NRTL makes
readily available for verification all test standards and procedures it utilized in performing
such equipment certification and with consumer approval, the test data itself. The
NRTL may make such information available on its Web site and by encouraging such
information to be included in the manufacturer’s literature accompanying the equipment.
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• The Interconnection Customer must verify that the intended use of the equipment falls
within the use or uses for which the equipment was tested, labeled, and listed by the
NRTL.

• Certified equipment shall not require further type-test review, testing, or additional
equipment to meet the requirements of this interconnection procedure; however, nothing
herein shall preclude the need for an on-site commissioning test by the parties to the
interconnection nor follow-up production testing by the NRTL or periodic tests per IEEE
1547 Section 5.5.

• If the certified equipment package includes only interface components (switchgear,
inverters, or other interface devices), then an interconnection customer must show
that the generator or other electric source being utilized with the equipment package
is compatible with the equipment package and is consistent with the testing and listing
specified for this type of interconnection equipment.

• Provided the generator or electric source, when combined with the equipment package,
is within the range of capabilities for which it was tested by the NRTL, and does not
violate the interface components' labeling and listing performed by the NRTL, no further
design review, testing or additional equipment on the customer side of the point of
common coupling shall be required to meet the requirements of this interconnection
procedure.

• An equipment package does not include equipment provided by the utility.
• Any equipment package approved and listed in a state by that state’s regulatory body

for interconnected operation in that state prior to the effective date of these small
generator interconnection technical requirements shall be considered certified under
these procedures for use in that state.

4.2.3 Voltage. (Application Note 7)
In cases where the DG interface is via an ungrounded transformer connection at the PCC, the
voltage sensing must be done on the T.O. side of the transformer. This voltage sensing must be
Phase - Ground connected for all three phases.
Voltage Unbalance Protection. In accordance with ANSI C84.1, Annex D, Section D.2
Recommendation, voltage unbalance at the point of common coupling caused by the DG
equipment, under no load conditions shall not exceed 3% (calculated by dividing the maximum
deviation from average voltage by the average voltage, with the result multiplied by 100).
4.2.6 Reconnection to Area EPS. (Application Note 8)
For larger generating units, an Area EPS may require verbal communication with the System
Operator before returning generation to the system.
4.3.2 Limitation of Flicker induced by DR. (Application Note 9)
Requirement 4.3.2 guidance is provided by IEEE Standard 519 and IEEE Flicker Task Force
P1453. However, the requirement that must be met for 4.3.2 is to not cause voltage and /or
frequency disturbances that are objectionable to other EPS customers during actual operation
of DR.
4.3.3 Harmonics. (Application Note 10)
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In addition to the IEEE 1547 Harmonics requirement (i.e., each DG installation must, at its PCC,
meet the injected harmonic current distortion limits provided in IEEE 1547 Table 3 [excerpt
IEEE 519 Table 10.3]) when multiple DG units are operating at different PCCs, each alone
may meet the preceding current injection limit; however, the aggregate impact of all the DG
units could still cause voltage distortion that would adversely impact other non-DG customers.
Therefore, the aggregate voltage distortion at EACH PCC must also not exceed IEEE 519 limits.
If the limits described in IEEE 519 are exceeded, the offending DG (in most cases the last to
connect) is responsible for any appropriate corrective actions taken by the interconnecting
transmission owner to mitigate the problem. Studies will be performed to determine if excessive
harmonic distortion will occur prior to installation of the DG. However, it may not be possible
to predict the net level of voltage distortion before each new DG installation on a given circuit.
Voltage distortion in excess of IEEE 519 can be used as a benchmark to trigger corrective
action (including disconnection of DG units) if service interference exists.

Note:
Additional PPL Application Note: PPL has a requirement for any one Customer (load,
generation, etc.) to limit the voltage THD (Total Harmonic Distortion) to 2.5% or less for
distribution voltages and 1.5% at 69 kV. PPL allows a smaller fixed limit for each customer,
thereby sharing allowable harmonic contribution rather than applying a first-come first-served
principle to successive interconnection requests.

4.4.1 Unintentional Islanding. (Application Note 11)
The Unintentional Islanding requirement can be met by the following:

• Transfer trip.
• Sensitive Frequency and Voltage relay settings, with a short tripping time delay, where

the maximum DR aggregate generation net output to the EPS is considerably less than
the expected minimum islanded EPS load. Typically, the islanded load must be greater
than two to three times the maximum net islanded DR output.*

• DR certified to pass an anti-islanding test.
• Reverse or minimum power flow relay limited.
• Other anti-islanding means such as forced frequency or voltage shifting.

* Exceptions to B above:
• PSEG – Option B only applicable to aggregate DR interconnections of 1MW and below.
• PEPCO – Option B generally not applicable for DR interconnections that export energy

to the PEPCO system regardless of generation and load mismatch.

Relevant Codes and Standards
• IEEE 1547 Standard for Interconnecting Distributed Resources with Electric Power

Systems (including use of IEEE 1547.1 testing protocols to establish conformity)

• UL 1741 Inverters, Converters, and Controllers for Use in Independent Power Systems

• IEEE Std 929-2000 IEEE Recommended Practice for Utility Interface of Photovoltaic
(PV) Systems
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• NFPA 70 National Electrical Code

• IEEE Std C37.90.1-1989 (R1944) IEEE Standard Surge Withstand Capability (SWC)
Tests for Protective Relays and Relay Systems

• IEEE Std C37.90.2 (1995) IEEE Standard Withstand Capability of Relay Systems to
Radiated Electromagnetic Interference from Transceivers

• IEEE Std C37.108-1989 (R2002) IEEE Guide for the Protection of Network Transformers

• IEEE Std C57.12.44-2000, IEEE Standard Requirements for Secondary Network
Protectors

• IEEE Std C62.41.2-2002, IEEE Recommended Practice on Characterization of Surges in
Low-Voltage (1000V and Less) AC Power Circuits

• IEEE Std C62.45-1992 (R2002) IEEE Recommended Practice on Surge Testing for
Equipment Connected to Low-Voltage (1000V) and Less) Power Circuits

• ANSI C84.1-1995 Electric Power Systems and Equipment -Voltage Ratings (60 Hertz)

• IEEE Std 100-2000, IEEE Standard Dictionary of Electrical and Electronic

• NEMA MG 1-1998, Motors and Small Resources, Revision 3

• IEEE Std 519-1992, IEEE Recommended Practices and Requirements for Harmonic
Control in Electrical Power Systems

• NEMA MG 1-2003 (Rev 2004), Motors and Generators, Revision 1
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Attachment F: Generation Interconnection Feasibility Study Data

F.1 Scope
This Generation Interconnection Feasibility Study data attachment to Manual 14A is intended
to provide a listing of the data which is required so that an Interconnection Customer may
complete the data form located on the PJM website (link given below). Completion of the form
on the web site, and submission of the additional data as listed at the link provided below, is
necessary for an Interconnection Request to be deemed a valid request.

Link location for data submittal: http://www.pjm.com/planning/rtep-development/expansion-plan-
process/form-attachment-n.aspx

F.2 Data Requirements for PJM RTEPP Feasibility Studies
Feasibility Studies are conducted to identify transmission expansion needed to maintain the
system reliability given your generation onto the network. The data submitted is required to
perform the power flow, and short circuit analysis which are necessary for the Feasibility Study
Phase.

PJM uses the following programs to perform the Feasibility Analysis:

• 1. PSS/E program from PTI, Inc. (power flow)

• 2. Aspen from Advanced Systems for Power Engineering, Inc.(short circuit)

All data must be provided on an individual unit basis.

For example, a combined cycle plant with two identical Combustion Turbines (CTs), and one
Steam Turbine (ST), would have 2 submissions of the data request form. One submission for
the CTs, and one submission for the ST.

If the final unit specifications are not certain an approximation must be made.

When more information is available, the Interconnection Customer must provide an update to
PJM so that the typical model may be replaced with a detailed model based on the actual unit
purchased.

The data listed in Attachment F-1 is required for a Generation Interconnection Feasibility Study.
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Attachment F-1: Feasibility Study Data Form

Note:
This form is not to be used for submitting a Feasibility Study Form. Data must be
submitted through the PJM website: http://pjm.com/planning/rtep-development/
expansion-plan-process.aspx

* Denotes Required Field

Customer Information

Interconnection customer address
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Unit Information

Note:
PJM will accept 10 acres per MW for flat land, 3 acres per MW for placement on a ridge. Ocean-
based much have a filed application with the Federal government.

Size in megawatts of generating unit or increase in capacity of existing generating unit
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Specify any portion of the facility’s capacity that you wish to be a Capacity Resource or
Energy Resource

Note:
Wind will be assigned class average - currently 13% of MFO without evidence. If requesting
higher than 13%, evidence should be engineering evaluation showing greater capability due to
wind available at location.
Solar project will be assigned class average - currently 38% of MFO without evidence. If
requesting higher than 38%, evidence should be engineering evaluation showing greater
capability due to tracking or location and include cloud cover for summer period (June 1 - Aug
31 2:00 p.m. - 6:00 p.m.
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General Info

If “Line tap/new substation” is selected specify line ends:

Please select one:
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Unit Output
High voltage side of the

GSU

Main Transformer Form

Total Transformer Ratings (MVA) e.g. OA/FA1/FA2
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Impedances (All Values in PU on Transformer MVA base)

Synchronous Generator
The next section below pertains to synchronous generator data (e.g. Biomass, Coal, Diesel,
Hydro, Methane, Natural Gas, Nuclear, Oil, etc). If you are not providing data for a synchronous
generator, please proceed to Page 99.
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Wind Farm
The next section below pertains to wind generator data (e.g. offshore wind and wind). If you are
not providing data for a wind generator, please proceed to Page 101.
PJM has on file the manufacturer data sheets for the following Wind Turbines:
Acciona AW 1530 1.5 MW, 3.0 MW; Clipper C93 2.5 MW; Gamesa G8x/G90 2 MW; GE 1.5
MW, 1.6 MW, 2.5 MW, 2.75 MW, 4.0 MW; Generic Wind Model (WT3 and WT4) Mitsubishi
MWT92/95 2.3 MW, Nordex N90 2.5 MW, N100 2.5 MW, N117 2.4 MW; Repower MM82 2.05
MW; Siemens 2.3 MW, 3.0 MW, 3.6 MW, 4.0 MW, 6.0 MW; Suzlon S88 2.1MW, S97 2.1 MW;
Vestas V82 1.8 MW, V90 1. 8 MW, 3.0 MW, V100 1.8 MW, V112 3.075 MW.
If the Interconnection Customer intends to install any of the turbines listed above, then that
Interconnection Customer must only supply the information listed below which is applicable
to a wind plant data request and which is accompanied by an asterisk. If an Interconnection
Customer intends to install a turbine other than one (or more) of the models listed above, then
all data which follows as being required by a wind plant will be required.
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Inverter Based Generator
The next section below pertains to inverter based generator data (e.g. solar and storage). If you
are not providing data for an inverter based generator, please proceed to Page 103.
Unit generator dynamic data
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All reactances and resistance values in PU on Machine MVA

Base
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Generator Step-up Transformer (GSU)
The next section below pertains to wind or inverter based generator data. If you are not
providing data for a wind or inverter based generator data, please proceed to Page 104.
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Attachment Line Data
Please complete all required information below.

Revision: 21, Effective Date: 04/01/2018 PJM © 2018 126



PJM Manual 14A: New Services Request Process
Attachment F-1: Feasibility Study Data Form

Revision: 21, Effective Date: 04/01/2018 PJM © 2018 127



PJM Manual 14A: New Services Request Process
Attachment G: System Impact Study Data

Attachment G: System Impact Study Data

G.1 Scope
This System Impact Study data attachment to Manual 14A is intended to provide a listing of the
data which is required so that an Interconnection Customer may complete the data form located
on the PJM website (link given below). Completion of the form on the web site, and submission
of the additional data as listed at the link provided below, is necessary for an Interconnection
Request to be deemed a valid request.

Link location for data submittal: http://pjm.com/planning/rtep-developme/expansion-plan-
process.aspx

Data Requirements for PJM RTEPP System Impact Studies

The data listed in Attachment G-2 must be submitted to ensure proper modeling of
Interconnection Requests in the System Impact Study phase. System Impact Studies are
conducted to identify transmission expansion needed to maintain the system reliability given
the addition of your generation on to the network. The data that is submitted is required to
perform the power flow, short circuit and dynamic simulation analyses which are necessary for
the Impact Study phase.

PJM uses the following programs to perform the System Impact Study Analysis:

1. PSS/E from PTI, Inc. (power flow and dynamic simulation)

2. Aspen from Advanced Systems for Power Engineering, Inc.(short circuit)

Minimum requirement fields are indicated by *

All data must be provided on an individual unit basis.

For example, a combined cycle plant with two identical Combustion Turbines (CT), and one
Steam Turbine (ST), would have 1 submission of the data request form with data for 2 turbines
since the two identical CTs can be entered as one turbine.

For a combined cycle plant with two identical Combustion Turbines (CTs) and one Steam
Turbine (ST), the two distinct sets of turbine data; one for the two CTs and one for the ST, can
be submitted together using the data request form.

If the final unit specifications are not certain an approximation must be made. When more
information is available, the Interconnection Customer must provide an update to PJM so that
the typical model may be replaced with a detailed model based on the actual unit purchased.

Revision: 21, Effective Date: 04/01/2018 PJM © 2018 128

http://pjm.com/planning/rtep-development/expansion-plan-process.aspx
http://pjm.com/planning/rtep-development/expansion-plan-process.aspx


PJM Manual 14A: New Services Request Process
Attachment G-1: Dynamic Model Study Request Form

Attachment G-1: Dynamic Model Study Request Form
RECITALS

1. This Agreement, dated as of _______________, _________, is entered into by and between
__________________________("Customer") and PJM Interconnection, L.L.C. ("Transmission
Provider”). Capitalized terms used in this agreement, unless otherwise indicated, shall have the
meanings ascribed to them in the PJM Tariff (“Tariff”).

2. The Customer has notified the Transmission Provider that it plans to provide a new dynamic
model or new version of an existing model for study of a Generation Interconnection Request(s).

3. The Customer shall provide sufficient information regarding the model and any facility
information to enable Transmission Provider to evaluate the model for use in future System
Impact Study.

PURPOSE OF THE STUDIES UNDER THIS AGREEMENT

4. Transmission Provider shall conduct studies to determine whether the model and information
provided will be acceptable for the study of a Generation Interconnection Request. Upon
completion of the studies, Transmission Provider shall provide the Customer with determination
of the acceptability for use of the model for a Generation Interconnection Request. In the
event that the Transmission Provider is unable to complete the studies within 90 days of the
execution of this Agreement, and receipt of the relevant materials which includes any relevant
specifications and modeling data, the Transmission Provider shall notify the Customer and
explain the reasons for the delay.

CONFIDENTIALITY

5. The Transmission Provider shall keep confidential all information provided to it by the
Customer used in the performance of the study of the new model.

6. Customer acknowledges that, consistent with Part VI of the Tariff, the Transmission Provider
may contract with consultants, including the Transmission Owners, to provide services or
expertise in the study process and that the Transmission Provider may disseminate information
to the Transmission Owners.

COST RESPONSIBILITY

7. The Customer shall reimburse the Transmission Provider for the actual cost of the studies.
Customer shall supply an initial deposit of $10,000, with the execution of this agreement, in
order to fund initial studies. All deposit monies shall be fully refundable following payment of all
charges incurred in the study of this model.

DISCLAIMER OF WARRANTY, LIMITATION OF LIABILITY

8. In analyzing and preparing the studies, the Transmission Provider, the Transmission
Owner(s), and any other subcontractors employed by the Transmission Provider shall have to
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rely on information provided by the Customer and possibly by third parties and may not have
control over the accuracy of such information. Accordingly, NEITHER THE TRANSMISSION
PROVIDER, THE TRANSMISSION OWNER(S), NOR ANY OTHER SUBCONTRACTORS
EMPLOYED BY THE TRANSMISSION PROVIDER MAKES ANY WARRANTIES, EXPRESS
OR IMPLIED, WHETHER ARISING BY OPERATION OF LAW, COURSE OF PERFORMANCE
OR DEALING, CUSTOM, USAGE IN THE TRADE OR PROFESSION, OR OTHERWISE,
INCLUDING WITHOUT LIMITATION IMPLIED WARRANTIES OF MERCHANTABILITY AND
FITNESS FOR A PARTICULAR PURPOSE WITH REGARD TO THE ACCURACY, CONTENT,
OR CONCLUSIONS OF THE NECESSARY STUDIES. The Customer acknowledges that it
has not relied on any representations or warranties not specifically set forth herein and that no
such representations or warranties have formed the basis of its bargain hereunder. Neither this
Agreement nor the studies performed hereunder are intended, nor shall either be interpreted,
to constitute agreement by the Transmission Provider or the Transmission Owner(s) to provide
any transmission or interconnection service to or on behalf of the Customer either at this point in
time or in the future.

9. In no event will the Transmission Provider, Transmission Owner(s) or other subcontractors
employed by the Transmission Provider be liable for indirect, special, incidental, punitive, or
consequential damages of any kind including loss of profits, whether under this Agreement or
otherwise, even if the Transmission Provider, Transmission Owner(s), or other subcontractors
employed by the Transmission Provider have been advised of the possibility of such a loss.
Nor shall the Transmission Provider, Transmission Owner(s), or other subcontractors employed
by the Transmission Provider be liable for any delay in delivery or of the non-performance or
delay in performance of the Transmission Provider's obligations under this Agreement. Without
limitation of the foregoing, the Customer further agrees that Transmission Owner(s) and other
subcontractors employed by the Transmission Provider to prepare or assist in the preparation
of any Necessary Studies shall be deemed third party beneficiaries of this provision entitled
"Disclaimer of Warranty/Limitation of Liability."

MISCELLANEOUS

10. Any notice or request made to or by either party regarding Agreement shall be made to the
representative of the other party as indicated below.

Transmission Provider

PJM Interconnection, L.L.C.

2750 Monroe Boulevard

Audubon, PA 19403

Customer

________________________

________________________

________________________
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Attn:

Phone:

Email:

11. No waiver by either party of one or more defaults by the other in performance of any of the
provisions of this Agreement shall operate or be construed as a waiver of any other or further
default or defaults, whether of a like or different character.

12. This Agreement or any part thereof, may not be amended, modified, or waived other than by
a writing signed by all parties hereto.

13. This Agreement shall be binding upon the parties hereto, their heirs, executors,
administrators, successors, and assigns.

IN WITNESS WHEREOF, the Transmission Provider and the Customer have caused this
Agreement to be executed by their respective authorized officials.

Transmission Provider:

Name: Title DateBy:

Printed Name of Signer:

Customer:

Name: Title DateBy:

Printed Name of Signer:

ATTACHMENT #1
Generator Data

Add data to be used (Supply data under the form of the Impact Study Data Form through the
PJM website as well as configuration information for the facility).
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Attachment G-2: System Impact Study Data Form

Note:
This form is not to be used for submitting System Impact Study Datasheet. Data must
be submitted through the PJM website: http://pjm.com/planning/rtep-development/
expansion-plan-process.aspx

* Denotes Required Field

General Information
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Project Capability
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Synchronous Generator
The next section below pertains to synchronous generator data (e.g. Biomass, Coal, Diesel,
Hydro, Methane, Natural Gas, Nuclear, Oil, etc). If you are not providing data for a synchronous
generator, please proceed to Page 122.
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Generator Parameters
All reactances and resistance values in PU on Machine MVA Base
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Generator Step-up Transformer (GSU) Form
The next section below pertains to the GSU for the synchronous generator. Please complete all
required information below.
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PSS/E simulation information
The equipment models listed below are those available for use in PSS/E. Each model can
have unique data requirements. The minimum modeling required for dynamic simulation
is a generator model, and an exciter model. These must be identified / submitted by the
Interconnection Customer.
The manufacturer of the equipment to be incorporated in the design of a facility should be able
to provide the proper model or an equivalent for the Interconnection Customer to identify. If you
cannot determine the exact PSS/E model, you must submit a Control/Block Diagram for the
piece of equipment in question.

Generator Models
GENROE Round rotor generator model.
GENROU Round rotor generator model.
GENSAE Salient pole generator model.
GENSAL Salient pole generator model.
GENDCO Round rotor generator model with DC offset torque component.
GENCLS Classical generator model.
GENTRA Transient level generator model.
CIMTRl Induction generator model with rotor flux transients.
CIMTR3 Induction generator model with rotor flux transients.

Static Var Compensator (SVC) and Frequency Changer Models
CSVGNl SCR controlled static VAR source model.
CSVGN3 SCR controlled static VAR source model.
CSVGN4 SCR controlled static VAR source model.
CSVGN5 WSCC controlled static VAR source model.
CSVGN6 WSCC controlled static VAR source model.
FRECHG Salient pole frequency changer model.
If the model for the SVC to be employed by the Interconnection Customer is not present on the
list above, then the Interconnection Customer must provide the model to PJM, otherwise the
Interconnection Customer must identify to PJM the correct model to be used from the list above.
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Excitation System Models
An exciter model is a minimum modeling requirement for dynamic simulation.
Additionally, the exciter model in certain cases is needed to ensure that the unit is transiently
stable.

PJM maintains the following model information:
EXDC2 1981 IEEE type DC2 excitation system model.
EXAC1 1981 IEEE type AC1 excitation system model.
EXAClA Modified type AC1 excitation system model.
EXAC2 1981 IEEE type AC2 excitation system model.
EXAC3 1981 IEEE type AC3 excitation system model.
EXAC4 1981 IEEE type AC4 excitation system model.
EXST1 1981 IEEE type ST1 excitation system model.
EXST2 1981 IEEE type ST2 excitation system model.
EXST2A Modified 1981 IEEE type ST2 excitation system model.
EXST3 1981 IEEE type ST3 excitation system model.
ESAC1A 1992 IEEE type AC1A excitation system model.
ESAC2A 1992 IEEE type AC2A excitation system model.
ESAC3A 1992 IEEE type AC3A excitation system model.
ESAC4A 1992 IEEE type AC4A excitation system model.
ESAC5A 1992 IEEE type AC5A excitation system model.
ESAC6A 1992 IEEE type AC6A excitation system model.
ESDClA 1992 IEEE type DClA excitation system model.
ESDC2A 1992 IEEE type DC2A excitation system model.
ESST1A 1992 IEEE type ST1A excitation system model.
ESST2A 1992 IEEE type ST2A excitation system model.
ESST3A 1992 IEEE type ST3A excitation system model.
EXPIC1 Proportional/integral excitation system model.
IEEETl 1968 IEEE type 1 excitation system model.
IEET1A Modified 1968 IEEE type 1 excitation system model.
IEET1B Modified 1968 IEEE type I excitation system model.
IEEET2 1968 IEEE type 2 excitation system model.
IEEET3 1968 IEEE type 3 excitation system model.
IEEET4 1968 IEEE type 4 excitation system model.
IEEET5 Modified 1968 IEEE type 4 excitation system model.

Revision: 21, Effective Date: 04/01/2018 PJM © 2018 140



PJM Manual 14A: New Services Request Process
Attachment G-2: System Impact Study Data Form

IEET5A Modified 1968 IEEE type 4 excitation system model.
IEEEXl 1979 IEEE type 1 excitation system model and 1981 IEEE type DC1 model.
IEEEX2 1979 IEEE type 2 excitation system model.
IEEEX3 1979 IEEE type 3 excitation system model.
IEEEX4 1979 IEEE type 4 excitation system model, 1981 IEEE type DC3 model and 1992 IEEE
type DC3A model.
IEEX2A 1979 IEEE type 2A excitation system model.
SCRX Bus or solid fed SCR bridge excitation system model.
SEXS Simplified excitation system model.
If the model for the excitation system to be employed by the Interconnection Customer is not
present on the list above, then the Interconnection Customer must provide the model to PJM,
otherwise the Interconnection Customer must identify to PJM the correct model to be used from
the list above.

Prime Mover and Governor Models
The prime mover governor model is required to demonstrate long-term stability of the unit in
response to frequency oscillations.

PJM maintains the following model information:
CRCMGV Cross compound turbine governor model.
DEGOV Woodward diesel governor model.
DEGOV1 Woodward diesel governor model.
GAST Gas turbine governor model.
GAST2A Gas turbine governor model.
GASTWD Woodward gas turbine governor model.
HYGOV Hydro turbine governor model.
IEESGO 1973 IEEE standard turbine governor model.
IEEEG1 1981 IEEE type 1 turbine governor model.
IEEEG2 1981 IEEE type 2 turbine governor model.
IEEEG3 1981 IEEE type 3 turbine governor model.
SHAF25 25 mass torsional-elastic shaft model.
TGOV1 Steam turbine governor model.
TGOV2 Steam turbine governor model with fast valving.
TGOV3 Modified IEEE type 1 turbine governor model with fast valving.
TGOV5 Modified IEEE type 1 turbine governor model with boiler controls.
WEHGOV Woodward Electric Hydro Governor Model.
WESGOV Westinghouse Digital Governor for Gas Turbine.
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WPIDHY Woodward P.I.D. hydro governor model.
If the model for the governor system to be employed by the Interconnection Customer is not
present on the list above, then the Interconnection Customer must provide the model to PJM,
otherwise the Interconnection Customer must identify to PJM the correct model to be used from
the list above.

Power System Stabilizer Models
Power System Stabilizer must be added to the exciter circuits to force stability. However,
devices such as Power System Stabilizers, as well as Excitation Limiters and Compensating
devices, are less frequently applied, and are modeled if the equipment will be used.
PJM maintains the following model information.
IEEEST 1981 IEEE power system stabilizer model.
IEE2ST Dual input signal power system stabilizer model.
PTISTl PTI microprocessor based stabilizer model.
PTIST3 PTI microprocessor based stabilizer model.
PSS2A 1992 IEEE duel input signal stabilizer model.
STAB1 Speed sensitive stabilizer model.
STAB2A ASEA power sensitive stabilizer model.
STAB3 Power sensitive stabilizer model.
STAB4 Power sensitive stabilizer model.
STBSVC WSCC supplementary signal for static VAR system.
ST2CUT Dual input signal power system stabilizer model.

Minimum Excitation Limiter Models

 PJM maintains the following model information:
MNLEXl Minimum excitation limiter model.
MNLEX2 Minimum excitation limiter model.
MNLEX3 Minimum excitation limiter model.

Maximum Excitation Limiter Models

PJM maintains the following model information:
MAXEX1 Maximum excitation limiter model.
MAXEX2 Maximum excitation limiter model.

Compensating Models
PJM maintains the following model information.
COMP Voltage regulator compensating model.
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COMPCC Cross compound compensating model.
IEEEVC 1981 IEEE voltage compensating model.
REMCMP Remote bus voltage signal model.

Wind Farm
The next section below pertains to wind generator data (e.g. offshore wind and wind). If you are
not providing data for a wind generator, please proceed to Page 126.
PJM has on file the manufacturer data sheets for the following Wind Turbines:
Acciona AW 1530 1.5 MW, 3.0 MW; Clipper C93 2.5 MW; Gamesa G8x/G90 2 MW; GE 1.5
MW, 1.6 MW, 2.5 MW, 2.75 MW, 4.0 MW; Generic Wind Model (WT3 and WT4) Mitsubishi
MWT92/95 2.3 MW, Nordex N90 2.5 MW, N100 2.5 MW, N117 2.4 MW; Repower MM82 2.05
MW; Siemens 2.3 MW, 3.0 MW, 3.6 MW, 4.0 MW, 6.0 MW; Suzlon S88 2.1MW, S97 2.1 MW;
Vestas V82 1.8 MW, V90 1. 8 MW, 3.0 MW, V100 1.8 MW, V112 3.075 MW.
If the Interconnection Customer intends to install any of the turbines listed above, then that
Interconnection Customer must only supply the information listed below which is applicable
to a wind plant data request and which is accompanied by an asterisk. If an Interconnection
Customer intends to install a turbine other than one (or more) of the models listed above, then
all data which follows as being required by a wind plant will be required.
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Wind Farm - Generator Step-up Transformer (GSU)
Please complete all required information below.
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Wind Farm – Main Transformer Form
Please complete all required information below.
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Inverter Based Parameters
The next section below pertains to inverter based generator data (e.g. solar and storage). If you
are not providing data for an inverter based generator, please proceed to Page 129.
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Note:
All inverter based projects greater than 30 MW must submit a dynamic model. Dynamic model
may be requested for projects less than 30 MW depending on the area. To avoid delays,
whenever available, please submit a dynamic model.
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Inverter Based - Generator Step-up Transformer (GSU) Form

Inverter Based – Main Transformer Form
Please complete all required information below.
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Attachment Line Data
Please complete all required information below.
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Attachment H: Generator Reactive Deficiency Mitigation Process

H.1 Scope
The mitigation process is to address a reactive deficiency of an existing synchronous generator
caused by an increase of its output (capacity or energy) resulting in that the generator reactive
capability cannot meet the existing PJM power factor requirements as stated in the Tariff.
The mitigation process and the associated business rules will also be applied to all new
interconnection requests regarding an increase of capacity or energy to an existing generator.

The mitigation process is not intended for:

• Wind or non-synchronous generators,

• Existing generators not requesting an increase of capacity or energy,

• Previous requests for capacity or energy increases

The process is in compliance with the existing Tariff requirements and the associated business
rules and does not require a change in the existing Tariff.

Reactive Deficiency Definition

A Reactive Deficiency is defined as the difference between the Mvar capability of a generator
after the upgrade for meeting the PJM power factor requirements and the actual Mvar capability
of a generator after the requested increase in capacity or energy.

For existing generators that do not have a signed FERC Proforma Interconnection Service
Agreement (ISA), the Mvar capability before the upgrade is the grandfathered Mvar capability
determined by PJM. For generators that have a signed ISA, the Mvar capability before the
upgrade is determined by the Mvar for meeting the power factor requirements as stated at Part
VI, Att. O, App. 2, Section 4.7.1 of the Tariff.

For the incremental MW increase, the corresponding power factor requirements can be
calculated according to the requirements stated at Part VI, Att. O, App. 2, Section 4.7.1.2 of the
Tariff. Hence, the Mvar capability of a generator after the upgrade for meeting the PJM power
factor requirements is defined as the sum of the grandfathered Mvar capability or the Mvar
requirements stated in the Tariff and the Mvar requirement corresponding to the incremental
MW increase.

After the upgrade, the actual Mvar capability of the generator is the Mvar, defined by the
generator’s reactive capability curve, corresponding to the Maximum Facility Output of the
generator before the upgrade plus the incremental MW increase.

The reactive deficiency, if any, is determined during the Feasibility and the System Impact Study
phases of an interconnection request regarding an increase of capacity or energy to an existing
generator. The Interconnection Customer will be notified of the deficiency and the proposed
mitigation before the execution of the Construction or Interconnection Service Agreement.

Mitigation Process

Currently, the Tariff allows the Interconnection Customer, at its expense, to install power factor
correction or other equipment at the generation plant to mitigate the reactive deficiency and to
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enable the generator to meet the PJM reactive power design criteria during operation. (Tariff
at Part VI, Att. O, App. 2, Section 4.7.3) If the Interconnection Customer fails to mitigate the
reactive deficiency, PJM can request the affected Transmission Owner to install Static Var
Compensator (SVC) or similar dynamic reactive devices, at the Interconnection Customer’s
expense in the form of a Reactive Deficiency Charge, to mitigate the identified reactive
deficiency. A shunt capacitor application could be considered but its application will require PJM
review on a case by case basis.

For a generator reactive deficiency less than 50 Mvar, the Reactive Deficiency Charge will be
equal to the reactive deficiency (in Mvar) multiplied by the most recent average cost estimates
(in $/Mvar) for installing SVCs on the PJM system. There will be two SVC cost estimates to
be developed and updated annually by PJM – one for installations at or above 230kV and one
for installations below 230kV. The applicable deficiency charge is based on the voltage at the
high side of the generator step up transformer. In the event that a shunt capacitor application is
allowed, the charge will be based on the most recent cost of similar shunt capacitor installation.

For a generator reactive deficiency greater than or equal to 50 Mvar, the affected Transmission
Owner will be responsible to provide either the cost estimate (in $/Mvar) for installing a SVC in
its system which will be used to calculate the Reactive Deficiency Charge or the cost estimate
(in $) of a specific SVC or SVCs necessary to mitigate the reactive deficiency as determined by
PJM and the affected Transmission Owner in the System Impact Study.

Reactive Deficiency Charge Payments

The Reactive Deficiency Charges can be paid in cash or via a letter of credit. The collected
charges will be used to fund reactive projects in the Transmission Owner’s zone in which the
Interconnection Customer’s generator is located. The affected Transmission Owners shall be
responsible to construct, own and maintain these reactive projects.

If the Reactive Deficiency Charge for an individual Interconnection Request is less than $2M
and is insufficient to fund a planned reactive project, PJM can choose to use the collected
charge to provide partial funding to this project. Alternatively, PJM can hold the collected
charges in an account until sufficient funds have been collected to fund the entire project.

If the Reactive Deficiency Charge for an individual Interconnection Request is more than the
cost of a planned reactive project, PJM can choose to use the collected charge to fund this
project and hold the remaining fund in cash (not to exceed $2M) or in a letter of credit as a
security for use to fund future reactive projects. These funds will be used as soon as a reactive
upgrade has been identified. Alternatively, PJM can develop a different reactive project to be
funded entirely by the collected charge.

If the Reactive Deficiency Charge is more than $2M and a reactive project has not been
developed, PJM will require the Interconnection Customer to provide a letter of credit for use to
fund a reactive upgrade as soon as it has been identified.

Review of and Modification to the Mitigation Process

NERC standards require that PJM, as the Transmission Operator, shall acquire sufficient
reactive resources within its area to protect the voltage levels under normal and contingency
conditions. PJM will continue to assess the reactive capability of the system and serve as the
backstop to recommend modifications to the mitigation process and the associated business
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rules when and if there are insufficient reactive resources on the system to maintain system
reliability.
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Annex 1: SCADA Requirements by Transmission Owner Region
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Revision History
Revision 20 (10/01/2017):

• Biennial Cover to Cover Review

• Updated name of manual from “Generation and Transmission Interconnection Process”
to “New Services Request Process”

• Section 1 - Labeled image as new Exhibit 1

• Section 1.1 - Requirements for Generating Units

o Provides clarification of Generating Units and participation in the PJM Markets

• Section 1.2 - Interconnections with municipalities, co-operatives, or non-PJM member
electric distribution companies (EDC)

o Provides clarification of generator requirements for participation in the wholesale
market

• Section 1.3 - Interconnection Procedures for FERC Jurisdictional and Non- FERC
Jurisdictional Facilities

o Provides clarification on generators that wish to participate in the Wholesale market,
but are connected to an EDC

• Section 1.12 - Consent to Assignments

o This is a new section that clarifies transfer of ownership processes before and after
commercial operation of a Generator

• Section 1.20 - Non-Queue Interconnection Service Agreements

o This is a new section which provides guidance for existing Generators which require
an ISA

• Section 1.21 - Serving Load as a Generator

o Unless allowed under applicable state or local law, an entity is not permitted to serve
another entity’s load. Station Power loads can be served between generators in a
single portfolio.

• Section 2.1.2.1 - Site Control

o Provides additional clarification on the requirements for site control

• Section 2.1.2.2 - Generation Interconnection Requests

o Multiple requests behind the same Point of Interconnection

o Fuel Change

o Attachment Y applications

o Attachment BB applications

• Section 2.1.4 - New Service Request deficiency reviews
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o Requires a reasonable on-service date based on Study(ies) timeline and construction
schedule

• Table 2-2-1: System Impact Study costs

o Corrected tables

• Section 2.3.1 - Queue Priority and final agreement issuance and determination of
security requirements for moving out of sequence

o Added a discussion regarding cost allocation for network upgrades and the
prioritization among queue positions with allocations to a shared network upgrade.

• Section 2.4 - Types of Network and Local Upgrades

o Provides clarification for the various types of Network Upgrades

o Labeled image as new Exhibit 2

• Section 2.5 - Transfer of Capacity Interconnection Rights

o Describes the process for transferring existing CIRs

• Section 2.6 - Work Papers

o This section defines Work Papers and how they relate to the RTEP base case used
for modelling New Services Requests

• Section 3.1.4 - Expedited and/or Combined Study Analysis

o This section provides clarification for the combined study process and how it applies
to small Generators

o Labeled image as new Exhibit 3

• Section 4.1.2 - Interim ISA vs. ISA with Interim Rights

o This section describes the difference between advancing construction with an Interim
ISA, and advancing the in service date of the Generator coming into service ahead of
the base case study year.

• Section 4.1.3 - Security Requirements

o Provides clarification on the security requirements for an ISA, WMPA, or UCSA

• Section 4.1.4 – Agreement Milestones

o Provide clarification on the required Agreement Milestones

o Labeled image as new Exhibit 4

• Section 4.2.1 - Option to Build

o Provides clarification on “Option to Build”

• Section 4.3 - Wholesale Market Participation Agreement (WMPA)

o Defines what a WMPA is

• Section 5.1- Behind the Meter Generation Projects
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o This section provides additional clarification of Behind the Meter Generation (BtMG)
interconnections

• Removed reference to Alternate Queue in Sections 1.9 and 3.1.2

• Made changes to language to remove separate procedures for Network Upgrades with
costs <$5 Million in Attachment B, Sections B.2, B.3.1 and B.3.2

Revision 19 (11/01/2016):
• Revision 19 incorporates language changes associated with the Early Queue Submittal

Task Force (EQSTF) recommendations.

• Updated Exhibit 1 and added Exhibit 2. Process Flow, and Process Flow and Timeline
respectively.

• Attachment A was modified to reflect the changes to the Planning Flow Diagram.
Attachment A-1, and A-2 were included to reflect an interim transition Queue, and final
Queue as depicted in the Planning Flow Diagram. The final Process Flow Diagram A-2
will be effective April 1, 2017.

• Additional language was added to Section 1 describing the changes to the Queue
Process.

• Major changes were made to sections 2.1.2 and 2.1.3 to reflect the Earlier Queue
Submittal Task Force’s (EQSTF) recommendations.

• Tables 2-1-1, 2-2-1, 3-1-1, 3-1-3 and 3-1-4 were renumbered and changed to reflect the
new study deposit requirements per the EQSTF’s recommendations

• Added Tables 2-2-2 – System Impact Study Expected Costs and 3.1.2 – Feasibility
Study Expected Costs for Attachment N submitted Small Generation Interconnection
Requests.

• Section 2.1.4 was updated to reflect the changes to the New Service Request deficiency
reviews per the EQSTF’s recommendations

• Section 4.2.4 was changed to reflect the updated timeline as shown in revised
Attachment A, A-1, and A-2.

Revision 18 (01/28/2016):
• Added Section 2.1.5.1 to reflect the inclusion of Phase Angle Regulators in Transmission

Interconnection Requests

• Updated Section 2 of Attachment B to include a reference to Multi Driver Approach
projects

• Updated Section 3.1 of Attachment B to address changes associated with the study
methodologies for Long Term Firm Transmission Service in the New Services Queue

Revision 17 (01/22/2015):
• Update Section 1.12.1 to move coordination of PJM impacts on MISO facilities from the

facilities study phase to the impact study phase of study

Revision: 21, Effective Date: 04/01/2018 PJM © 2018 157



PJM Manual 14A: New Services Request Process
Revision History

• Update Section 5.3 – 5.3.2 to address changes which include specific requirements
contained in the Tariff for to wind and non-synchronous generation facilities

• Update Attachment F and inserted Attachment F-1 to incorporate data requirements
for a Generation Interconnection Feasibility Study that is consistent with current online
forms

• Updated Attachment G and inserted Attachment G-2 to incorporate data requirements
that must be submitted to ensure proper modeling of Interconnection Requests in the
System Impact Study phase that is consistent with current online forms

Revision 16 (11/01/2014):
• Update Sections 1.12.1 and 1.12.2 to incorporate provisions for interim deliverability

studies.

• Add Sections 1.12.1.1, 1.12.2.1, 1.14, 1.14.1, 1.14.2 to incorporate provisions for interim
deliverability studies.

• Update Section 3 by adding Sections 3.1.1, 3.1.2 and updating Section 3.1.3 to
incorporate provisions in accordance with FERC Order 792 for the pre-application
process.

Revision 15 (04/17/2014):
• Insert Sections 1.12 and 1.13 to document provisions for the study of cross border

impacts between MISO and PJM associated with Interconnection Requests and
Transmission Service Requests

• Update Attachment B to be consistent with current practices and Tariff defined terms

• Update Attachments F & G with current list of dynamic models which PJM has utilized in
studies

Revision 14 (02/01/2013):
• Insert Section 2.2.1.1 and Attachment G-1 to incorporate requirements for the study

of new dynamic model prior to their use in the System Impact Study for a Generation
Interconnection Request

• Update Attachment C

Revision 13 (8/23/2012):
• Made changes to Attachment H: Generator Reactive Deficiency Mitigation Process to

include generation increases of 20 MW or less.

Revision 12 (05/22/2012):
• Made changes to Table 3-1: Small Generation Interconnection Process deposit

requirements (Interconnection requests of 2 – 20MW) and Table 3-2: Small Generation
Interconnection Process deposit requirements (Interconnection Requests of 2MW or
less).
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Revision 11 (05/22/2012):
• Revision 11 incorporates (1) language changes associated with the Interconnection

Process Senior Task Force recommendations (2) language describing the calculation
of Capacity Interconnection Rights being transferred to a new facility, and (3) minor
language cleanup to provide additional clarity on existing process elements.

Revision 10 (04/05/2012):
• Revision 10 incorporates (1) increased detail regarding section 1.8 Changes to Existing

or Proposed Generation and (2) minor language cleanup to promote consistency
throughout Manual 14A.

Revision 09 (04/12/2011):
• Revision 09 incorporates (1) increased detail regarding Generator Power Factor

Requirements, (2) a new Attachment H: Generator Reactive Deficiency Mitigation
Process, and (3) a clarification to the interconnection cost allocation process.

Revision 08 (05/01/2009):
• Revision 08 incorporates (1) corrections and clarifications to items entered under

revisions 06 and 07, (2) changes to the deposit requirements for the System Impact
Study and Facilities Study phases of interconnection project development, and (3)
modifies references to the PJM web site following the PJM web site redesign.

Revision 07 (1/15/2009):
• Revision 07 changes incorporate a description of the requirements associated with the

submittal of site control in conjunction with the submission of an Interconnection Request
for wind generation to be studied for interconnection in PJM. This change was produced
as a result of recommendations from the Regional Planning Process Working Group.
Additional revisions incorporate editorial corrections.

Revision 06 (08/08/2008):
• Material related to the Interconnection process has been split from Manual 14B and

located here. General material introducing the Manual 14 Series has been relocated to a
new draft under construction which will be called Manual 14. Manual 14 will be devoted
to introductory material for the entire PJM Manual 14 series.

• The following Interconnection process material includes extensive revisions related
to improvements to the Queue study processes and procedures pursuant to
applicable FERC and stakeholder proceedings as well as an accumulation of ongoing
“housekeeping” updates.

Revision 05 (06/07/06):
• Revision 05 includes text revisions to state that PJM Transmission Expansion Planning

1) accommodates requests for new interconnections and 2) identifies the need for
transmission system equipment replacements and/or upgrades through probability
risk assessment (PRA) analysis of bulk power transformers as an input to the
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Regional Planning Process. Replaced references to “ECAR, MAAC and MAIN” with
ReliabilityFirst,

• Revisions were made on page 6, 7, 11 and 12.

Revision 04 (10/01/05):
• Revision 04 includes text that has been amended to accommodate the following:

(1) clarification of small generation procedures; (2) clarification of Project Manager
and Client Manager roles; and (3) additional explanatory information on treatment of
generator deactivations.

Revision 03 (10/01/04):
• Revision 03 includes text revisions to accommodate the following: (1) changes

necessitated by compliance with FERC Order 2003 on Standardized Generator
Interconnection Agreements and Procedures; (2) changes necessitated by integration
with AEP, Dayton, Dominion and Duquesne; (3) capacity and energy unit status text
clarification; and (4) recent process changes to address behind-the-meter generation
and economic planning.

Revision 02 (12/01/03):
• Revision 02 includes changes to include the Merchant Transmission Interconnection

process description; also, the role clarity diagram in Attachment B has been revised.

• Changed all references from “PJM Interconnection, L.L.C.” to “PJM.”

• Reformatted to new PJM formatting standard; Renumbered pages to consecutive
numbering; Renumbered Exhibit numbers.

Revision 01 (02/26/03):
• Change manual title from “PJM Manual for Generation Interconnection

Process Overview” (M14A) to “PJM Manual for New Services Request Process
Overview” (M14A); also, text changes throughout to conform to new Manuals M-14C and
M-14D.

Revision 00 (12/18/02):
• This document is the initial release of the PJM Manual for Generation Interconnection

Process Overview (M14A).

• Manual M14, Revision 01 (03/03/01) has been restructured to create four new manuals:

• M14A: “Generation Interconnection Process Overview”

• M14B: “Generation Interconnection Transmission Planning”

• M14C: “Generation Interconnection Facility Construction”

• M14D: “Generation Operational Requirements”
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