



MIC Special Session – Five Minute Dispatch and Pricing Monthly Progress Report

1/25/2021

1. Five Minute Dispatch and Pricing – Alignment

Issue Status

A first read of the IMM/PJM package for long-term changes was presented at the January MIC. The committee will be asked to vote at the February MIC.

Target Completion

Target completion for the long-term evaluation and tentative timeline for implementation is 2Q 2021, however, this timeline is currently at risk. More information on the timeline will be brought to the February MIC.

2. Five Minute Dispatch and Pricing – Transparency

Issue Status

Manual 11 and Manual 12 changes identified to provide greater transparency were endorsed at the November MRC.

The IMM identified several areas of the OA that would benefit from additional transparency. PJM is committed to adding transparency and plans to address the identified areas together with the long-term alignment OA changes.

Target Completion

Governing document update target completion is 2Q 2021.